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CMIA Program Status 
Third Quarter FY 2009-10

 
In the CMIA bond program budget, $4.108 billion is to be allocated for construction.  There is also $90 
million set aside for bond administrative costs and an addition $10 million that has not been 
committed.  The balance of $292 million is for non-construction funded project components including 
right of way capital and engineering support costs.  To date, $2.254 billion has been allocated.  The 
total of $2.246 billion committed to date utilizes 50 percent of the available program funds. 
 
 

  CMIA Bond Construction Allocations (millions)   Projects by Phase 
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 CMIA Bond Funds Committed (millions) Completed Phases 
 

                                                                                                                               
 Component               Available                 Allocated         Percent Phase                   Project          Percent 
 Construction $ 4,108.0 $ 2,128.0      52% Environmental  52 96% 
 Non-Construction        Design  34 63% 
  RW Capital $        0.5   $        0.5 100% Bid Phase  25 46% 
  Support      $    291.5    $    125.1 43%    Construction  2   4% 
 Subtotal     $    292.0   $    125.6 43% 
Not Committed     $      10.0       
Bond Administration     $      90.0            
 Program Total $ 4,500.0 $ 2,253.6 50% 
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CMIA Program Progress Report 
Third Quarter FY 2009-10

 

This report reflects the program delivery status of 
Corridor Mobility Improvement Account (CMIA) 
Program bond funds for the 54 projects adopted 
on March 15, 2007 by the California 
Transportation Commission.  The projects 
adopted into the program have an overall value of 
$9.2 billion including CMIA bond funds for $4.3 
billion.   
 

# Co Rte Project Sc
op

e 
B

ud
ge

t 
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Phase % 
1 Ala 580 EB I-580 EB HOV Hacienda to Greenville ;  �  �  Construction 40 
2 Ala 580 I-580 WB HOV Ln Greenville to Foothill ;  ;  ;  Design 50 
3 Ala 580 I-580 / Isabel IC ;  ;  ;  Construction 50 
4 Ala 880 I-880 SB HOV Lane Extension ;  ;  ;  Environmental 96 
5 Ala 24 Rte 24 Caldecott Tunnel Fourth Bore ;  ;  ;    Construction 7 
6 Cal 4 SR4 Angels Camp Bypass ;  ;  ;  Closeout  
7 CC 4 SR4 E Widening fr Somersville to SR 160 ;  ;  ;  Design 85 
8 Ala 80 I-80 Integrated Corridor Mobility Project ⌧  ;  ⌧  Environmental 75 
9 ED 50 US 50 HOV Lanes – Phase 1 ;  ;  ;  Construction 20 

10 Ker 46 Route 46 Expressway – Segment 3 ;  ;  ;  Design 90 
11 Kin 198 Route 198 Expressway ;  ;  ;  Construction 5 
12 LA 405 I-405 Carpool Ln I-10 to US101 (NB)  ;  ;  ;  Design-Build 5 
13 LA 5 I-5 Carpool Ln fr Rte 134 to Rte 170 ;  ;  �  Advertised  
14 LA 5 I-5 Carpool Ln & Mixed Flow Ln ;  ;  ⌧  Design 75 
15 Mrn 101 Hwy 101 Mrn-Son Narrows Project ;  �  ;  Design 85 
16 Mrn 580 WB I-580 to NB 101 Connector Impvmts ;  ;  ;    Construction 12 
17 Mon 1 Salinas Road Interchange ;  ;  ;    Construction 7 
18 Nap 12 SR12 Jameson Canyon – Phase 1 ;  ;  �  Design 96 
19 Nev 49 Rte 49 La Barr Meadows Widening ;  ;  ;    Advertised  
20 Ora 91 SR 91 EB Ln – Rte 241 to Rte 71  ;  ;  ;  Construction 5 
21 Ora 22 SR 22/I-405/I-605 HOV Conn w ITS ;  ;  ;  Design 100 
22 Ora 91 Widen EB/WB SR91 E 55 Conn E Weir ;  ;  ;  Design 50 
23 Ora 57 Widen NB S Katella to N Lincoln Ave ;  ;  ;  Design 85 
24 Ora 57 Widen NB N SR91 to N Lambert Rd ;  ;  ;  Design 97 
25 Pla 65 Lincoln Bypass ;  ;  ;  Construction 60 
26 Pla 80 Pla 80 HOV Phase 2 ;  ;  ;  Construction 61 
27 Pla 80 Pla 80 HOV Phase 3 ;  ;  ;  Construction 10 
28 Riv 215 Add one mixed flow ln in each direction ;  ;  ;  Design 90 
29 Riv 91 HOV Lane Gap closure ;  ⌧  ;  Design 85 
30 Sac 50 Hwy 50 Bus/Carpool Lanes ;  ;  ;  Construction 10 
31 Sac Loc White Rock Rd fr Grant Line to Prairie City ;  ;  ;  Design 0 
32 SBd 10 I-10 WB Mixed Flow ln addition ;  ;  ;  Advertised  
33 SBd 215 I-215 North Segments 1 & 2 ;  ;  ;  Construction 5 
34 SBd 210 State Route 210/215 Connectors ;  ;  ;    Construction 5 
35 SBd 215 I-215 North Segments 5 ;  ;  ;    Construction 5 
36 SBd 10 Widen exit ramps & add aux lanes ;  ;  ;    Construction 5 
37 SD 15 Managed Lanes South Segment ;  ;  ;  Construction Var 
38 SD 5 I-5 North Coast Corridor – Stage 1A ;  ;  ;  Construction Var 
39 SJ 205 I-205 Auxiliary Lanes ;  ;  ;  Advertised  
40 SLO 46 Rte 46 Corridor Impvmts (Whitley 1) ;  ;  ;  Design 100 
41 SM 101 Widen US 101 and add Aux Lns ;  ;  ;  Design 65 
42 SCl 880 I-880 Widening (SR237 to US 101) ;  ;  ;  Design 43 
43 SCl 101 US101 Aux Lns SR85 to Embarcadero Rd �  �  ;  Design 57 
44 SCl 101 US101 Impvmts (I-280 to Yerba Buena Rd) ;  ;  ;  Advertised  
45 SCr 1 Hwy 1 Soquel to Morissey Aux Lns ;  ;  �  Design 25 
46 Sha 5 Cottonwood Hills Truck Climbing Lane ;  ;  ;  Advertised  
47 Sol 80 I-80 HOV Lanes Fairfield  ;  ;  ;  Construction 80 
48 Son 101 US 101 HOV Ln – Railroad to Rohnert Pk ;  ;  ;     Construction 15 
49 Son 101 US 101 HOV Lanes – North Phase A ;  ;  ;  Construction 20 
50 Son 101 US 101 HOV Lanes – Wilfred ;  ;  ;  Construction 20 
51 Sta 219 Route 219 Expressway Phase 1 ;  ;  ;  Construction 98 
52 Sta 219 Route 219 Expressway Phase 2 ;  ⌧  ⌧  Design 95 
53 Tuo 108 E. Sonora Bypass Stage II ⌧  ⌧  ⌧  Design 98 
54 Ven 101 HOV Lns Mussel Shoals to Casitas Pass ;  ⌧  ;  Design 50 

Legend  ; No known scope, budget or schedule issues. 

     � Potential scope, budget or schedule issues. 
  � Award schedule delay due to availability of bond funds. 

    ⌧ Known scope, budget or schedule issues. 

 
Overall Program Status 
To date, 52 projects (including corridor projects 
starting a subsequent phase) have completed the 
preliminary engineering and environmental 
evaluation phase, 34 projects have completed the 
design phase.  There are 23 projects under 
construction and two projects have been 
completed and opened to traffic.  
 
FY 2009-10 Accomplishments 
Progress continues to be made to deliver and 
implement the adopted CMIA program.  To date, 
in FY 2009-10 two construction contracts were 
completed, 17 construction contracts were 
awarded, 10 projects completed the right of way 
milestone, 11 projects completed design, and 
nine projects completed the environmental 
document. 
 
Third Quarter FY 2009-10 Milestones Met  
The following projects completed a major project 
delivery milestone in the last quarter: 
 
Cty Rte Project Milestone 
Ora 22 SR 22/I-405/I-605 HOV Conn w ITS End Design 

SJ 205 I-205 Auxiliary Lanes End Design 

 
Program Management  
There are currently 11 projects with action plans 
outlining actions to be taken and one project to 
monitor.  
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The California Department of Transportation

Third Quarter FY 2009-10

CMIA Program Delivery Report  54 Planned Deliveries
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     I-580 Eastbound HOV Lane - Greenville to Hacienda - Corridor Project

 $        59,280  $         29,037 Corridor Project #1 (EA 29084) 11/02/07 04/08/08 01/31/08 07/28/08 02/04/10

 $        72,326  $         21,600 Corridor Project #2 (EA 29083) 11/02/07 06/19/08 02/28/08 07/22/09 08/01/11

 $        22,263  $         21,563 Corridor Project #3 (EA 29085) 08/01/10 09/01/10 10/01/10 03/01/11 02/01/12

 $      153,869  $         72,200 Corridor Summary 08/01/10 09/01/10 10/01/10 07/28/08 02/01/12

2 04 Ala 580  $      145,400  $       101,700 
I-580 Westbound HOV Lane - 
Greenville to Foothill 01/26/10 03/01/11 03/01/11 08/01/11 10/01/13

     I-580 / Isabel Interchange - Corridor Project
 $        54,400  $         24,600 Corridor Project #1  (EA 17131) 08/15/07 10/24/08 08/01/08 06/22/09 03/01/12

 $        10,900  $           3,900 Corridor Project #2  (EA 17132) 08/15/07 10/24/08 08/01/08 06/22/09 08/01/10

 $        87,700  $         39,500 Corridor Project #3  (EA 17133) 08/15/07 08/22/08 07/24/08 07/23/09 09/01/11

 $      153,000  $         68,000 Corridor Summary 08/15/07 10/24/08 08/01/08 06/22/09 03/01/12

4 04 Ala 880  $      108,000  $         94,600 
I-880 SB HOV Ln Extension - 
Hegenberger to Marina Blvd 02/26/10 09/01/11 09/01/11 03/01/12 04/01/14

     State Route 24 Caldecott Tunnel - Fourth Bore - Corridor Project
 $      406,918  $       101,043 Corridor Project #1 (EA 29491) 09/12/07 02/02/09 10/30/08 11/10/09 05/01/14

 $        73,957  $         73,957 Replacement Project

 $      480,875  $       175,000 Bond Corridor Summary

 $          4,730  Not Bond Corridor Project #2 (EA 29492) 09/12/07 11/17/08 09/26/08 12/23/09 07/01/10

 $             642  Not Bond Corridor Project #3 (EA 29493) TBD

 $      486,247  $       175,000 Corridor Summary

6 10 Cal 4  $        61,552  $           4,438 Angels Camp Bypass 06/28/02 06/22/06 06/16/06 08/11/07 09/24/09

 $        92,789  $         16,700 Corridor Project #1  (EA 2285C) 07/06/06 04/30/10 04/15/10 10/01/10 02/01/13

 $      122,550  $         25,200 Corridor Project #2  (EA 2285E) 07/06/06 12/31/10 02/01/11 06/01/11 11/01/13

 $      210,800  $         43,100 Corridor Project #3  (EA 2285F) 07/06/06 12/01/11 08/01/11 03/01/12 12/01/14

 $      426,139  $         85,000 Corridor Summary 07/06/06 12/01/11 08/01/11 10/01/10 12/01/14

8 04 Ala
CC 80  $        63,400  $         55,300 I-80 Integrated Corridor 

Mobility Project 07/01/10 09/01/10 09/01/10 08/02/10 11/01/11

9 03 ED 50  $        44,568  $         20,000 US 50 HOV Lanes - Phase 1 06/28/02 08/26/08 04/22/08 11/18/08 02/15/11

10 06 Ker 46  $        94,032  $         45,000 Route 46 Expressway - Segment 
3 06/14/05 03/19/10 05/01/10 07/01/10 07/26/14

11 06 Kin
Tul 198  $      120,007  $         71,600 Route 198 Expressway 06/30/03 10/01/08 05/08/09 09/01/09 02/01/12

12 07 LA 405  $   1,060,100  $       730,000 
I-405 Carpool Lane I-10 To US 
101 (Northbound) 02/29/08 10/10/08 06/28/11 04/23/09 04/03/13

1 Ala 58004

7 04 CC 4

5 04 Ala
CC 24

State Route 4 East Widening from Somersville to Route 160

3 04 Ala 580
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     Interstate 5 Carpool Lane from Route 134 to Route 170 - Corridor Project
 $      123,765  $         73,000 Corridor Project #3 (EA 12183) 12/29/00 04/15/11 02/14/11 10/14/11 02/10/14

 $      123,765  $         73,000 Bond Corridor Summary 12/29/00 04/15/11 02/14/11 10/14/11 02/10/14

 $      128,360  Not Bond Corridor Project #1 (EA 1218V) 12/29/00 06/29/09 06/25/09 03/18/10 04/19/13

 $      152,624  Not Bond Corridor Project #2 (EA 12184) 12/29/00 04/15/11 02/14/11 10/14/11 02/10/14

 $      315,500  Not Bond Corridor Project #4 (EA 12182) 12/29/00 04/15/11 02/15/11 10/14/11 12/19/14

 $      720,249  $         73,000 Corridor Summary 12/29/00 04/15/11 02/15/11 03/18/10 12/19/14

14 07 LA 5  $   1,240,524  $       387,000 
I-5 Carpool Lane from Orange 
County Line to I-605 06/29/07 09/16/10 11/30/10 05/31/11 11/01/16

     Highway 101 Marin-Sonoma Narrows - Corridor Project

67,440$         10,443$          Corridor Project #1 (EA 26407) 10/29/09 03/01/11 03/01/11 09/01/11 12/02/13

58,049$         22,027$          Corridor Project #2 (EA 26408) 10/29/09 03/01/11 03/01/11 09/01/11 12/02/13

77,310$         49,930$          Corridor Project #3 (EA 26406) 10/29/09 07/31/10 07/31/10 12/01/10 12/02/13

202,799$       82,400$          Corridor Summary

16 04 Mrn 580 20,000$         20,000$          
Westbound I-580 to Northbound 
US 101 Connector Improvements 01/31/08 03/12/09 10/31/08 11/04/09 03/01/11

17 05 Mon 1 49,446$         37,061$          Salinas Road Interchange 06/26/06 12/31/08 11/13/08 10/07/09 07/15/13

     SR 12 Jameson Canyon Widening - Phase 1 - Corridor Project

44,608$         23,000$          Corridor Project #1 ( EA 26413 ) 01/31/08 04/01/10 06/30/10 09/01/10 08/01/13

91,061$         50,990$          Corridor Project #2 ( EA 26414 ) 01/31/08 04/01/10 06/30/10 09/01/10 08/01/13

135,669$       73,990$          Corridor Summary 01/31/08 04/01/10 06/30/10 09/01/10 08/01/13

19 03 Nev 49 40,500$         18,568$          
Route 49 La Barr Meadows 
Widening 10/01/07 05/05/09 10/01/09 05/05/10 06/01/12

20 12 Ora 91 59,505$         Not Bond
Add one lane on EB SR-91 from 
SR-241/SR-91 to SR-71/SR-91 12/31/07 05/14/09 05/14/09 08/29/09 01/01/11

     SR-22 / I-405 / I-605 HOV Connector with ITS Elements - Corridor Project

210,560$       186,360$        Corridor Project #1 ( EA 07163 ) 03/26/03 02/11/10 12/30/09 08/30/10 09/19/14

19,286$         19,286$          Replacement Project TBD

229,846$       205,646$        Bond Corridor Summary 03/26/03 02/11/10 12/30/09 08/30/10 09/19/14

169,000$       Not Bond Corridor Project #2 ( EA 07162 ) 03/26/03 09/30/09 09/08/09 05/28/10 03/23/14

398,846$       205,646$        Corridor Summary

22 12 Ora 91
96,000$         22,000$          

Widen EB&WB SR-91 fr E of SR-
55 Conn to E of Weir Canyon 
Road

04/24/09 11/01/10 09/01/10 04/01/11 05/01/13

23 12 Ora 57 41,086$         34,692$          
Widen NB fr 0.3M S of Katella 
Ave to 0.3M N of Lincoln Ave 11/25/09 04/01/11 03/01/11 08/01/11 03/01/15

     Widen NB from 0.4 m N of SR-91 to 0.1 m N of Lambert Road - Corridor Project

72,208$         63,305$          Corridor Project #1 ( EA 0F031 ) 11/30/07 12/28/09 06/01/10 08/01/10 12/01/13

70,543$         61,243$          Corridor Project #2 ( EA 0F032 ) 11/30/07 03/22/10 07/01/10 08/01/10 07/01/14

142,751$       124,548$        Corridor Summary 11/30/07 03/22/10 07/01/10 08/01/10 07/01/14

25 03 Pla 65 324,000$       73,715$          Lincoln Bypass 02/22/08 04/01/09 06/09/08 01/01/12

26 03 Pla 80 47,577$         8,484$            Pla-80 HOV Phase 2 06/16/04 11/30/07 03/19/08 05/01/08 10/01/10

27 03 Pla 80 66,905$         40,516$          Pla-80 HOV Phase 3 06/01/04 11/25/08 10/02/08 08/10/09 01/01/11

LA13 07 5

18 04 12Nap 

21 12 Ora 22

24 12 Ora 57

15 04 Mrn S101
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28 08 Riv 215 62,271$         38,570$          
Widening, Add One Mixed Flow 
Lane in Each Direction 11/14/08 08/01/10 02/01/10 12/01/10 12/01/13

29 08 Riv 91 240,277$       157,198$        HOV Lane Gap Closure 08/30/07 04/01/11 08/01/10 08/01/11 08/03/15

30 03 Sac 50 160,925$       80,000$          
Hwy 50 Bus/Carpool & Aux Lns & 
Community Enhancements 06/25/07 04/10/09 04/10/09 10/26/09 01/01/13

31 03 Sac Loc 26,600$         22,000$          
White Rock Road from Grant 
Line to Prairie City 06/02/09 12/01/10 12/01/10 05/01/11 11/01/12

32 08 SBd 10 43,186$         26,500$          
Westbound Mixed Flow Lane 
Addition 07/30/07 01/14/10 10/01/09 08/04/10 12/31/11

33 08 SBd 215 424,085$       49,120$          
I-215 North Segments 1 & 2 - 
HOV & Mixed Flow Ln Addition 12/01/05 06/30/09 01/15/09 09/14/09 09/13/13

     Interstate 215 HOV Lanes and Connectors - Corridor Project

34 104,620$       29,000$          SR - 210/215 Connectors 07/24/07 05/15/09 11/01/08 11/17/09 11/15/13
60,200$         52,000$          I-215 North Segment 5 12/01/05 05/15/09 11/01/08 09/17/09 10/15/13

164,820$       81,000$          Corridor Summary 07/24/07 05/15/09 11/01/08 09/17/09 11/15/13

36 08 SBd 215 32,443$         19,233$          
Widen Exit Ramps&Add Aux Ln 
@Cherry, Citrus&Cedar Ave IC's 01/03/08 08/10/09 05/22/09 07/19/10 11/01/11

     I-15 Managed Lanes - Corridor Project

110,103$       93,765$          Corridor Project #1 (EA 2T093) 03/27/03 10/01/07 08/20/07 02/08/08 05/24/11

87,770$         71,641$          Corridor Project #2 (EA 2T091) 03/27/03 02/01/08 08/15/07 05/12/08 02/09/11

138,686$       115,668$        Corridor Project #3 (EA 2T092) 03/27/03 03/07/08 04/01/08 07/25/08 04/08/12

68,926$         68,926$          De-allocated funds

405,485$       350,000$        Bond Corridor Summary

56,798$         Not Bond Corridor Project #4 (EA 2T095) 03/27/09 01/18/11 01/12/11 08/05/11 04/17/14

462,283$       350,000$        Corridor Summary 03/27/09 01/18/11 01/12/11 08/05/11

     I-5 North Coast Corridor  - Stage 1A - Corridor Project

52,664$         24,500$          Corridor Project #1 (EA 2358U) 09/29/06 04/04/07 12/29/06 08/15/07 07/06/11

102,000$       57,500$          Corridor Project #2 (EA 2T040) 04/02/09 07/10/09 07/06/09 05/20/10 06/30/12

154,664$       82,000$          Corridor Summary 04/02/09 07/10/09 07/06/09

39 10 SJ 205 52,002$         25,000$          I-205 Auxiliary Lanes 11/25/08 01/21/10 10/11/09 07/30/10 04/01/13

40 05 SLO 46 109,500$       67,742$          Route 46 Corridor Improvements 
(Whitley 1) 05/19/06 12/15/09 04/29/10 08/04/10 09/08/13

     Widen US 101 & add Aux Lns fr Marsh Rd to Embarcadero Rd. - Corridor Project

73,391$         56,198$          Corridor Project #1 (EA 23563) 10/01/08 08/02/10 07/15/10 01/03/11 03/01/12

35,214$         3,802$            Corridor Project #2 (EA 23564) 10/01/08 09/01/11 08/01/11 02/01/12 11/01/13

108,605$       60,000$          Corridor Summary 10/01/08 09/01/11 08/01/11 01/03/11 11/01/13

42 04 SCl 880 95,000$         71,600$          
I-880 Widening (SR 237 to 
US 101) 06/26/09 02/28/11 02/28/11 06/01/11 07/01/13

43 04 SCl 101 102,258$       84,930$          
US 101 Aux Lanes - State Route 
85 to Embarcadero Rd 07/23/09 02/28/11 11/30/10 06/01/11 08/01/13

44 04 SCl 101 62,975$         30,000$          
US 101 Improvements (I-280 to 
Yerba Buena Rd) 03/26/09 12/03/09 08/25/09 07/12/10 12/01/12

45 05 SCr 1 22,168$         16,190$          
Highway 1 Soquel to Morrissey 
Auxiliary Lanes 09/18/09 05/01/11 12/01/10 11/01/11 11/01/13

46 02 Sha 5 25,721$         22,902$          
Cottonwood Hills Truck Climbing 
Lane 04/01/08 11/09/09 07/14/09 05/01/10 07/01/11

35
08 SBd 215

37 11 SD 15

38 11 SD 5

41 04 SM 101
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     I-80 HOV Lanes, Fairfield (Rt 80/680/12 to Putah Creek) - Corridor Project

66,761$         44,184$          Corridor Project #1 (EA 0A531) 04/02/07 01/04/08 12/05/07 06/04/08 12/23/09

3,800$           3,800$            Allocated, replaced with ARRA

10,026$         8,226$            Corridor Project #3 (EA 0A532) 04/02/07 02/16/10 10/23/09 07/27/10 12/01/10

80,587$         56,210$          Bond Corridor Summary

30,296$         Not Bond Corridor Project #2 (EA 4C15U) 06/26/08 11/14/08 08/12/08 04/21/09 09/01/10

110,883$       56,210$          Corridor Summary

48 04 Son 101 118,250$       42,848$          
Central Phase A - US 101 HOV 
Lns from Railroad Ave to Rohnert 
Park Expressway

08/31/07 02/09/09 01/29/09 12/23/09 12/01/11

49 04 Son 101 120,260$       69,860$          
US 101 HOV lanes - North Phase 
A (from Steele Lane to Windsor 
River Road)

10/24/07 06/13/08 03/01/08 10/29/08 01/01/11

50 04 Son 101 89,715$         43,300$          
US 101 HOV Lanes - Wilfred Ave 
to Santa Rosa Ave 11/30/06 08/15/08 08/15/08 03/03/09 12/30/11

51 10 Sta 219 50,496$         14,760$          
SR-219 Expressway, Phase 1 
(SR-99 to Morrow Road) 05/13/04 06/28/07 03/10/08 06/19/08 06/20/10

52 10 Sta 219 50,500$         18,813$          
SR-219 Expressway, Phase 2 
(Morrow Road to Route 108) 05/13/04 04/30/10 07/28/10 10/14/10 01/07/13

53 10 Tuo 108 65,920$         17,233$          E. Sonora Bypass Stage II 07/16/99 05/13/10 11/01/10 11/17/10 12/01/12

54 07 Ven 101 151,470$       131,600$        
HOV Lanes, Mussel Shoals to 
Casitas Pass Road 12/18/08 10/14/10 10/14/10 05/12/11 08/25/14

9,183,309$    4,318,067$     Total

47 04 Sol 80
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CMIA Program Project Action Plan Report 
Third Quarter FY 2009-10

 
Each project in the program is being monitored at the component level for potential scope, cost and schedule to ensure 
timely delivery of the full scope as approved and adopted.  Listed below are project action plans that have been identified to 
address identified scope, cost or schedule issues on projects. 
 

Index of Project Action Plans by Category 
 
 

   (1) Potential Projects to Watch 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  
 8 4 CC 80 I-80 Integrated Corridor Mobility Project $ 55,300 $ 63,400 CMIA Amendment   
13 7 LA 5 I-5 Carpool Ln fr Rte 134 to Rte 170 - Corridor $ 73,000                 $ 720,249        Monitor Project Costs 
 
 

   (2) Project changes that will require Commission action, plan has been submitted for preparing an amendment. 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Proposed Adjustments 
15 4 MRN 101 US 101 Marin-Sonoma Narrows- Corridor Project $82,400 $202,799 CMIA Amendment 
43 4 SCl 101 US 101 Aux Lns – SR85 to Embarcadero Rd $ 84,930 $ 102,258  CMIA Amendment 
53 10 Tuo 108 East Sonora Bypass Stage II $ 17,233  $ 65,920 STIP Program Amendment 
 
 
 

   (3) Project changes that will require Commission action, preparation of a plan has just started. 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  
 1 4 ALA 580 I-580 Eastbound HOV Lane - Corridor Project #3 $21,563  $22,263 CMIA Amendment 
14 7 LA 5 I-5 Carpool Ln and Mixed Flow Ln $387,000 $1,240,524  Schedule 
18 4 NAP/SOL 12 SR 12 Jameson Canyon Widening- Phase 1 $23,000 $44,608 CMIA Amendment 
29 8 Riv 91 HOV Lane Gap Closure $ 157,198 $ 240,277  TCRP amendment 
45 5 SCr 1 Route 1 Soquel to Morissey Auxiliary Lanes $ 16,190  $ 22,168  Schedule 
52 10 Sta 219 SR 219 Expwy, Phase 2 (Morrow Rd to Rte 108) $ 18,813  $ 50,500  STIP Program Amendment  
54 7 Ven 101 HOV Lns, Mussel Shoals to Casitas Pass Rd $ 131,600 $ 151,470  STIP Program Amendment 
 
 

   (4) Program amendments that were approved by the CTC during the past quarter. 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
 2 4 Ala 580 I-580 Westbound HOV Lane $ 101,700 $ 145,400 CMIA Amendment 
 7 4 CC 4 SR 4 East Widening – Somersville to Rte 160 $ 85,000 $ 426,139 CMIA Amendment 
42 4 SCl 880 I-880 Widening (SR-237 to US 101) $71,600   $  95,000  Team Approved Change 
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Project Action Plans – Narrative (in project ID order) 
 
 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
1 4 ALA 580 I-580 Eastbound HOV Lane - Corridor Project #3 $21,563  $22,263 CMIA Amendment 
 
Project Action Plan: 
The proposed amendment will cover scope, cost, and schedule changes.  The project has experienced delays in the 
schedule, and additional local funds have been brought in to fund design and anticipated right of way needs.  There is also 
consideration to combine this project with one of the westbound HOV contracts which has overlapping limits. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
 2 4 Ala 580 I-580 Westbound HOV Lane $101,700 $145,400 Cost, Scope 
 
Project Action Plan: 
The Commission approved a CMIA Amendment at their April 2010 meeting that adds auxiliary lanes, removes a bus ramp, 
and splits the project into three contracts. 
 
D D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
7 4 CC 4 SR 4 East Widening – Somersville to Rte 160 $85,000 $426,139 Cost, Schedule, Scope 
       
Project Action Plan: 
The Commission approved a CMIA Amendment at their February 2010 meeting that split this project into three roadway 
segments and one landscaping contract, add scope and funding for eBART, and adjust the funding plan.  
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
8 4 CC 80 I-80 Integrated Corridor Mobility Project $55,300  $63,400 Schedule, Scope 
       
Project Action Plan: 
This is an Intelligent Transportation Systems (ITS) project to incorporate integrated corridor management along the I-80 
corridor, from the San Francisco-Oakland Bay Bridge to the Carquinez Bridge.  The scope of work includes completion of a 
vehicle detection system network, purchase of ITS hardware and software, and installation of an active traffic management 
system.  The project action plan will combine this project with the Traffic Light Synchronization Program (TLSP bond 
program) funded project on San Pablo Ave (a parallel arterial to I-80 to coordinate ITS on both routes), and then split this 
combined project for delivery purposes into six contracts (two procurement contracts and four construction contracts).  The 
project action plan also addresses the schedule variances for the project in PAED, End Design, End RW, and Begin 
Construction (Award).  The schedule variance is due to delays in starting the project and determining a better assessment 
of how to effectively deliver the project. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
14 7 LA 5 I-5 Carpool Ln and Mixed Flow Ln $387,000 $1,240,524  Schedule 
       
Project Action Plan: 
The plan will outline strategies to maintain the commitment to the original CMIA agreement and any recovery actions 
required to address schedule challenges identified.  This plan will be shared with the Commission and Commission staff in 
the next few months.  The Department recommends having the Corridor segmented into 5 projects for the purpose of 
improving the construction staging, local coordination, contract administration and facilitating more competitive bidding 
packages.  Currently, the schedules for each segment are being evaluated based on the large number of parcels requiring 
extensive hazardous waste investigations during the right-of-way acquisition process.  District 7 and Metro are developing 
an action plan to aggressively manage and control the right-of –way acquisition process as it encounters these hazardous 
waste situations. 
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ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
15 4 MRN 101 US 101 Marin-Sonoma Narrows- Corridor Project $82,400 $202,799 CMIA Amendment 
The proposed amendment is targeted for the June CTC meeting, and will address funding transfers between phases and 
contracts, as well as split out the non-bond landscaping portion of the project.  A PCR for these changes was approved by 
the Department on April 26, 2010. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
18 4 NAP/SOL 12 SR 12 Jameson Canyon Widening- Phase 1 $23,000 $44,608 CMIA Amendment 
 
The right of way schedule will not be met due to the anticipated need for Resolutions of Necessity for several of the 28 
parcels needed for the project.  A STIP time extension will be requested at the June Commission meeting for RIP and IIP 
funds programmed for an allocation in the current fiscal year. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
29 8 Riv 91 HOV Lane Gap Closure $157,198 $240,277 Cost 
 
Project Action Plan:  
A plan to revise the following components has been approved at the April 2010 PCR Committee Meeting: 
(a) PA&ED increased from $2,681,000 to $3,193,000 in order to reconcile final expenditures for the completion of PA&ED 
that was performed by RCTC.  (b) PS&E increased from $13,070,000 to $20,262,000 due to revised workplan.  
(c) construction support changed from $14,598,000 to $20,598,000 due to revised workplan.  (d) R/W Capital increased 
from $31,682,000 to $62,157,000 due to utility cost increase and increase in parcels.  (e) Construction Capital decreased 
from $177,146,000 to $$171,146,000 due to revised estimate. 
 
RCTC is proposing to fund R/W cost increase with CMAQ, TCRP, and local funds.  The programmed support costs are 
based on non-Department estimates prepared in 2001.  Subsequently the Department was asked to perform the pre-
construction support work.  RCTC and Caltrans is finalizing a project action plan to address all costs and is targeting fourth 
quarter FY 2009/10 for approval.   
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
42 4 SCl 880 I-880 Widening (SR-237 to US 101) $71,600 $95,000 Cost 
 
Project Action Plan: 
The expected $2.3M over-expenditures for PSE will be addressed by transferring available local funds from other 
components.  RW Capital is anticipated to exceed the current baseline by $0.6M; this will also be addressed by transferring 
available local funds from other components.  The Department approved the PCR for these changes on March 26, 2010.  
No action from the CTC is required.   
 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
43 4 SCl 101 US 101 Aux Lns – SR85 to Embarcadero Rd $84,930 $102,258 Cost, Scope 
 
Project Action Plan: 
The expected $437K and $998K over-expenditures for PAED and PSE, respectively, will be addressed by transferring 
available local funds from other components.  The scope of this project is proposed to be revised to include extending the 
existing dual HOV lanes.  A CMIA amendment, scheduled for the May 2010 CTC meeting, will  address the transfer of funds 
and the extension of the dual HOV lanes.  The construction cost is still estimated to meet the CMIA baseline budget. 
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ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
45 5 SCr 1 Route 1 Soquel to Morissey Auxiliary Lanes $ 16,190  $ 22,168  Schedule 
 
A baseline amendment for minor schedule changes is on the agenda for notice in May.  The date for the start of 
construction has been delayed due to minor design changes, changes to environmental technical studies, and a 13-month 
delay in getting an allocation for PS&E.  The final environmental document is also under a legal challenge. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
52 10 Sta 219 SR 219 Expwy, Phase 2 (Morrow Rd to Rte 108) $18,813 $50,500 Cost, Schedule  
 
Project Action Plan:  
A detailed traffic analysis has identified a need for additional improvements in order to meet the benefits of the project. 
Furthermore, it was determined that additional working days are needed to construct the project. These changes require 
some adjustments to the costs of the Design, RW, and Construction Support components and to the project schedule.  
Project costs will be reconciled at vote.  The Construction Capital component remains fully funded.  The 95% PS&E 
estimated cost is $19 million, with $26 million programmed.   
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
53 10 Tuo 108 East Sonora Bypass Stage II $17,233  $65,920 Cost, Scope, Schedule 
         
Project Action Plan: 
The Department and the Tuolumne County Transportation Council proposed to amend the 2008 STIP and the Corridor 
Mobility Improvement Account Baseline Agreement for the East Sonora Bypass Stage II project to revise the scope, 
schedule, and funding plan.  The CTC received notice of this amendment at the February 2010 CTC meeting and the 
baseline amendment was subsequently approved at the April 2010 CTC meeting.   
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
54 7 Ven 101 HOV Lns, Mussel Shoals to Casitas Pass Rd $131,600 $151,470 Cost 
 
Project Action Plan: 
A need for additional costs has been identified due to a number of issues, including inadequate clearance under existing 
railroad bridge (potential need to replace railroad bridge) and utilities.  Utility identification is ongoing.  Based on current 
information, the slight overruns in right of way and project development (PS&E and PAED), which are funded from the STIP 
will be addressed and adjusted at time of vote.  The project development component is expected to be 10-15 percent over, 
with no adjustment required.  The right of way component is expected to overrun and will require a debit to the IIP program 
funds for approximately $200-300 thousand dollars. 
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Within Budget Conditions Potential cost overrun conditions -     Known cost overrun conditions -    
 G  Estimated cost < or = budget  S Estimated cost STIP > 120% budget.  S Actual cost STIP > 120% budget.

STIP costs < 120%; No CTC action required  B Estimated cost BOND > 100% budget.  B Actual cost BOND > 100% budget.
 P  Post Vote  O Estimated cost OTHER funds > 100% budget.  O Actual cost OTHER funds > 100% budget.
 S  Estimate within 20% at vote

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

     I-580 Eastbound HOV Lane - Greenville to Hacienda - Corridor Project

Corridor Project #1 (EA 29084) ACCMA 5,700$       4,091$    ACCMA 470$          470$       ACCMA -$              -$          -$                  -$            Caltrans 5,700$          4,903$    47,410$        40,582$     

Corridor Project #2 (EA 29083) ACCMA 6,300$       4,341$    ACCMA 530$          530$       ACCMA -$              -$          -$                  -$            Caltrans 6,905$          1,530$    58,591$        11,937$     

Corridor Project #3 (EA 29085) ACCMA -$              -$            ACCMA 700$          1,150$    ACCMA -$              -$          -$                  -$            Caltrans 2,535$          -$            19,028$        -$               

Corridor Summary  $    12,000  $   8,432  G  $      1,700  $   2,150  O  $              -  $         -  G  $                 -  $           -  O  $       15,140  $   6,434  G  $     125,029  $     52,519  G 
2 04 Ala 580 ACCMA 10,000$     8,800$     G ACCMA 2,000$       -$             G ACCMA 500$          4$          G 2,500$          -$             G Caltrans 15,600$        -$             G 114,800$      -$                G 

     I-580 / Isabel Interchange - Corridor Project

Corridor Project #1  (EA 17131) Livermore 4,200$       1,173$    Livermore 9,500$       7,673$    Livermore -$              -$          3,300$          1,275$    Livermore -$                  -$            37,400$        4,900$       

Corridor Project #2  (EA 17132) Livermore 1,300$       363$       Livermore 400$          323$       Livermore -$              -$          1,900$          1,800$    Livermore -$                  -$            7,300$          1,200$       

Corridor Project #3  (EA 17133) Livermore 5,600$       1,564$    Livermore 3,100$       2,804$    Livermore -$              -$          18,800$        18,800$  Caltrans 8,000$          1,729$    52,200$        7,142$       

Corridor Summary  $    11,100  $  11,100  G  $    13,000  $  10,800  G  $              -  $         -  G  $       24,000  $  21,875  G  $         8,000  $   1,729  G  $       96,900  $     13,242  G 
4 04 Ala 880 ACCMA 4,520$       4,350$     G ACCMA 6,980$       2,214$     G ACCMA 1,900$       -$           G -$                  -$             G Caltrans 10,900$        -$             G 83,700$        -$                G 

     State Route 24 Caldecott Tunnel - Fourth Bore - Corridor Project

Corridor Project #1 (EA 29491) Caltrans 20,483$     20,128$  Caltrans 32,670$     32,583$  Caltrans 270$          311$     795$             607$       Caltrans 42,000$        1,205$    310,700$      3,208$       

Replacement Project

Bond Project Summary  $    20,483  $  20,483  G  $    32,670  $  32,583  P  $         270  $     311  P  $            795  $      607  G  $       42,000  $   1,205  G  $     310,700  $       3,208  G 
Corridor Project #2 (EA 29492) Caltrans 5$              -$            Caltrans 20$            350$       Caltrans 5$              2$         -$                  -$            Caltrans 400$             169$       4,300$          12$            

Corridor Project #3 (EA 29493) Caltrans 2$              -$            Caltrans 10$            214$       Caltrans 25$            24$       5$                 1$           Caltrans 100$             118$       500$             16$            

Corridor Project #3 (EA 29494) Caltrans 10$            7$           Caltrans 750$          -$            Caltrans -$              -$          -$                  -$            Caltrans 1,100$          -$            5,850$          -$               

Overall Corridor Summary  $    20,500  $  20,490  G  $    33,450  $  33,147  G  $         300  $     338  P  $            800  $      608  G  $       43,600  $   1,492  G  $     321,350  $       3,237  G 
6 10 Cal 4 Angels Camp Bypass Caltrans 1,678$       1,686$     P Caltrans 3,374$       4,326$     P Caltrans 2,335$       2,774$   P 18,600$        18,331$   P Caltrans 3,600$          4,217$     P 31,965$        25,417$      G 

     State Route 4 East Widening from Somersville to Route 160 - Corridor Project
Corridor Project #1 (EA 2285C) CCTA 64$            52$         CCTA 6,242$       5,504$    CCTA -$              -$          16,375$        14,800$  Caltrans 10,608$        -$            59,500$        -$               
Corridor Project #2 (EA 2285E) CCTA 88$            71$         CCTA 8,754$       6,725$    CCTA -$              -$          12,013$        1,600$    Caltrans 14,395$        -$            87,300$        -$               
Corridor Project #3 (EA 2285F) CCTA 148$          119$       CCTA 14,704$     9,200$    CCTA -$              -$          15,812$        2,100$    Caltrans 24,676$        -$            155,460$      -$               
Overall Corridor Summary 300$          241$        G 29,700$     21,429$   G -$              -$           G 44,200$        18,500$   G 49,679$        -$             G 302,260$      -$                G 

8 04 Ala 80 ACCMA 1,800$       1,350$     G ACCMA 6,300$       4,410$     G ACCMA -$              -$           G -$                  -$             G Caltrans 8,200$          -$             G 47,100$        -$                G 

9 03 ED 50 -$              -$             G 3,000$       3,026$     P 100$          22$        G 100$             10$          G 3,560$          3,245$     G 37,808$        18,650$      G 

10 06 Ker 46 Caltrans 450$          438$        G Caltrans 4,795$       3,519$     G Caltrans 1,055$       1,227$   S 10,603$        6,485$     G Caltrans 9,900$          -$             G 67,229$        -$                G 

11 06 198 Caltrans 2,039$       1,982$     G Caltrans 5,768$       6,141$     P Caltrans 3,137$       3,648$   P 22,300$        18,484$   P Caltrans 9,514$          1,590$     G 77,249$        2,767$        G 

12 07 LA 405 Caltrans 22,000$     21,009$   G Caltrans 39,000$     13,451$   G Caltrans 15,000$     1,273$   G 82,000$        9,044$     G Metro -$                  -$             G 902,100$      -$                G 

7 04 CC 4

I-405 Carpool Lane I-10 To US 
101 (Northbound)

Kin
Tul

Route 198 Expressway

1 04 Ala

Route 46 Expressway - Segment 
3

3 04 Ala 580

5 04 Ala
CC

24

Not Bond

Construction (1,000's)

I-880 SB HOV Ln Extension - 
Hegenberger to Marina Blvd

580

I-580 Westbound HOV Lane - 
Greenville to Foothill

Right of Way (1,000's)

I-80 Integrated Corridor 
Mobility Project

US 50 HOV Lanes - 
Phase 1

Not Bond

Not Bond

CMIA Bond Program Project Expenditures
Third Quarter FY 2009-10

Project
Support Capital CapitalSupport 

    Environmental (PAED) 
Support  (1,000's)

Design Support 
(1,000's)

ED Co DOT ED Co DOT ED Co DOT ED Co DOT
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# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

Construction (1,000's)Right of Way (1,000's)Project
Support Capital CapitalSupport 

    Environmental (PAED) 
Support  (1,000's)

Design Support 
(1,000's)

     Interstate 5 Carpool Lane from Route 134 to Route 170 - Corridor Project

07 LA 5 Corridor Project #3 (EA 12183) Caltrans 350$          294$       Caltrans 6,500$       4,970$    Caltrans 615$          66$       36,000$        18$         Caltrans 7,300$          -$            73,000$        -$               

Bond Project Summary  $         350  $      350  G  $      6,500  $   4,970  G  $         615  $       66  G  $       36,000  $        18  G  $         7,300  $           -  G  $       73,000  $              -  G 
Corridor Project #1 (EA 1218V) Caltrans 780$          -$            Caltrans 12,800$     -$            Caltrans 1,730$       -$          4,000$          -$            Caltrans 12,200$        -$            96,850$        -$               

Corridor Project #2 (EA 12184) Caltrans 1,300$       1,140$    Caltrans 15,020$     15,611$  Caltrans 1,800$       1,043$  11,000$        5,802$    Caltrans 12,718$        -$            110,786$      -$               

Corridor Project #4 (EA 12182) Caltrans 1,700$       1,544$    Caltrans 24,500$     23,794$  Caltrans 1,980$       514$     38,500$        37$         Caltrans 22,000$        -$            226,820$      -$               

Overall Corridor Summary  $      4,130  $   3,033  G  $    58,820  $  44,374  G  $      6,125  $  1,622  G  $       89,500  $   5,858  G  $       54,218  $           -  G  $     507,456  $              -  G 

14 07 LA 5 Caltrans 19,930$     2,790$     G Caltrans 42,391$     4,373$     G Caltrans 15,523$     2$          G 507,073$      34$          G Caltrans 80,064$        -$             G 575,543$      -$                G 

     Highway 101 Marin-Sonoma Narrows - Corridor Project

Corridor Project #1 (EA 26407) Caltrans 8,822$       8,809$    Caltrans 2,538$       -$            Caltrans 2,210$       44$       22,080$        59$         Caltrans 4,150$          -$            27,640$        -$               

Corridor Project #2 (EA 26408) Caltrans 7,600$       7,268$    Caltrans 4,380$       637$       Caltrans 919$          102$     9,190$          13$         Caltrans 4,690$          -$            31,270$        -$               

Corridor Project #3 (EA 26406) Caltrans 9,520$       8,403$    Caltrans 4,000$       4,197$    Caltrans 110$          50$       1,100$          29$         Caltrans 8,160$          -$            54,420$        -$               

Corridor Summary  $    25,942  $  24,480  G  $    10,918  $   4,835  $      3,239  $     196  $       32,370  $      101  $       17,000  $           -  $     113,330  $              -  G 
16 04 Mrn 580 TAM 1,300$       1,269$     G TAM 2,900$       2,802$     G TAM -$              -$           G 500$             -$             G Caltrans 2,100$          164$        G 13,200$        973$           G 

17 05 Mon 1 Salinas Road Interchange Caltrans 3,217$       2,899$     G Caltrans 3,358$       3,847$     P Caltrans 757$          643$      G 5,053$          2,163$     G Caltrans 4,428$          223$       32,633$        200$           G 

     SR 12 Jameson Canyon Widening - Phase 1

2,190$       2,190$    -$              -$            -$              -$          -$                  -$            -$                  -$            -$                  -$               

Corridor Project #1 (EA 26413) Caltrans 1,790$       1,783$    STA 3,190$       1,918$    Caltrans 820$          395$     4,708$          158$       Caltrans 3,500$          -$            30,600$        -$               

Corridor Project #2 (EA 26414) Caltrans 3,320$       3,303$    STA 5,910$       3,563$    Caltrans 1,530$       393$     8,701$          158$       Caltrans 6,500$          -$            65,100$        -$               

Corridor Summary  $      7,300  $   7,276  G  $      9,100  $   5,481  G  $      2,350  $     788  G  $       13,409  $      315  G  $       10,000  $           -  G  $       95,700  $              -  G 

19 03 Nev 49 Caltrans 2,900$       2,852$     G Caltrans 2,600$       2,767$     P Caltrans 2,000$       2,046$   P 8,500$          3,349$     G Caltrans 3,500$          -$             G 21,000$        -$                G 

20 12 Ora 91 OCTA 1,944$       399$       Caltrans 8,000$       7,900$    Caltrans 750$          747$     924$             710$       Caltrans 14,241$        1,944$    105,086$      13,006$     

Not bond 
funded

     SR-22 / I-405 / I-605 HOV Connector with ITS Elements - Corridor Project

12 Ora 22 Corridor Project #1 (EA 07163) OCTA -$              -$            OCTA 14,000$     13,351$  OCTA -$              -$          5,000$          1,700$    Caltrans 25,000$        -$            166,560$      -$               

Replacement Project

Bond Project Summary  $              -  $           -  G  $    14,000  $  13,351  G  $              -  $         -  G  $         5,000  $   1,700  G  $       25,000  $           -  G  $     166,560  $              -  G 
Corridor Project #2 (EA 07162) OCTA -$              -$            OCTA 13,500$     11,275$  OCTA -$              -$          12,200$        4,000$    Caltrans 18,200$        -$            124,100$      -$               

Corridor Summary  $              -  $           -  G  $    27,500  $  24,626  G  $              -  $         -  G  $       17,200  $   5,700  G  $       43,200  $           -  G  $     290,660  $              -  G 

22 12 Ora 91 Caltrans 4,763$       4,114$     G Caltrans 9,050$       3,704$     G Caltrans 423$          44$        G 3,087$          4$            G Caltrans 8,877$          -$             G 69,800$        -$                G 

23 12 Ora 57 OCTA 1,176$       1,224$     G OCTA 3,528$       2,515$     G Caltrans 150$          5$          G 1,540$          -$             G Caltrans 5,292$          -$             G 29,400$        -$                G 

     Widen NB from 0.4 m N of SR-91 to 0.1 m N of Lambert Road - Corridor Project

Corridor Project #1 (EA 0F031) OCTA 831$          572$       OCTA 6,120$       6,341$    Caltrans 539$          438$     1,413$          0$           Caltrans 9,180$          -$            50,445$        -$               

Corridor Project #2 (EA 0F032) OCTA 831$          596$       OCTA 6,120$       5,740$    Caltrans 758$          570$     1,591$          0$           Caltrans 9,180$          -$            54,654$        -$               

Corridor Summary  $      1,662  $   1,662  G  $    12,240  $  12,081  G  $      1,297  $  1,008  G  $         3,004  $          1  G  $       18,360  $           -  G  $     105,099  $              -  G 

25 03 Pla 65 Lincoln Bypass Caltrans 5,600$       3,916$     G Caltrans 13,400$     14,326$   P Caltrans 3,000$       3,369$   P 83,750$        70,627$   G Caltrans 22,000$        8,714$     G 196,250$      86,414$      G 
26 03 Pla 80 Pla-80 HOV Phase 2 Caltrans 2,136$       2,067$     G Caltrans 6,498$       7,090$     P Caltrans 400$          348$      G 200$             107$        G Caltrans 7,143$          2,888$     G 31,200$        18,609$      G 
27 03 Pla 80 Pla-80 HOV Phase 3 Caltrans -$              -$             G Caltrans 3,500$       2,537$     G Caltrans 200$          50$        G 400$             12$          G Caltrans 5,300$          13$          G 57,505$        1,790$        G 

21

120418 Nap

Not Bond

24 12 Ora 57

Widen EB&WB SR-91 fr E of SR-
55 Conn to E of Weir Canyon 
Road

Widen NB fr 0.3 m S of Katella 
Ave to 0.3 m N of Lincoln Ave

Route 49 La Barr Meadows 
Widening

Add one lane on EB SR-91 from 
SR-241/SR-91 to SR-71/SR-91

Not Bond

Not Bond

Not Bond

Not Bond

I-5 Carpool Lane from Orange 
County Line to I-605

Westbound I-580 to Northbound 
US 101 Connector 
Improvements

15 04 Mrn 101

13
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# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

Construction (1,000's)Right of Way (1,000's)Project
Support Capital CapitalSupport 

    Environmental (PAED) 
Support  (1,000's)

Design Support 
(1,000's)

28 08 Riv 215 RCTC 3,623$       3,623$     G RCTC 3,548$       2,050$     G RCTC -$              -$           G -$                  -$             G RCTC -$                  -$             G 55,100$        -$                G 

29 08 Riv 91 HOV Lane Gap Closure RCTC 2,681$       785$        G Caltrans 13,070$     18,385$  RCTC 1,100$       1,593$  31,682$        11,791$  Caltrans 14,598$        -$            177,146$      -$                G 

30 03 Sac 50 Caltrans 5,000$       4,657$     P Caltrans 6,500$       8,104$     P Caltrans 1,300$       1,339$   G 1,000$          289$        G Caltrans 14,000$        958$        G 133,125$      5,797$        G 

31 03 Sac Loc Sac Co 
DOT

1,500$       1,135$     G Sac Co 
DOT

2,000$       113$        G Sac Co 
DOT

-$              -$           G 4,000$          10$          G Sac Co 
DOT

-$                  -$             G 19,100$        -$                G 

32 08 SBd 10 SANBAG -$              -$             G SANBAG 5,000$       2,217$     G SANBAG 20$            2$          G 291$             -$             G SANBAG -$                  -$             G 37,875$        21$             G 

33 08 SBd 215 Caltrans 816$          635$        G SANBAG 26,792$     24,456$   G Caltrans 10,090$     9,346$   G 96,905$        37,202$   G SANBAG -$                  -$             G 368,427$      2,047$        G 

34 SR - 210/215 Connectors SANBAG 1,800$       1,800$    SANBAG 4,866$       5,473$    Caltrans 2,000$       950$     8,437$          6,619$    Caltrans 12,883$        -$            74,634$        -$               

I-215 North Segment 5 Caltrans -$              -$            SANBAG 5,065$       5,177$    Caltrans 585$          329$     2,550$          1,444$    Caltrans 7,333$          -$            44,667$        -$               

Corridor Summary 1,800$       1,800$     G 9,931$       10,649$   P 2,585$       1,279$   G 10,987$        8,063$     G 20,216$        -$             G 119,301$      -$                G 

36 08 SBd 10 Caltrans 650$          647$        G Caltrans 1,670$       1,623$     G Caltrans 440$          7$          G 130$             -$             G Caltrans 3,280$          -$             G 26,273$        -$                G 

     Managed Lanes South Segment - Corridor Project

Corridor Project #1 (EA 2T093) Caltrans -$              -$            Caltrans 14,631$     9,463$    Caltrans 685$          276$     1,022$          122$       Caltrans 14,739$        9,770$    90,000$        47,973$     

Corridor Project #2 (EA 2T091) Caltrans -$              -$            Caltrans 15,604$     8,815$    Caltrans 500$          47$       25$               3$           Caltrans 14,025$        8,722$    85,000$        39,484$     

Corridor Project #3 (EA 2T092) Caltrans -$              -$            Caltrans 18,970$     12,195$  Caltrans 1,405$       403$     2,643$          152$       Caltrans 21,236$        8,099$    125,000$      50,947$     

De-allocated funds in reserve

Bond Project Summary  $              -  $           -  G  $    49,205  $  30,473  G  $      2,590  $     726  G  $         3,690  $      278  G  $       50,000  $  26,591  G  $     300,000  $   138,404  G 
Corridor Project #4 (EA 2T095) Caltrans 2,970$       2,666$    Caltrans 5,740$       2,304$    Caltrans 1,929$       205$     11,100$        6$           Caltrans 6,200$          -$            28,859$        -$               

Overall Corridor Summary  $      2,970  $   2,666  G  $    54,945  $  32,777  G  $      4,519  $     931  G  $       14,790  $      284  G  $       56,200  $  26,591  G  $     328,859  $   138,404  G 

     I-5 North Coast Corridor  - Stage 1A - Corridor Project

Corridor Project #1 (EA 2358U) Caltrans -$              -$            Caltrans 3,626$       1,361$    Caltrans -$              94$       -$                  27$         Caltrans 6,000$          6,540$    43,038$        34,177$     

Corridor Project #2 (EA 2T040) Caltrans 3,500$       2,342$    Caltrans 9,900$       8,380$    Caltrans 900$          728$     500$             66$         Caltrans 18,520$        -$            86,780$        -$               

Corridor Summary  $      3,500  $   2,342  G  $    13,526  $   9,741  G  $         900  $     822  G  $            500  $        93  G  $       24,520  $   6,540  G  $     129,818  $     34,177  G 

39 10 SJ 205 I-205 Auxiliary Lanes SJCOG 1,169$       1,145$     G SJCOG 4,830$       3,420$     G SJCOG 100$          60$        G 1,150$          3$            G Caltrans 4,100$          -$             G 40,653$        -$                G 

40 05 SLO 46 Caltrans -$              -$             G Caltrans 6,400$       5,967$     G Caltrans 1,200$       1,434$   S 10,400$        6,504$     G Caltrans 7,000$          -$             G 84,500$        -$                G 

     Widen US 101 & Add Aux Lns Marsh Rd to Embarcadero Rd - Corridor Project

Corridor Project #1 (EA 23563) Caltrans 2,800$       2,761$    Caltrans 6,056$       3,778$    Caltrans 316$          89$       903$             -$            Caltrans 8,259$          -$            55,057$        -$               

Corridor Project #3 (EA 23564) Caltrans 1,300$       1,296$    Caltrans 2,788$       963$       Caltrans 176$          45$       1,800$          -$            Caltrans 3,802$          -$            25,348$        -$               

Corridor Summary  $      4,100  $   4,057  G  $      8,844  $   4,741  G  $         492  $     134  G  $         2,703  $           -  G  $       12,061  $           -  G  $       80,405  $              -  G 
42 04 SCl 880 SCVTA 3,160$       3,147$     G SCVTA 8,540$       3,894$     G SCVTA -$              -$           G 8,100$          266$        G Caltrans 9,810$          -$             G 65,390$        -$                G 

43 04 SCl 101 SCVTA 3,534$       3,927$    SCVTA 7,182$       4,622$    SCVTA -$              -$           G 6,612$          376$        G Caltrans 11,080$        -$             G 73,850$        -$                G 

44 04 SCl 101 SCVTA 3,320$       3,320$     G SCVTA 6,550$       6,550$     G SCVTA -$              -$           G 1,850$          605$        G Caltrans 6,690$          -$             G 44,565$        -$                G 

45 05 SCr 1 SCCRTC 2,010$       2,059$     S SCCRTC 1,261$       232$        G Caltrans 205$          2$          G 352$             2$            G Caltrans 2,700$          -$             G 15,640$        -$                G 

Caltrans 1,470$       305$        G Caltrans 1,920$       1,378$     G Caltrans 966$          4$          G 185$             -$             G Caltrans 2,100$          12$          G 20,802$        -$                G 

15

35

0441

37 11

38 11

101SM

5

I-880 Widening (SR 237 to 
US 101)

US 101 Aux Lanes - State Route 
85 to Embarcadero Rd

US 101 Improvements (I-280 to 
Yerba Buena Rd)

Highway 1 Soquel to Morrissey 
Auxiliary Lanes

46 02 Sha Cottonwood Hills Truck Climbing 
Lane

White Rock Road from Grant 
Line to Prairie City

Westbound Mixed Flow Lane 
Addition

Route 46 Corridor Improvements 
(Whitley 1)

I-215 North Segments 1 & 2 - 
HOV & Mixed Flow Ln Addition

08 SBd 215

Widen Exit Ramps&Add Aux 
@Cherry, Citrus&Cedar IC's

SD

Not Bond

5

SD

Widening, Add One Mixed Flow 
Lane in Each Direction

Hwy 50 Bus/Carpool & Aux Lns 
& Community Enhancements
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# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

Construction (1,000's)Right of Way (1,000's)Project
Support Capital CapitalSupport 

    Environmental (PAED) 
Support  (1,000's)

Design Support 
(1,000's)

     HOV lanes, Fairfield (Rt 80/680/12 to Putah Creek) - Corridor Project

Corridor Project #1 (EA 0A531) STA 4,475$       4,475$    STA 2,725$       2,470$    STA -$              -$          -$                  -$            Caltrans 6,351$          4,058$    53,210$        28,101$     

Replacement Project

Corridor Project #3 (EA 0A532) STA 300$          300$       STA 1,500$       1,151$    STA -$              -$          -$                  -$            Caltrans 1,319$          -$            6,907$          -$               

Bond Project Summary  $      4,475  $   4,475 ##  $      2,725  $   2,470  G  $              -  $         -  G  $                 -  $           -  G  $         6,351  $   4,058  G  $       53,210  $     28,101  G 
Corridor Project #2 (EA 4C15U) 840$          672$       -$              578$       21$            0$         10$               -$            4,300$          1,586$    25,600$        11,858$     

Corridor Summary  $      5,315  $   5,147  G  $      2,725  $   3,048  G  $           21  $         0  G  $              10  $           -  G  $       10,651  $   5,645  G  $       78,810  $     39,959  G 
48 04 Son 101 SCTA 3,500$       3,196$     G SCTA 10,000$     8,197$     G Caltrans 750$          536$      G 9,700$          1,312$     G Caltrans 10,500$        785$        G 83,800$        534$           G 

49 04 Son 101 SCTA 3,500$       3,314$     G Caltrans 6,000$       3,898$     G Caltrans 500$          84$        G 7,060$          -$             G Caltrans 12,000$        6,343$     G 91,200$        66,343$      G 

50 04 Son 101 Caltrans 5,018$       4,994$     G Caltrans 6,757$       6,818$     P Caltrans 840$          975$      P 7,230$          2,720$     G Caltrans 6,600$          3,168$     G 63,270$        10,229$      G 

51 10 Sta 219 SR-219 Expressway, Phase 1 
(SR-99 to Morrow Road)

Caltrans 1,648$       1,621$    
 G 

Caltrans 2,828$       2,891$    
 P 

Caltrans 3,260$       3,506$  
 P 

28,000$        15,786$  
 G 

Caltrans 2,000$          1,565$    
 G 

12,760$        5,684$       
 G 

52 10 Sta 219 Caltrans -$              -$             G Caltrans 2,000$       2,768$    Caltrans 2,000$       1,879$  17,000$        3,614$    Caltrans 3,500$          -$            26,000$        -$                G 

53 10 Tuo 108 E. Sonora Bypass Stage II Caltrans 120$          111$        G Caltrans 3,800$       5,577$    Caltrans 4,000$       2,534$   G 19,200$        8,691$     G Caltrans 5,000$          -$            33,800$        -$               

54 07 Ven 101 Caltrans 4,400$       5,054$    
 S 

Caltrans 14,800$     16,645$  
 S 

Caltrans 441$          37$       
 S 

229$             64$         
 S 

Caltrans 15,300$        -$            
 G 

116,300$      -$               
 G 

Sol 8047

Not Bond

04

Central Phase A - US 101 HOV 
Lns from Railroad Ave to 
Rohnert Park Expressway

US 101 HOV lanes - North 
Phase A (from Steele Lane to 
Windsor River Road)

US 101 HOV Lanes - Wilfred 
Ave to Santa Rosa Ave

SR-219 Expressway, Phase 2 
(Morrow Road to Route 108)

HOV Lanes, Mussel Shoals to 
Casitas Pass Road
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State Route 99 Corridor Program Status 
Third Quarter FY 2009-10

 
In the State Route 99 Corridor bond program budget, $832 million is to be allocated for construction.  
There is also $20 million set aside for bond administrative costs.  The balance of $148 million is for 
non-construction funded project components including right of way capital and engineering support 
costs.  To date, $144 million has been allocated.  The total of $144 million committed or delivered to 
date utilizes 14 percent of the available program funds.   
 

 SR99 Bond Construction Allocations (millions) Projects by Phase 
 

08-09 09-10 10-11 11-12 Total
Base $62 $275 $158 $337 $832
Approved $62 $299 $134 $337 $832
Allocated $0 $87 $0 $0 $87

$0

$100

$200

$300

$400

    

69%

31%

In Design

Bid Phase

 

 SR99 Bond Funds Committed (millions) Completed Phases 
 

                                                                               
 Component  Available Allocated Percent Phase                     Projects      Percent 
 Construction $    832 $   87 10% Environmental 13 100% 
 Non-Construction       Design 4 31% 
  RW Capital $      54   $   24     44% Bid Phase 0 0% 
  Support $      94 $   33 35% Construction 0 0% 
Subtotal $    148 $   57  39% 
Bond Administration $      20                   
 Program Total $ 1,000 $ 144 14% 
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State Route 99 Corridor Program Progress Report 
Third Quarter FY 2009-10

 

This report reflects the program delivery status of 
State Route 99 Corridor (SR99) bond funds for 
the 13 projects adopted on March 15, 2007 by the 
California Transportation Commission.  The 
projects adopted into the program have a current 
approved overall value of $1.334 billion including 
SR99 bond funds for $980 million.   

 

# Co Rte Project Sc
op

e 
B

ud
ge

t 
Sc

he
du

le
 

Phase % 
          
1 But 99 Butte SR99 Chico Auxiliary Lanes �  �  �  Design 83 
           
2 Fre 99 Island Park 6-Lane ;  ;  ;  Advertised  
           
3 Mad 99 Reconstruct Interchange at Ave 12 ;  ;  ;  Design 25 
           
4 Mer 99 Arboleda Road Freeway ;  ;  �  Design 98 
           
5 Mer 99 Freeway Upgrade & Plainsburg Road IC ;  ;  ;  Design 95 
           
6 Sac 99 Add Aux Ln Calvine to N Mack Rd on 99 ;  ;  ;  Advertised  
           
7 Sac 99 SR 99 / Elverta Road Interchange �  �  ;  Design 20 
           
8 SJ 99 SR 99 (South Stockton) Widening ;  ;  ;  Design 35 
           
9 SJ 99 SR99 Widening in Manteca & San Joaquin �  �  ;  Environmental 95 
           

10 Sut 99 SR 99 / Riego Road Interchange ;  �  ;  Design 35 
           

11 Sut 99 Sutter 99 Segment 2 ;  ;  ;  Advertised  
           

12 Teh 99 Los Molinos ;  ;  ;  Advertised  
           

13 Tul 99 Goshen to Kingsburg 6-Lane ;  ;  ;  Design 90 
            
Legend ;  No known scope, budget or schedule issues. 

   �  Potential scope, budget or schedule issues. 
   ⌧  Known scope, budget or schedule issues. 

 
Overall Program Status 
To date, all 13 projects have completed the 
preliminary engineering and environmental 
evaluation phase, and are currently being 
designed to prepare plans for construction.  Four 
projects have completed design and received an 
allocation last quarter and are being advertised.   
 
FY 2009-10 Accomplishments 
Progress continues to be made to deliver and 
implement the adopted SR99 Corridor program.   
To date, in FY 2009-10 three projects have 
completed the preliminary engineering and 
environmental milestone and three projects have 
met the end design milestone. 
 
Third Quarter FY 2009-10 Milestones Met  
The following projects completed a major project 
delivery milestone in the last quarter: 
 
Cty Rte Project Milestone 

SJ 99 SR99 Widening in Manteca & San Joaquin PAED 

 
Program Management 
Five projects have cost, schedule or scope 
variances and action plans have been prepared to 
request changes to the SR99 baseline 
agreements. 
 
This fall, a major amendment will be presented to 
the Commission to “right size” the SR99 program 
that will make minor adjustments to existing 
project components and identify overall savings in 
the program. 
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State Route 99 Program Delivery Report  13 Planned Deliveries
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Milestone Completed        Milestone Completed ahead of Schedule Milestone Behind Schedule
Awarded        Awarded ahead of Schedule Award Behind Schedule
Award delay due to availability of Bond funds

1 03 But 99  $         39,520  $         23,520 Butte SR 99 Chico Auxilliary 
Lanes - Phase II

03/24/05 05/10/10 06/01/10 12/01/10 10/15/13

     Island Park 6-Lane - Corridor Project

 $         26,950  $         26,950 Corridor Project #1 (EA 44261) 07/22/09 09/30/09 09/01/10 09/01/12

 $         66,050  $         66,050 Corridor Project #1 (EA 44262) 04/01/10 03/01/12 05/01/12 09/01/12 07/01/16

 $         93,000  $         93,000 Corridor Summary 07/22/10 09/30/09 05/01/12 09/01/12 09/01/12

3 06 Mad 99  $         68,000  $         48,400 Reconstruct Interchange at 
Avenue 12 

09/24/09 05/01/12 10/01/12 11/01/15

4 10 Mer 99  $       176,787  $       140,300 Arboleda Road Freeway
06/30/06 05/31/10 05/31/10 09/30/10 10/28/13

5 10 Mer 99  $       118,720  $       108,000 Freeway Upgrade & Plainsburg 
Road I/C

06/30/06 09/01/10 09/01/10 01/18/11 02/01/14

6 03 Sac 99  $           8,500  $           6,860 Add Aux Lane Calvine to North of 
Mack Rd on 99

01/15/09 12/01/09 06/01/10 07/15/10 10/15/12

7 03 Sac 99  $         30,200  $         19,110 SR 99/Elverta Rd. Interchange
07/14/09 12/01/10 12/01/10 05/01/11 01/01/13

8 10 SJ 99  $       250,500  $       153,900 SR 99 (South Stockton) 
Widening

10/28/08 02/01/12 01/15/12 05/15/12 06/01/15

9 10 SJ 99  $       250,000  $       133,000 SR 99 Widening in Manteca and 
San Joaquin

03/15/10 10/01/11 09/01/11 03/01/12 07/01/15

10 03 Sut 99  $         31,020  $         19,110 SR 99 / Riego Road Interchange
11/29/07 01/01/11 04/15/11 05/01/11 01/01/13

11 03 Sut 99  $         88,726  $         73,500 Sutter 99 Segment 2
03/12/04 06/26/09 04/01/09 07/15/10 04/01/14

     Los Molinos - Staged Construction Project

Stage #1 03/12/09 12/17/09 11/23/09 04/14/10 12/31/10

Stage #2 04/01/09 02/01/11 02/01/11 07/01/11 12/31/12

 $           7,034  $           4,900 Project Summary 03/12/09 12/17/09 11/23/09 07/01/11 12/31/10

13 06 Tul 99  $       172,824  $       156,400 Goshen to Kingsburg 6-Lane
11/03/06 02/01/10 03/01/10 07/01/10 08/01/13

1,327,797$    975,100$       Total Cost

12 02 Teh 99

06 Fre 992



SR99 Project Action Plan Report 
Third Quarter FY 2009-10

 
Each project in the program is being monitored at the component level for potential scope, cost and schedule to ensure 
timely delivery of the full scope as approved and adopted.  Listed below are project action plans that have been identified to 
address identified scope, cost or schedule issues on projects. 
 

Index of Project Action Plans by Category 
 
 

   (1) Potential Projects to Watch 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  
 
 
 

   (2) Project changes that will require Commission action, plan has been submitted for preparing an amendment. 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Proposed Adjustments 
1 03 But 99 Butte SR99 Chico Auxiliary Lanes  $ 23,520  $ 39,520 SR99 Program Amendment 
 
 
 

   (3) Project changes that will require Commission action, preparation of a plan has just started. 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  
4 10 Mer 99 Arboleda Road Freeway $ 140,300 $ 176,787 Schedule  
9 10 SJ 99 SR 99 Widening in Manteca and San Joaquin $ 153,900 $ 250,500 SR99 Program Amendment  
10 03 Sut 99 Riego Rd IC $ 19,110 $ 31,020 Cost 
 
 
 

   (4) Program amendments that were approved by the CTC during the past quarter 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
12 2 Teh 99 Los Molinos $ 4,900 $ 7,034 Cost, Scope, Schedule  
 
 

Project Action Plans – Narrative (in project ID order) 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
1 03 But 99 Butte SR99 Chico Auxiliary Lanes  $ 23,520  $ 39,520 Cost, Scope, Schedule 
         
Project Action Plan: 
A right of way allocation of STIP funds was requested in January 2009.  The amendment utilizes CMAQ funds and 
redistributes RW funds to add back scope (southbound auxiliary lane) that was previously deleted.  The additional scope 
results in a cost increase for design and construction capital costs.  The added costs can be funded within the overall 
project budget including the CMAQ funds added to the project.  
 
A CMIA Baseline Agreement amendment was noticed at the February 2010 Commission meeting and subsequently 
approved at the April Commission meeting. 



 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  
4 10 Mer 99 Arboleda Road Freeway $ 140,300 $ 176,787 Schedule  
 
Project Action Plan: 
Additional time is needed to secure the necessary right of way needed to deliver the project and put out to bid for 
construction.  The project was originally committed for delivery in January, and is now planned for delivery in June.   
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  
7 3 Sac 99 Elverta Road IC $ 19,110 $ 30,200 Scope, Cost  
 
Project Action Plan: 
Minor cost increases in PAED, RW Capital, and Construction Capital have been supplemented by local funds from 
Sacramento County.  The Construction Capital increase is due to additional costs for utilities, habitat mitigation and change 
in bridge length and width.  The changes in bridge costs are being evaluated to see if this is a scope change to the baseline 
amendment. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  
9 10 SJ 99 SR 99 Widening in Manteca and San Joaquin $ 133,000 $ 250,500 Cost, Scope  
 
Project Action Plan: 
Additional  work during PA&ED was performed to address unforeseen public response to the interchange alternatives, 
which resulted in additional funding needs for Design ($4.5M), R/W Support ($2M) & Capital ($18.5M), and Construction 
Support ($4.3M).  The overall project remains within the baseline budget.  The cost increases will be fully covered by the 
cost savings in Construction Capital identified in the Value Analysis study and reduced item prices.  The post mile limit for 
the project needs to be extended from 5.3 to 4.9 at the south end of the project in order to include the striping changes 
needed to transition traffic back from three lanes to two lanes.  Replacement planting and mitigation will be included in the 
mainline widening project, and this work is covered within the current budget. The schedule is being adjusted to 
accommodate the increase in the number of parcels necessary for the project and to provide Right-of-Way with adequate 
time to acquire the properties and certify the project.  An action plan is in process, which proposes to revise the schedule 
and transfer the capital savings to cover the additional funding needs identified for support and R/W capital.   
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
10 03 Sut 99 Riego Rd IC $ 19,110 $ 31,020 Cost 
 
The latest right of way capital cost shows a variance.  A plan is being developed to address the cost variance. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
12 2 Teh 99 Los Molinos $ 4,900 $ 7,034 Cost, Scope, Schedule  
 
Project Action Plan: 
A number of transportation enhancements (support and capital components) were added to the project.  In order to advance 
the majority of work, the project was also split into two projects.  A CMIA Baseline Agreement amendment was noticed at 
the December 2009 Commission meeting and subsequently approved at the January Commission meeting.   
 



Within Budget Conditions Potential cost overrun conditions -     Known cost overrun conditions -    
 G  Estimated cost < or = budget  S Estimated cost STIP > 120% budget  S Actual cost STIP > 120% budget

STIP costs < 120%; No CTC action requi   B Estimated cost BOND > 100% budget  B Acual cost BOND > 100% budget
 P  Post Vote  O Estimated cost other funds > 100% budget  O Actual cost other funds > 100% budget
 S  Estimate within 20% at vote

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

1 03 But 99 BCAG -$            -$             G BCAG 4,515$     4,494$      S BCAG -$             -$            G 1,653$       -$             G BCAG -$            -$            G  $        33,352  $               -  G 

     Island Park 6-Lane - Corridor Project

2 06 Fre 99 Corridor Project #1 (EA 44261) Caltrans 500$        500$        Caltrans 1,500$     1,500$     Caltrans 200$        6$          250$          -$            Caltrans 3,500$     -$            $        21,000  $               - 

Corridor Project #2 (EA 44262) Caltrans 2,700$     2,667$     Caltrans 3,400$     509$        Caltrans 500$        67$        1,350$       -$            Caltrans 4,100$     -$            $        54,000  $               - 

Corridor Summary 3,200$     3,167$      G 4,900$     2,009$      G 700$        73$         G 1,600$        G 7,600$      G  $        75,000  $               -  G 

3 06 Mad 99 Caltrans 2,000$     1,799$      G Caltrans 4,000$     528$         G Caltrans 500$        25$         G 6,700$       24$           G Caltrans 4,800$     -$            G  $        50,000  $               -  G 

4 10 Mer 99 Arboleda Road Freeway Caltrans 4,917$     4,104$      G Caltrans 6,400$     4,914$      G Caltrans 1,570$     1,575$    S 24,900$     1,577$      G Caltrans 12,000$   -$            G  $      127,000  $               -  G 

5 10 Mer 99 Caltrans 3,243$     2,579$      G Caltrans 5,300$     4,022$      G Caltrans 700$        319$       G 6,477$       13$           G Caltrans 8,300$     -$            G  $        94,700  $               -  G 

6 03 SAC 99 Caltrans 300$        277$         G Caltrans 800$        779$         G Caltrans 75$          25$         G 15$            15$           G Caltrans 750$        -$            G  $          6,560  $               -  G 

7 03 Sac 99 Sac Co 1,000$     1,040$      O Sac Co 1,800$     549$         G Sac Co -$             -$            G 3,000$       12$           G Sac Co -$            -$            G  $        24,400  $               -  O 

8 10 SJ 99 Caltrans 6,030$     5,916$      G Caltrans 8,000$     3,814$      G Caltrans 7,000$     1,906$    G 59,970$     225$         G Caltrans 15,500$   -$            G  $      154,000  $               -  G 

9 10 SJ 99 SJCOG 3,600$     3,600$      G SJCOG 8,000$     8,000$      O Caltrans 2,700$     9$           B 12,500$     2$             B Caltrans 10,400$   -$            B  $      212,800  $               -  G 

10 03 Sut 99 Sut Co 520$        520$         G Caltrans 2,500$     1,329$      G Caltrans 500$        203$       G 3,200$       1$             O Caltrans 3,000$     -$            G  $        21,300  $               -  G 

11 03 Sut 99 Sutter 99 Segment 2 Caltrans -$            -$             G Caltrans 3,600$     2,053$      G Caltrans 750$        342$       G 4,250$       905$         G Caltrans 7,000$     -$            G  $        73,126  $               -  G 

12 02 Teh 99 Los Molinos (Stage 1&2) Caltrans 499$        401$         G Caltrans 672$        452$         G Caltrans 198$        97$         G 100$          54$           G Caltrans 685$        -$            G  $          4,880  $               -  G 

13 06 Tul 99 Caltrans 2,390$     2,383$      G Caltrans 8,000$     4,391$      G Caltrans 600$        320$       G 1,834$       572$         G Caltrans 10,000$   -$            G  $      150,000  $               -  G 

Construction (1,000's)Right of Way (1,000's)Design Support 
(1,000's)

Environmental (PAED) 
Support (1,000's) Support Capital

Butte SR 99 Chico Auxilliary 
Lanes - Phase II

Goshen to Kingsburg 
6-Lane

SR 99 / Riego Road 
Interchange

SR 99/Elverta Rd. 
Interchange
SR 99 (South Stockton) 
Widening

Third Quarter FY 2009-10

State Route 99 Bond Program Project Expenditures

Capital

SR 99 Widening in Manteca 
and San Joaquin

Reconstruct Interchange at 
Avenue 12 

Freeway Upgrade & 
Plainsburg Road I/C
Add Aux Lane Calvine to 
North of Mack Rd on 99

Project
Support
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Local Bridge Seismic Retrofit Program Status 
Third Quarter Fiscal Year 2009-10 

 
The purpose of this report is to provide 
information on the Local Bridge Seismic 
Retrofit Program (LBSRP) delivery status 
for the 479 bridges adopted by the 
California Transportation Commission 
(Commission) on May 28, 2007.   
 
Subsequent to the adoption of the LBSRP 
by the Commission, 53 out of the 479 
bridges adopted by the Commission were 
identified as not needing bond funds.  
Therefore, this report will reflect the 
program delivery of 426 bond bridges from 
here on. 
 
The Highway Safety, Traffic Reduction, Air 
Quality and Port Security Bond Act of 2006 
(Prop 1B) authorized $125 million of state 
funds for the LBSRP.  These funds provide 
the 11.47 percent required non-federal local 
match for right of way and construction 
phases of remaining seismic retrofit work on 
local bridges, ramps, and overpasses, and 
includes $2.5 million set aside for bond 
administrative costs.  An additional $32.9 
million of state funds have been identified to 
cover the non-federal match.  These funds are 
available through an exchange of a portion of 
the local funds received from federal Highway 
Bridge Program (HBP).  These funds are 
available to accommodate part of the current 
$45.8 million shortfall in required local match 
needs.  Consistent with the Local Bridge 
Seismic Retrofit Guidelines adopted by the 
Commission, the Department of 

Transportation (Department) sub-allocates the 
bond funds on a first come, first serve basis, 
for new phases of right of way and 
construction work. 
 
The Commission allocated $13.5 million bond 
funds for Fiscal Year (FY) 2007-08, $21 
million bond funds for FY 2008-09, and $12.2 
million bond funds for FY 2009-10. The bond 
funds allocated by the Commission are 
available for sub-allocation by the Department 
for one fiscal year. Therefore, bond funds not 
sub-allocated from FY 2007-08 and FY  
2008-09 will be available for future years.  
Consistent with the Local Bridge Seismic 
Retrofit Guidelines, the Department has 
exchanged $24.3 million of local share of 
funds received through the federal HBP for 
state funds to accommodate local non-federal 
match needs for Bay Area Rapid Transit 
District (BART) and other transit bridges.  To 
date, $14.8 million of State match and $16.1 
million of seismic bond funds have been sub-
allocated to local agencies for a total of $30.9 
million. 
 
This report satisfies the Commission’s 
quarterly reporting requirement for 
Proposition 1B Quarterly Report on the 
LBSRP.   Information on the progress 
of LBSRP is tracked based on the 
federal fiscal year (FFY).  
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Local Bridge Seismic Retrofit Program Progress Report
 

Overall Bond Program Status 
 
To date, of the total 426 bridges, pre-
strategy work has been completed on 419 
bridges, the design phase has been 
completed on 143 bridges, Construction 
is underway on 107 bridges, and retrofit is 
complete on 36 bridges. 
 
FFY 2010 Bond Program Accomplishments 
 
Progress continues to be made to 
implement and deliver the LBSRP. Local 
agencies have identified 19 bridges to be 
delivered in FFY 2009-10.  
 
As of March 31, 2010, the Department 
has sub-allocated $3.6 million of state 
match for one bridge project (based on 
projects authorized) in the FY 2009-10 
and eleven bridges have completed 
construction phase.  
 
Second Quarter FFY 2010 Milestones Met  
 
The following bridges completed major project 
delivery milestones in the last quarter: 
 

Local Agency Br. No. Project Milestone 

Del Mar 57C0207 North Torrey Pines 
Road 

Advanced to 
Construction 

Alameda 
County 33C0026 High Street over 

Oakland Estuary Complete 

Alameda 
County 33C0027 Park Street over 

Oakland Estuary Complete 

Los Angeles 
County 53C0139 

College Park Drive 
over San Gabriel 
Bridge 

Complete 

Los Angeles 
County 53C0471 Washington Blvd over 

Rio Honda Complete 

Los Angeles 
County 53C1851 Oak Grove Drive over 

Flint Canyon Wash Complete 
Los Angeles 
County 53C1829 Oak Grove Blvd over 

Arroyo Seco Complete 
Los Angeles 
County 53C1915 4th Street over 

Alhambra High School Complete 

San Joaquin 
County 29C0187 Airport Way over San 

Joaquin River Complete 

San Jose 37C0052L Southwest Expressway
over Meridian Avenue Complete 

San Jose 37C0701 East Julian Street over 
Coyote Creek Complete 

San Jose 37C0732 East William Street 
over Coyote Creek Complete 

Los Angeles 
County 53C0031 Alondra Blvd & Los 

Angeles  River 
Final 

Delivery 
Los Angeles 
County 53C0106 Imperial Highway & 

San Gabriel River 
Final 

Delivery 
Los Angeles 
County 53C0139 College Park Dr & San 

Gabriel River 
Final 

Delivery 
Los Angeles 
County 53C0266 Willow St & Coyote 

Creek 
Final 

Delivery 
Los Angeles 
County 53C0329 Garey Ave & UPRR 

Amtrak 
Final 

Delivery 
Los Angeles 
County 53C0458 UPRR & Santa Fe Ave Final 

Delivery 
Los Angeles 
County 53C0495 Irwindale Ave & Big 

Dalton Wash 
Final 

Delivery 
Los Angeles 
County 53C0592 Cherry Ave & UPRR Final 

Delivery 
Los Angeles 
County 53C0671 Azusa Canyon Rd & 

Big Dalton Wash 
Final 

Delivery 
Los Angeles 
County 53C0864 Martin L. King Jr. Ave 

& SPTCRR 
Final 

Delivery 
Los Angeles 
County 53C0916 First St & White Ave Final 

Delivery 
Los Angeles 
County 53C0918 First St & Towne Ave Final 

Delivery 
Los Angeles 
County 53C0951 Garey Ave & UPRR Final 

Delivery 
Los Angeles 
County 53C1577 Oleander Ave & 

Compton Creek 
Final 

Delivery 
Los Angeles 
County 53C1829 Oak Grove Drive & 

Arroyo Seco 
Final 

Delivery 
Los Angeles 
County 53C1851 Oak Grove Drive & 

Flint Canyon Wash 
Final 

Delivery 
Los Angeles 
County 53C1915 4th St & Alhambra High 

School POC 
Final 

Delivery 
Orange 
County 55C0038 Santiago Canyon Rd Final 

Delivery 
San Luis 
Obispo Co. 
 

49C0338 
 

Moonstone Beach & 
Leffingwell Creek 

Final 
Delivery 
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Program Management 
 
Following table shows the list of LBSRP bridges that are programmed for delivery in             
FFY 2009-10. Each project in the LBSRP is being monitored at the component level for 
potential scope, cost, and schedule changes to ensure timely delivery of the full scope as 
approved and adopted. The following projects are locked in for delivery in the FFY 2009-10 and 
local agencies will not be allowed to change their schedules. Projects programmed in the 
current FFY for which federal funds are not obligated by end of the FFY may be removed from 
fundable element of the FTIP at the discretion of the Department.

Programmed Bridges in FFY 2009-10 

 
North Torrey Pine Bridge (Br. No. 57C0207) is using state transferred funds instead of the 
bond funds since these funds may expire. Unlike state funds, the unused allocated bond funds 
may be re-allocated in the future years. 
 
 
 
 
 
 
 

District Agency Bridge 
Number Description Phase Bond  Amount 

Programmed 

Bond 
Amount Sub-
Allocated as 
of 3/31/10 

State Funds 
Sub-Allocated 
as of  3/31/10 

03 Placer County 19C0060 Auburn-Foresthill Road Construction $6,998,306 $0  
04 Oakland 33C0148 23rd Avenue Right of Way $5,735 $0  
04 Oakland 33C0253 Coliseum Way Right of Way $5,735 $0  
05 Monterey County 44C0151 Peach Tree Road Right of Way $5,735 $0  

05 Santa Barbara 
County 51C0014 Jalama Road Construction $82,924 $0  

05 Santa Barbara 
County 51C0016 Jalama Road Construction $112,142 $0  

08 Indio 56C0084 Jackson Street Right of Way $2,294 $0  
08 Indio 56C0283 South Bound Indio Boulevard Right of Way $2,294 $0  
08 Indio 56C0291 Jackson Street Right of Way $2,294 $0  
08 Indio 56C0292 North Bound Indio Boulevard Right of Way $2,294 $0  
11 Del Mar 57C0207 North Torrey Pines Road Right of Way $6,882 $0  
11 Del Mar 57C0207 North Torrey Pines Road Construction $3,900,506 $0 $3,599,410 
12 Newport Beach 55C0149L South Bound Jamboree Road Construction $96,459 $0  
12 Newport Beach 55C0149R North Bound Jamboree Road Construction $67,761 $0  
12 Newport Beach 55C0151 Bayside Drive Construction $57,500 $0  

12 Orange County 55C0655 John Wayne Airport - 
Macarthur Construction $468,894 $0  

12 Orange County 55C0656 Route 55 Departures Construction $109,539 $0  
12 Orange County 55C0657 Macarthur Construction $40,260 $0  
12 Orange County 55C0658 Departures Traffic Construction $186,961 $0  

   TOTAL  $12,154,515 $0 $3,599,410 
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LBSRP Bond and State Capital Allocations (millions) 

$0

$30

$60

$90

$120

$150

$180

Baseline (State, Bond) $24.40 $17.40 $24.50 $20.60 $22.80 $21.70 $20.10 $3.70 $0.00 $155.20

Projection (State, Bond)* $16.20 $17.90 $20.30 $29.20 $31.10 $3.60 $40.50 $8.10 $1.40 $168.30

Allocated (Bond) $13.50 $21.00 $12.20 $46.70

Sub-Allocated (Bond) $12.16 $3.91 $0.00 $16.07

Allocated (State) $0.00 $24.30 $0.00 $24.30

Sub-Allocated (State) $0.00 $11.24 $3.60 $14.84

07-08 08-09 09-10 10-11 11-12 12-13 13-14 14-15 15-16 Total

 
Funds are being tracked based on Federal Fiscal Year. Sub-Allocation is based on approved program supplement. 
* Projection is based on LA-ODIS information for Third quarter of the FY 2009-10. 
 
 

Bond Funded Bridges by Phase 
  
 
 
 
 
 
 
 
 
 
 
       

                                                          

65%
2%

6%27%Pre-Strategy

Post-Strategy

Under Construction

Completed

                         
Bond Funds Committed and Expended (millions) 

Component Available CTC Allocated Expended 
LBSRP Bond RW & Const. $122.5 $46.7 $16.1 

State RW & Const. $32.9 $24.3 $14.8 
Total $155.4 $71.0 $30.9 

Bond Administrative Cost $2.5   
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Status of Local Bridges Identified to Receive Bond Match by Phase of Work 

 *29 BART bridges in Pre-Strategy and 13 BART bridges in Post-Strategy were de-federalized. 

Agency Group Number of 
Agencies 

Bridges in 
Pre-

Strategy 

Bridges in 
Post-Strategy 

Bridges in 
Construction Completed Total No. 

Los Angeles 
Region (City and 

County) 
2 0 14 34 14 62 

Department of 
Water Resources 1 0 23 0 0 23 

BART* 1 0 120 62 3 185 
All Other Agencies 59 7 119 11 19 156 

       
Total 63 7 276 107 36 426 

       
Status per 

December 31 
2009 Report 

63 7 277 117 25 426 

Status per Year-
End Report for 

FFY 2009 
63 7 283 113 23 426 

Status of phases provided in this table is confirmed by the Department and may be different from the 
attached delivery report that contains unconfirmed data submitted by local agencies.  
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LBSRP Delivery Report
FY 2009-10 - Third Quarter

 June 30 - July 1, 2010
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01 Humboldt County 04C0007 Bald Hills Road $2,294 $1,485,365
10/30/07 7/17/09 4/7/10 6/30/11 100% ROW

01 Humboldt County 04C0055 Mattole Road (Honeydew) $3,441 $688,200
9/30/98 9/30/11 8/30/11 11/30/12

Design Phase 
Started

01 Humboldt County 04C0104 Waddington Road $1,147 $114,700
9/30/98 9/30/11 4/30/11 4/30/12  80% Design  

01 Humboldt County 04C0207 Williams Creek Road $0 $137,640
9/30/98 9/30/09 2/1/11 9/30/11 100% Design

01 Mendocino County 10C0034 Eureka Hill Road $17,200 $321,160
6/16/08 10/18/10 5/2/11 3/1/13  7% Design  

01 Mendocino County 10C0048 Moore Street $11,470 $183,520
6/16/08 6/14/10 5/2/11 9/30/12  7% Design  

01 Mendocino County 10C0084 School Way $13,191 $445,070
9/25/09 12/1/10 8/15/11 11/30/12  5% Design  

02 Lassen County 07C0070 Road306/Cappezolli $0 $137,640
▲ 10/1/12 9/1/13 12/1/14

Design Phase 
Started

02 Lassen County 07C0088 County Road 417 $0 $227,106
2/26/97 10/1/12 9/1/13 12/1/14

Design Phase 
Started

02 Redding 06C0108L Cypress Avenue West Bound $0 $114,700
6/18/02 11/1/06 11/1/06 12/31/10

   77% Construction

02 Redding 06C0108R Cypress Avenue East Bound $0 $114,700
6/18/02 11/1/06 11/1/06 12/31/10

   77% Construction

02 Tehama County 08C0008 Evergreen Road $12,000 $688,200
3/25/97 6/30/10 12/30/10 4/30/13

 25% Design  

02 Tehama County 08C0009 Bowman Road $9,000 $802,900
3/25/97 9/30/10 4/30/10 4/30/11

 90% Design 20% 
ROW 

02 Tehama County 08C0043 Jellys Ferry Road $11,000 $974,950
6/30/98 6/30/10 12/30/10 4/30/13

 65% Design  

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline 
Agreement Data.  Entered data by local agencies is as of 4/21/10.
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FY 2009-10 - Third Quarter

 June 30 - July 1, 2010
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03 Butte County 12C0120 Ord Ferry Road $3,000 $1,525,510

12/15/09 2/1/11 2/1/11 6/30/15
 10% Design  

03 Nevada County 17C0045 Hirschdale Road $7,000 $308,000
8/30/02 12/30/11 11/30/11 5/30/14

 60% Design 10% 
ROW 

03 Nevada County 17C0046 Hirschdale Road $6,310 $277,640
8/30/02 12/30/11 11/30/11 5/30/14

 50% Design 10% 
ROW 

03 Placer County 19C0060 Auburn-Foresthill Road $5,735 $4,588,000
6/24/08 12/31/09 10/15/09 3/1/13 Waiting Award

03 Yolo County 22C0074 County Road 57 $0 $231,120
▲ 9/9/09 12/30/08 6/30/12 Waiting Award

04 Alameda 33C0230 Ballena Boulevard $0 $62,309
NoData 5/14/07 5/16/07 ▲ Project Complete

04 Alameda County 33C0026 High Street $0 $155,939
6/30/97 12/1/08 6/30/09 ▲ Project Complete

04 Alameda County 33C0027 Park Street $0 $94,188
6/30/97 12/1/08 12/19/08 ▲ Project Complete

04 Alameda County 33C0147 Fruitvale Avenue $0 $56,920
6/30/97 5/30/10 5/10/10 4/30/11  90% Design  

04 Alameda County 33C0237 Elgin Street $0 $12,617
6/30/97 5/30/11 5/30/11 12/30/11  95% Design  

04 Antioch 28C0054 Wilbur Avenue $0 $917,600
8/9/10 10/20/10 10/22/12

 95% Design 75% 
ROW 

04 Concord 28C0442 Marsh Drive $0 $506,928
7/30/97 5/30/10 7/30/10 4/1/11  81% Design  

04 Fairfax 27C0144 Creek Road $0 $22,366
5/1/09 6/1/10 No R/W 12/1/11  10% Design  

04 Fremont 33C0128 Niles Boulevard $0 $2,221,452
6/9/99 12/31/10 3/1/11 12/31/11  70% Design  

04 Healdsburg 20C0065 Healdsburg Avenue $5,735 $244,311
6/30/99 12/31/12 12/31/11 9/30/15

Design Phase 
Started

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline 
Agreement Data.  Entered data by local agencies is as of 4/21/10.
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04 Larkspur 27C0150 Alexander Avenue $0 $352,393
12/31/09 11/30/10 9/30/10 12/31/11  10% Design  

04 Oakland 33C0030 Embarcadero Street $2,868 $1,799,668
6/30/97 9/30/10 12/31/10 12/31/12  75% Design  

04 Oakland 33C0148 23rd Avenue $4,588 $705,515
6/30/97 9/30/10 12/31/10 6/30/12  90% Design  

04 Oakland 33C0178 Park Boulevard $0 $144,787
6/30/97 6/30/10 9/30/10 3/31/12  90% Design  

04 Oakland 33C0179 Park Boulevard $0 $144,787
6/30/97 6/30/10 9/30/10 3/31/12  90% Design  

04 Oakland 33C0180 Park Boulevard $0 $144,787
6/30/97 6/30/10 9/30/10 3/31/12  90% Design  

04 Oakland 33C0181 East 14th Street $0 $484,034
12/15/04 12/31/08 9/30/12 Waiting Award

04 Oakland 33C0182 East 12th Street $0 $1,219,261
12/15/04 12/31/08 9/30/12 Waiting Award

04 Oakland 33C0202 Hegenberger Road $4,588 $1,436,242
6/30/97 9/30/10 12/31/10 6/30/12  90% Design  

04 Oakland 33C0215 Leimert Boulevard $0 $557,968
6/30/97 12/31/10 3/31/11 9/30/12  90% Design  

04 Oakland 33C0238 Campus Drive $0 $345,533
6/30/97 9/30/10 12/31/10 6/30/12  90% Design  

04 Oakland 33C0253 Coliseum Way $4,588 $440,816
6/30/97 9/30/10 12/31/10 6/30/12  90% Design  

04 Orinda 28C0330 Miner Road $3,854 $141,091
3/15/06 12/31/10 12/31/10 9/30/13

 80% Design 10% 
ROW 

04 Orinda 28C0331 Bear Creek Road $0 $11,929
6/10/97 6/30/10 9/30/10 9/30/13  50% Design  

04 Peninsula Joint Powers 
Board

34C0051 Quint Street $0 $198,219
8/31/01 12/31/10 No R/W 2/15/13

 35% Design  

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline 
Agreement Data.  Entered data by local agencies is as of 4/21/10.
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04 Peninsula Joint Powers 
Board

34C0052 Jerrold Avenue $0 $44,200
8/31/01 1/31/10 No R/W 6/30/11

 95% Design  

04 Peninsula Joint Powers 
Board

35C0087 Tilton Avenue $0 $130,847
8/31/01 9/30/09 3/31/11

100% Design

04 Peninsula Joint Powers 
Board

35C0090 Santa Inez Avenue $0 $136,374
8/31/01 9/30/09 3/31/11

100% Design

04 Peninsula Joint Powers 
Board

35C0091 East Poplar Avenue $0 $163,627
8/31/01 9/30/09 3/31/11

100% Design

04 Peninsula Joint Powers 
Board

35C0161 Southern Pacific 
Transportation Company

$0 $136,125
8/31/01 9/30/09 3/31/11

100% Design

04 Pittsburg 28C0165 North Parkside Drive $0 $57,400
5/21/10 8/28/10 7/28/10 12/20/10 90% Strategy   

04 San Francisco Bay Area 
Rapid Transit District

BART   
Various

BART 1: Projects authorized 
in FFY 2008/09 and prior

$1,671,709 $14,601,726

5/30/12
   38% Construction

04 San Francisco Bay Area 
Rapid Transit District

BART   
Various

BART 2: R-Line North Aerials 
over Public Road

$0 $1,417,879

8/30/10 8/30/10 9/30/13

 85% Design 85% 
ROW 

04 San Francisco Bay Area 
Rapid Transit District

BART   
Various

BART 3:  A-Line South Aerials 
over Public Roads

$0 $1,196,780

8/30/10 8/30/10 9/30/13

 85% Design 85% 
ROW 

04 San Francisco Bay Area 
Rapid Transit District

BART   
Various

BART 4: A-Line Stations over 
Public Roads

$0 $298,676

8/30/10 8/30/10 9/30/13

 85% Design 85% 
ROW 

04 San Francisco Bay Area 
Rapid Transit District

BART   
Various

BART 5: A-Line North Aerials 
over public Roads

$0 $1,906,314

12/30/07 8/30/10 8/30/10 9/30/13

 85% Design 85% 
ROW 

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline 
Agreement Data.  Entered data by local agencies is as of 4/21/10.
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04 San Francisco Bay Area 
Rapid Transit District

BART   
Various

BART 6: West Oakland 
Aerials over Public Roads

$0 $192,581

12/30/07 8/30/10 8/30/10 9/30/13

 85% Design 85% 
ROW 

04 San Francisco County 
Transportation Authority

34U0003 San Francisco & Approach 
Structures

$0 $18,000,000

6/30/10 2/1/12 2/1/12 9/30/14
85% Strategy   

04 San Francisco 
International Airport

35C0133 Departing Flight Traffic $10,000 $2,721,335
4/30/98 8/30/08 1/30/09 6/30/12

   35% Construction

04 San Jose 37C0052L Southwest Expressway $0 $35,678
5/31/07 2/12/08 ▲ Project Complete

04 San Jose 37C0299 Belt (Auzerias Street) $0 $0 Bridge Removed

04 San Jose 37C0300 Belt/Pipe(Auzerias & Del 
Monte)

$0 $0 Bridge Removed

04 San Jose 37C0701 East Julian Street $0 $45,557 Project Complete

04 San Jose 37C0732 East William St $0 $15,762
8/31/07 4/10/08 ▲ Project Complete

04 Santa Clara County 37C0121 Shoreline Boulevard $0 $54,107
4/5/02 12/31/06 ▲ Project Complete

04 Santa Clara County 37C0159 Alamitos Road $0 $930,000
2/28/02 12/30/11 12/30/10 6/15/13  15% Design  

04 Santa Clara County 37C0173 Aldercroft Heights Road $0 $93,771
2/28/02 1/30/06 ▲ Project Complete

04 Santa Clara County 37C0183 Central & Lawrence 
Expressway

$0 $82,549
12/31/02 12/31/06 ▲

Project Complete

04 Sonoma County 20C0005 Geysers Road $11,370 $572,016
6/1/08 6/1/11 1/1/12 11/1/12  10% Design  

04 Sonoma County 20C0017 Watmaugh Road $22,740 $562,639
6/1/08 6/1/11 12/1/11 5/1/13  10% Design  

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline 
Agreement Data.  Entered data by local agencies is as of 4/21/10.
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04 Sonoma County 20C0018 Bohemian Highway $57,028 $2,992,454
1/1/08 5/1/12 5/1/12 10/15/16  5% Design  

04 Sonoma County 20C0139 Wohler Road $22,740 $562,639
12/30/97 12/1/10 6/1/11 11/1/12  50% Design  

04 Sonoma County 20C0141 Annapolis Road $0 $165,510
12/30/97 2/1/08 12/1/07 11/1/11 Waiting Award

04 Sonoma County 20C0155 Wohler Road $4,548 $465,115
1/1/08 10/1/11 12/1/11 10/1/13  15% Design  

04 Sonoma County 20C0242 Chalk Hill Road $11,370 $574,705
6/1/11 1/1/15 1/1/15 11/1/16 0% Strategy

04 Sonoma County 20C0248 Lambert Bridge Road $11,370 $572,016
9/30/11 9/30/15 9/30/15 10/1/16 0% Strategy

04 Sonoma County 20C0262 Boyes Boulevard $56,850 $581,394
9/30/99 6/1/13 6/1/13 7/1/16 50% Design

04 Sonoma County 20C0407 West Dry Creek Road $11,370 $572,016
6/1/09 12/1/12 12/1/12 10/1/15

Design Phase 
Started

04 Union City 33C0111 Decoto Road $0 $626,147
4/7/09 9/30/10 8/30/10 12/30/12

 70% Design 96% 
ROW 

04 Union City 33C0223 Whipple Road $0 $74,899
4/7/09 6/30/10 6/16/10 3/31/12

 95% Design 95% 
ROW 

04 Vallejo 23C0152 Sacramento Street $0 $1,098,138
8/1/10 10/1/11 No R/W 10/1/14

Request Re-Strategy

05 King City 44C0059 First Street $0 $39,342
2/3/02 2/4/08 4/30/08 ▲ Project Complete

05 Monterey County 44C0009 Nacimiento Lake Drive $14,510 $402,597
2/2/98 12/31/10 1/14/11 11/11/11  40% Design  

05 Monterey County 44C0042 Union Pacific Railroad & 
Amtrak

$0 $0 Bridge Removed

05 Monterey County 44C0099 Boronda Road $24,087 $508,121
1/28/98 1/1/13 1/1/13 4/1/15

Design Phase 
Started

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline 
Agreement Data.  Entered data by local agencies is as of 4/21/10.

LBSRP Page 6 of 18



California Department of Transportation

Local Bridge Seismic Retrofit Program Delivery Report

LBSRP Delivery Report
FY 2009-10 - Third Quarter

 June 30 - July 1, 2010

D
IS

TR
IC

T

AG
EN

C
Y

BR
ID

G
E 

N
O

.

PR
O

JE
C

T 
D

ES
C

R
IP

TI
O

N

ES
TI

M
AT

ED
 B

O
N

D
 

R
IG

H
T 

O
F 

W
AY

 V
AL

U
E

ES
TI

M
AT

ED
 B

O
N

D
 

C
O

N
ST

R
U

C
TI

O
N

 V
AL

U
E

EN
D

 S
TR

AT
EG

Y

EN
D

 D
ES

IG
N

EN
D

 R
IG

H
T 

O
F 

W
AY

EN
D

 C
O

N
ST

R
U

C
TI

O
N

C
U

R
R

EN
T 

PH
AS

E
(%

 C
O

M
PL

ET
E)

SC
O

PE

BU
D

G
ET

SC
H

ED
U

LE

05 Monterey County 44C0115 Schulte Road $0 $508,121
▲ 6/4/10 11/15/12   90% ROW 

05 Monterey County 44C0151 Peach Tree Road $5,735 $215,063
1/16/98 12/31/10 1/14/11 12/31/11  40% Design  

05 Monterey County 44C0158 Lonoak Road $0 $413,493
9/16/98 7/10/09 5/10/10 12/31/11   95% ROW 

05 San Benito County 43C0027 Panoche Road $0 $7,433
4/1/09 5/30/12 1/30/13 1/30/14

Design Phase 
Started

05 San Benito County 43C0043 Lone Tree Road $0 $194,891
3/1/94 8/25/94 2/1/06 ▲ Project Complete

05 San Luis Obispo County 49C0338 Moonstone Beach $0 $68,820
2/28/97 4/7/08 3/17/08 ▲

Project Complete

05 Santa Barbara 51C0144 Southern Pacific 
Transportation Company

$0 $0
Bridge Removed

05 Santa Barbara 51C0146 Union Pacific Railroad & 
Amtrak

$0 $0 Bridge Removed

05 Santa Barbara 51C0150 Union Pacific Railroad & 
Amtrak

$0 $0 Bridge Removed

05 Santa Barbara 51C0250 Chapala Street $28,675 $362,755
3/30/10 3/31/11 12/31/11 9/30/13  10% Design  

05 Santa Barbara County 51C0001 Cathedral Oaks Road $5,735 $286,750
7/30/08 2/18/11 2/18/11 12/18/12  20% Design  

05 Santa Barbara County 51C0002 San Marcos Road $1,720 $114,132
3/30/08 11/15/10 11/15/10 5/15/11  80% Design  

05 Santa Barbara County 51C0006 Floradale Avenue $29,822 $1,243,578
3/30/97 6/30/12 6/30/12 1/30/14  70% Design  

05 Santa Barbara County 51C0014 Jalama Road $0 $82,924
3/30/08 ▲ No R/W 6/30/10    95% Construction

05 Santa Barbara County 51C0016 Jalama Road $0 $112,142
7/30/08 ▲ No R/W 6/30/10

   95% Construction

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline 
Agreement Data.  Entered data by local agencies is as of 4/21/10.
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05 Santa Barbara County 51C0017 Jalama Road $0 $201,682
7/30/08 10/15/10 10/15/10 9/15/11  65% Design  

05 Santa Barbara County 51C0018 Union Pacific Railroad & 
Amtrak

$5,735 $138,000
7/30/08 1/16/11 1/16/11 12/18/11  40% Design  

05 Santa Barbara County 51C0039 Rincon Hill Road $5,735 $79,946
7/30/08 8/30/10 2/28/11 1/30/12

Design Phase 
Started

05 Santa Barbara County 51C0173 Santa Rosa Road $4,474 $148,766
7/30/06 2/15/10 6/15/10 3/30/11

 95% Design 50% 
ROW 

05 Santa Cruz 36C0103 Soquel Drive $0 $11,470
6/30/10 6/30/11 No R/W 12/31/12 85% Strategy   

05 Santa Cruz 36C0108 Murray Avenue $38,540 $1,065,678
2/1/99 3/31/11 2/28/11 12/31/12  75% Design  

05 Solvang 51C0008 Alisal Road $0 $46,701
3/31/97 6/30/10 No R/W 12/31/11

Design Phase 
Started

06 Bakersfield 50C0021L Manor Street South Bound $0 $298,220
6/30/11 6/30/11 No R/W 7/1/12

15% Strategy 20% 
Design  

06 Bakersfield 50C0021R Manor Street North Bound $0 $298,220
6/30/11 6/30/11 No R/W 7/1/12

15% Strategy 20% 
Design  

06 Department of Water 
Resources

42C0140 West Shields Avenue $0 $22,940
9/1/08 5/30/11 No R/W 9/30/11

Design Phase 
Started

06 Department of Water 
Resources

42C0141 North Russell Avenue $0 $22,940
9/1/08 5/30/11 No R/W 9/30/11

Design Phase 
Started

06 Department of Water 
Resources

42C0143 West Nees Avenue $0 $22,940
9/1/08 5/30/11 No R/W 9/30/11

Design Phase 
Started

06 Department of Water 
Resources

42C0156 West Jayne Avenue $0 $18,352
9/1/08 5/30/11 No R/W 9/30/11

Design Phase 
Started

06 Department of Water 
Resources

42C0159 West Mount Whitney Avenue $0 $18,352
9/1/08 5/30/11 No R/W 9/30/11

Design Phase 
Started

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline 
Agreement Data.  Entered data by local agencies is as of 4/21/10.
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06 Department of Water 
Resources

42C0173 West Manning Avenue $0 $18,352
9/1/08 5/30/11 No R/W 9/30/11

Design Phase 
Started

06 Department of Water 
Resources

42C0245 West Panoche Road $0 $18,352
9/1/08 5/30/11 No R/W 9/30/11

Design Phase 
Started

06 Department of Water 
Resources

42C0370 West Clarkson Avenue $0 $22,940
9/1/08 5/30/11 No R/W 9/30/11

Design Phase 
Started

06 Department of Water 
Resources

42C0371 South El Dorado Avenue $0 $22,940
9/1/08 5/30/11 No R/W 9/30/11

Design Phase 
Started

06 Department of Water 
Resources

42C0425 West Gale Avenue $0 $18,352
9/1/08 5/30/11 No R/W 9/30/11

Design Phase 
Started

06 Department of Water 
Resources

45C0071 Avenal Cutoff $0 $18,352
9/1/08 5/30/11 No R/W 9/30/11

Design Phase 
Started

06 Department of Water 
Resources

45C0123 Plymouth Avenue $0 $18,352
9/1/08 5/30/11 No R/W 9/30/11

Design Phase 
Started

06 Department of Water 
Resources

45C0124 30th Avenue $0 $18,352
9/1/08 5/30/11 No R/W 9/30/11

Design Phase 
Started

06 Department of Water 
Resources

45C0125 Quail Avenue $0 $18,352
9/1/08 5/30/11 10/1/10 9/30/11

Design Phase 
Started

06 Department of Water 
Resources

50C0113 Elk Hills Road $0 $0
11/1/07

Bridge Removed

06 Department of Water 
Resources

50C0123 Old River Road $0 $17,205
11/1/07 5/30/11 No R/W 9/30/11

Design Phase 
Started

06 Fresno County 42C0098 South Calaveras Avenue $0 $45,880
5/27/97 6/15/10 No R/W 12/30/10  87% Design  

06 Fresno County 42C0280 West Althea Avenue $0 $57,350
4/1/11 9/28/11 No R/W 1/30/13 5% Strategy   

06 Fresno County 42C0281 West Sierra Avenue $0 $57,350
4/1/11 9/28/11 No R/W 1/30/13 5% Strategy   

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline 
Agreement Data.  Entered data by local agencies is as of 4/21/10.
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06 Tulare County 46C0027 Avenue 416 $0 $521,885
6/30/08 3/31/12 10/31/10 12/31/12

Design Phase 
Started

07 Los Angeles 53C0045 Beverly-First Street $0 $848,780
4/3/03 9/6/10 No R/W 5/3/13  55% Design  

07 Los Angeles 53C0096 Fletcher Drive $0 $848,780
7/21/03 5/30/08 9/30/12    3% Construction

07 Los Angeles 53C0859 North Spring Street $0 $229,400
1/5/04 6/30/10 9/30/10 9/30/13

 85% Design 10% 
ROW 

07 Los Angeles 53C1010 North Main Street $0 $723,595
10/3/02 1/2/08 9/28/12    3% Construction

07 Los Angeles 53C1184 4th Street $0 $290,191
2/28/08 12/1/08 5/1/12    5% Construction

07 Los Angeles 53C1335 Tampa Avenue $0 $59,644
1/23/03 11/15/07 12/31/07 8/1/11    5% Construction

07 Los Angeles 53C1362 Vanowen Street $0 $208,750
4/2/03 2/28/08 3/1/08 5/1/12 Waiting Award

07 Los Angeles 53C1388 Winnetka Ave $0 $45,306
1/10/05 12/31/07 9/19/07 12/30/11    5% Construction

07 Los Angeles 53C1875 Avenue 26 $0 $229,400
11/25/02 1/31/12 No R/W 2/3/14  20% Design  

07 Los Angeles 53C1880 Sixth Street $9,717,773 $28,593,105
6/30/04 6/28/13 9/30/13 12/30/16  35% Design  

07 Los Angeles 53C1881 Hyperion Avenue $0 $1,220,371
6/30/04 9/1/10 12/31/10 10/1/13  90% Design  

07 Los Angeles 53C1882 Hyperion Avenue $0 $290,191
6/30/04 9/10/10 No R/W 10/1/13 90% Design

07 Los Angeles 53C1883 Glendale Boulevard $0 $114,700
6/30/04 9/10/10 12/31/10 10/1/13  90% Design  

07 Los Angeles 53C1884 Glendale Boulevard $0 $114,700
6/30/04 9/10/10 12/31/10 10/1/13  90% Design  

07 Los Angeles County 53C0031 Alondra Boulevard $0 $35,022
4/14/01 1/29/07 6/12/07 ▲ Project Complete

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline 
Agreement Data.  Entered data by local agencies is as of 4/21/10.
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07 Los Angeles County 53C0036 Beverly Boulevard $0 $121,536
▲ 2/4/10 7/1/10 9/1/12   10% ROW 

07 Los Angeles County 53C0070 East Fork Road $0 $181,339
7/9/01 10/29/09 4/16/09 4/30/12

   20% Construction

07 Los Angeles County 53C0082 Washington Boulevard $0 $17,308
6/30/96 5/14/08 ▲ ▲ Project Complete

07 Los Angeles County 53C0084 Slauson Avenue $0 $128,805
6/30/96 7/21/08 10/7/10 5/31/13   75% ROW 

07 Los Angeles County 53C0085 Florence Avenue $0 $32,043
4/25/95 7/1/08 7/11/08 ▲ Project Complete

07 Los Angeles County 53C0106 Imperial Highway $0 $117,518
4/24/01 ▲ ▲ ▲ Project Complete

07 Los Angeles County 53C0138 Union Pacific Railroad $0 $5,843
8/8/01 1/8/08 3/9/09 3/30/11

   15% Construction

07 Los Angeles County 53C0139 College Park Drive $0 $12,135
5/19/02 1/29/07 6/24/08 ▲ Project Complete

07 Los Angeles County 53C0178 Valley Boulevard $0 $337,380
▲ 9/8/08 5/20/09 3/31/11

   15% Construction

07 Los Angeles County 53C0261 Avalon Boulevard $0 $23,581
11/1/95 5/14/08 ▲ ▲ Project Complete

07 Los Angeles County 53C0266 Willow Street $0 $32,852
4/30/95 1/25/07 7/6/07 ▲ Project Complete

07 Los Angeles County 53C0289 Azusa Avenue $0 $465,526
4/8/97 11/27/07 7/10/08 5/30/11

   60% Construction

07 Los Angeles County 53C0329 Garey Avenue $0 $31,207
1/28/02 2/5/07 4/24/08 ▲ Project Complete

07 Los Angeles County 53C0375 Foothill Boulevard $0 $288,959
7/9/01 9/3/09 10/5/09 4/30/12 Waiting Award

07 Los Angeles County 53C0377 Foothill Boulevard $0 $101,317
5/13/01 10/29/08 2/4/09 1/31/11

   15% Construction

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline 
Agreement Data.  Entered data by local agencies is as of 4/21/10.
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07 Los Angeles County 53C0445 Slauson Avenue $0 $267,255
8/3/97 2/5/07 12/14/07 9/30/10

   85% Construction

07 Los Angeles County 53C0458 Union Pacific Railroad $0 $26,234
5/5/02 9/6/07 4/24/08 ▲ Project Complete

07 Los Angeles County 53C0459 Wilmington Avenue 223 $0 $186,296
5/29/01 ▲ 3/24/09 10/30/12 Waiting Award

07 Los Angeles County 53C0471 Washington Boulevard $0 $59,999
5/29/01 9/6/07 4/25/08 ▲ Project Complete

07 Los Angeles County 53C0495 Irwindale Avenue $0 $12,150
5/29/01 2/5/07 6/29/07 ▲ Project Complete

07 Los Angeles County 53C0531 Atchinson, Topeka, & Sante 
Fe Railroad

$0 $121,983
10/14/97 12/18/08 4/10/09 9/30/11

   15% Construction

07 Los Angeles County 53C0575 Artesia Boulevard $0 $66,627
7/9/01 2/11/07 7/3/08 ▲ Project Complete

07 Los Angeles County 53C0590 Union Pacific Railroad $0 $10,006
10/14/97 12/22/08 5/27/09 3/31/11

   20% Construction

07 Los Angeles County 53C0592 Cherry Avenue $0 $8,106
10/14/97 12/27/07 5/5/08 9/29/09 Project Complete

07 Los Angeles County 53C0594 Long Beach Boulevard $0 $17,401
4/20/02 2/5/07 4/9/09 3/30/11

   20% Construction

07 Los Angeles County 53C0596 Atchinson, Topeka, & Santa 
Fe Railroad

$0 $27,982
5/23/01 10/3/07 7/29/09 3/31/11

   15% Construction

07 Los Angeles County 53C0599 Alameda Street $0 $409,476
▲ 6/30/10 9/30/10 1/31/13  75% Design  

07 Los Angeles County 53C0671 Azusa Canyon Road $0 $12,540
4/30/01 1/28/07 6/29/07 ▲ Project Complete

07 Los Angeles County 53C0784 At&Sf Rr $0 $0 Bridge Removed

07 Los Angeles County 53C0807 Avenue T $0 $123,439
5/23/01 10/3/07 4/24/08 ▲ Project Complete

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline 
Agreement Data.  Entered data by local agencies is as of 4/21/10.
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07 Los Angeles County 53C0810 Southern Pacific 
Transportation Company 

$0 $27,452
5/5/02 7/21/08 4/10/09 3/31/11

   10% Construction

07 Los Angeles County 53C0864 Martin Luther King Junior 
Avenue

$0 $49,332
5/12/02 1/28/07 9/18/07 ▲ Project Complete

07 Los Angeles County 53C0867 Soto Street $0 $380,032
7/21/96 10/3/07 4/25/08 5/30/11

   65% Construction

07 Los Angeles County 53C0884 Ocean Boulevard $0 $0 Bridge Removed

07 Los Angeles County 53C0885 Long Beach Freeway $0 $33,263
10/29/00 10/3/07 7/7/08 10/30/10

   85% Construction

07 Los Angeles County 53C0890L Queens Way-South Bound $0 $236,625
4/30/02 7/7/03 7/7/08 5/30/11

   60% Construction

07 Los Angeles County 53C0890R Queens Way-South Bound $0 $236,625
4/30/02 7/7/03 7/7/08 5/30/11

   60% Construction

07 Los Angeles County 53C0892L Queens Way South Bound $0 $279,275
5/16/01 2/19/07 7/26/07 8/30/10

   95% Construction

07 Los Angeles County 53C0892R Queens Way North Bound $0 $279,275
5/16/01 2/19/07 7/26/07 8/30/10

   95% Construction

07 Los Angeles County 53C0897 S.P.T.C. R R $0 $15,901
5/29/01 12/18/08 3/19/09 3/31/11

   10% Construction

07 Los Angeles County 53C0916 First Street $0 $19,658
1/28/02 2/11/07 8/23/07 ▲ Project Complete

07 Los Angeles County 53C0918 First Street $0 $19,658
12/29/01 2/11/07 8/23/07 ▲ Project Complete

07 Los Angeles County 53C0930 9th Street $0 $259,726
8/8/01 2/20/07 9/18/07 9/30/10

   80% Construction

07 Los Angeles County 53C0931 10th Street Off Ramp $0 $761,189
4/8/97 9/6/07 7/10/08 9/30/11

   70% Construction

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline 
Agreement Data.  Entered data by local agencies is as of 4/21/10.

LBSRP Page 13 of 18



California Department of Transportation

Local Bridge Seismic Retrofit Program Delivery Report

LBSRP Delivery Report
FY 2009-10 - Third Quarter

 June 30 - July 1, 2010

D
IS

TR
IC

T

AG
EN

C
Y

BR
ID

G
E 

N
O

.

PR
O

JE
C

T 
D

ES
C

R
IP

TI
O

N

ES
TI

M
AT

ED
 B

O
N

D
 

R
IG

H
T 

O
F 

W
AY

 V
AL

U
E

ES
TI

M
AT

ED
 B

O
N

D
 

C
O

N
ST

R
U

C
TI

O
N

 V
AL

U
E

EN
D

 S
TR

AT
EG

Y

EN
D

 D
ES

IG
N

EN
D

 R
IG

H
T 

O
F 

W
AY

EN
D

 C
O

N
ST

R
U

C
TI

O
N

C
U

R
R

EN
T 

PH
AS

E
(%

 C
O

M
PL

ET
E)

SC
O

PE

BU
D

G
ET

SC
H

ED
U

LE

07 Los Angeles County 53C0933 7th Street On Ramp $0 $42,677
5/11/03 2/11/07 12/12/07 10/29/10

   90% Construction

07 Los Angeles County 53C0934 6th Street Off Ramp $0 $388,356
3/14/97 9/6/07 10/2/07 5/31/10

   85% Construction

07 Los Angeles County 53C0951 Garey Avenue $0 $24,093
1/28/02 2/4/07 4/24/08 ▲ Project Complete

07 Los Angeles County 53C1403 The Old Road $0 $812,443
▲ 5/1/11 10/31/11 2/1/14

Design Phase 
Started

07 Los Angeles County 53C1577 Oleander Avenue $0 $17,584
4/24/01 1/29/07 6/18/07 ▲ Project Complete

07 Los Angeles County 53C1710 Fruitland Avenue $0 $62,523 Bridge Removed

07 Los Angeles County 53C1829 Oak Grove Drive $0 $245,534
8/12/99 ▲ 6/11/07 ▲ Project Complete

07 Los Angeles County 53C1851 Oak Grove Drive $0 $253,025
10/23/99 2/19/07 6/28/07 ▲ Project Complete

07 Los Angeles County 53C1909 At & Sf Rr $0 $35,235
5/29/01 5/1/07 2/4/09 1/31/11

   15% Construction

07 Los Angeles County 53C1915 4th Street $0 $35,141
11/10/98 ▲ ▲ ▲ Project Complete

08 Barstow 54C0088 North 1st Avenue $0 $350,000
9/8/99 12/31/10 1/11/11 3/30/13

Design Phase 
Started

08 Barstow 54C0089 North 1st Avenue $0 $82,010
9/8/99 12/30/10 12/11/10 3/30/13

Design Phase 
Started

08 Barstow 54C0583 Yucca Street $0 $50,000
9/8/99 12/31/10 3/11/11 3/30/13

Design Phase 
Started

08 Colton 54C0077 La Cadena Drive $0 $134,199
2/20/97 12/31/10 No R/W 8/31/11  90% Design  

08 Colton 54C0078 La Cadena Drive $0 $14,911
2/20/97 12/31/10 No R/W 8/31/11  90% Design  

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline 
Agreement Data.  Entered data by local agencies is as of 4/21/10.
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08 Colton 54C0079 La Cadena Drive $0 $14,911
2/20/97 12/31/10 No R/W 8/31/11  90% Design  

08 Colton 54C0100 Mount Vernon Avenue $0 $71,285
1/29/93 12/31/10 No R/W 8/31/11  90% Design  

08 Colton 54C0101 Mount Vernon Avenue $0 $19,384
1/29/93 12/31/10 No R/W 8/31/11  90% Design  

08 Colton 54C0375 West C Street $0 $14,911
3/25/97 12/31/10 No R/W 8/31/11  90% Design  

08 Colton 54C0384 C Street $0 $22,366
3/25/97 12/31/10 No R/W 8/31/11  90% Design  

08 Colton 54C0599 Rancho Avenue $0 $14,292
2/20/97 12/31/10 No R/W 8/31/11  90% Design  

08 Department of Water 
Resources

54C0449 Ranchero Street $0 $28,675
9/1/08 5/30/11 No R/W 9/30/11

Design Phase 
Started

08 Department of Water 
Resources

54C0451 Mesquite Street $0 $17,205
9/1/08 5/30/11 No R/W 9/30/11

Design Phase 
Started

08 Department of Water 
Resources

54C0452 Maple Avenue $0 $28,675
11/1/07 5/30/11 No R/W 9/30/11

Design Phase 
Started

08 Department of Water 
Resources

54C0495 Goodwin Drive $0 $17,205
11/1/07 5/30/11 No R/W 9/30/11

Design Phase 
Started

08 Department of Water 
Resources

54C0496 Duncan Road $0 $17,205
11/1/07 5/30/11 No R/W 9/30/11

Design Phase 
Started

08 Grand Terrace 54C0379 Barton Road $0 $52,188
6/1/97 6/1/10 6/1/10 10/1/11

 95% Design 90% 
ROW 

08 Indio 56C0084 Jackson Street $2,294 $157,218
3/18/97 ▲ 10/31/10 3/31/11 100% Design

08 Indio 56C0283 S/B Indio Blvd. $2,294 $137,640
8/1/93 ▲ 10/31/10 3/31/11  99% Design  

08 Indio 56C0291 Jackson Street $2,294 $298,220
3/8/97 ▲ 10/31/10 3/31/11  99% Design  

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline 
Agreement Data.  Entered data by local agencies is as of 4/21/10.
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08 Indio 56C0292 North Bound Indio Boulevard $2,294 $125,554
3/18/97 ▲ 10/31/10 3/31/11 100% Design

08 Lake Elsinore 56C0309 Auto Center Drive $0 $49,206
4/1/13 6/15/14 No R/W 6/21/16 0% Strategy

08 Loma Linda 54C0130 Anderson Street $0 $26,381
4/22/97 12/31/09 No R/W 9/30/11 Waiting Award

08 Riverside County 56C0001L South Bound Van Buren 
Boulevard

$0 $1,316,701
4/9/97 6/3/08 6/4/08 12/15/11

   14% Construction

08 Riverside County 56C0001R North Bound Van Buren 
Boulevard

$0 $1,316,701
4/9/97 6/3/08 6/4/08 12/15/11

   14% Construction

08 Riverside County 56C0017 River Road $0 $21,678
8/15/09 4/24/08 3/20/08 12/15/10

   60% Construction

08 Riverside County 56C0071 Mission Boulevard//Buena 
Vista

$57,350 $3,670,400
4/9/97 12/30/14 12/30/14 3/15/18

Design Phase 
Started

08 San Bernardino 54C0066 Mount Vernon Avenue $0 $3,452,670
7/30/10 8/30/11 8/30/11 8/30/13 80% Strategy   

10 Department of Water 
Resources

39C0250 Mccabe Road $0 $17,205
9/1/08 5/30/11 No R/W 9/30/11

Design Phase 
Started

10 Department of Water 
Resources

39C0252 Butts Road $0 $28,675
9/1/08 4/30/11 No R/W 9/30/11

Design Phase 
Started

10 Department of Water 
Resources

39C0314 Mervel Avenue $0 $17,205
9/1/08 5/30/11 No R/W 9/30/11

Design Phase 
Started

10 Merced County 39C0339 Canal School Road $0 $113,668 Bridge Removed

10 Modesto 38C0050 Carpenter Road $0 $1,591,233
1/1/99 9/30/10 9/30/10 12/31/11  80% Design  

10 San Joaquin County 29C0187 Airport Way $0 $420,730
▲ Project Complete

10 San Joaquin County 38C0032 Mchenry Avenue $0 $238,576
NoData 7/8/11 7/29/11 10/1/14  25% Design  

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline 
Agreement Data.  Entered data by local agencies is as of 4/21/10.
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10 Stanislaus County 38C0003 Santa Fe Avenue $0 $536,796
7/30/02 10/31/13 10/31/13 6/30/15

Design Phase 
Started

10 Stanislaus County 38C0004 Hickman Road $0 $820,105
10/1/02 7/1/13 7/1/12 11/1/14  1% Design  

10 Stanislaus County 38C0010 Crows Landing $0 $745,550
5/30/04 6/1/13 6/30/13 10/31/15  11% Design  

10 Stanislaus County 38C0048 Geer Road $0 $141,655
1/30/01 3/31/11 4/30/09 7/31/13

Design Phase 
Started

10 Stanislaus County 38C0202 Pete Miller Road $0 $44,733
1/30/99 4/28/12 No R/W 10/31/12

Design Phase 
Started

10 Stanislaus County 39C0001 River Road $0 $670,995
5/30/03 3/30/12 12/30/12 12/28/13

Design Phase 
Started

10 Tracy 29C0126 Eleventh Street $0 $2,278,743
6/12/08 3/30/12 4/1/12 12/30/14  6% Design  

11 Del Mar 57C0207 North Torrey Pines Road $0 $3,599,410
9/30/07 3/12/10 10/30/09 9/30/12 Waiting Award

11 Imperial County 58C0014 Forrester Road $28,675 $725,569
6/21/11 3/21/14 4/21/13 11/21/14

Request Re-Strategy

11 Imperial County 58C0092 Araz Road $0 $135,116
6/21/11 6/21/13 No R/W 2/21/14

Request Re-Strategy

11 Imperial County 58C0094 Winterhaven Drive $0 $152,780
6/21/11 6/21/13 No R/W 2/21/14

Request Re-Strategy

11 Oceanside 57C0010 Douglas Drive $0 $743,065
12/31/08 6/30/10 6/30/10 12/30/11  55% Design  

11 Oceanside 57C0322 Hill Street $0 $930,956
12/31/08 6/30/11 6/30/11 12/30/12  33% Design  

11 San Diego 57C0015 North Harbor Drive $0 $1,901,081
9/30/97 7/30/07 ▲ Project Complete

11 San Diego 57C0416 First Avenue $0 $698,064
6/30/04 10/30/07 5/15/10

   98% Construction

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline 
Agreement Data.  Entered data by local agencies is as of 4/21/10.
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11 San Diego 57C0418 Georgia Street $0 $142,549
7/1/09 7/1/12 9/1/12 12/1/13  15% Design  

11 Santee 57C0398 Carlton Oaks Drive $0 $20,646
3/30/11 5/30/12 No R/W 6/30/13 11% Strategy   

12 Newport Beach 55C0015 Park Avenue $0 $146,242
6/18/03 9/15/11 10/7/12 7/15/13

Design Phase 
Started

12 Newport Beach 55C0149L South Bound Jamboree Road $0 $96,459
6/18/03 10/2/09 5/5/10 2/28/11

Design Phase 
Complete

12 Newport Beach 55C0149R North Bound Jamboree Road $0 $67,761
6/18/03 10/2/09 5/5/10 2/28/11

Design Phase 
Complete

12 Newport Beach 55C0151 Bayside Drive $0 $57,500
6/18/03 10/2/09 5/5/09 2/28/11

Design Phase 
Complete

12 Orange County 55C0038 Santiago Canyon Road $0 $55,379
6/3/03 5/21/07 ▲ Project Complete

12 Orange County 55C0655 John Wayne Airport - 
Macarthur

$0 $468,894
▲ 10/1/09 10/31/11

Design Phase 
Complete

12 Orange County 55C0656 Route 55 Departures $0 $109,539
2/1/07 10/1/09 10/31/11

Design Phase 
Complete

12 Orange County 55C0657 Macarthur $0 $40,260
2/1/07 10/1/09 10/31/11

Design Phase 
Complete

12 Orange County 55C0658 Departures Traffic $0 $186,961
2/1/07 10/1/09 10/31/11

Design Phase 
Complete

Total $11,997,846 $156,376,431

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline 
Agreement Data.  Entered data by local agencies is as of 4/21/10.
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SUMMARY: 
 
This report covers the third quarter of the State Fiscal Year (FY) 2009-10 for the State-Local 
Partnership Program (SLPP).  There are 59 projects with a total value of $252.8 million that 
have been approved by the California Transportation Commission (Commission) for this 
program.  Six projects that were previously removed from the program are not included in 
these numbers.  
 
The SLPP is set at $200 million each year for five years, for a total of $1 billion.  It is split into 
two sub-programs.  The first is a “formula” based program and the second is a “competitive” 
based program.  The formula program matches local sales tax, property tax and/or bridge 
tolls and is 95 percent of the total SLPP.  The competitive program matches local uniform 
developer fees and represents five percent of the SLPP.  Any SLPP funds that are not 
programmed in either the “formula” or “competitive” programs in a given fiscal year will 
remain available for future programming in the remaining cycles of the SLPP. 
 
Formula Program: 
 
Each year the Commission reviews projects that are nominated for the formula program.  The 
Commission will adopt those projects that meet the requirements of Proposition 1B, the 
Highway Safety, Traffic Reduction and Port Security Bond Act of 2006, and have a 
commitment of the required match and any required supplementary funding.  The following is 
the status of the formula program projects.  See the attached lists for specific project 
information. 
 

 Cycle 1:  In Fiscal Year (FY) 2008-09, 18 projects were programmed for formula 
share funding.  Six projects have since been removed from the program because 
of the uncertainty of available bond funding. The 12 remaining projects total $88.3 
million in SLPP bond funds.  One of these projects, Bay Area Rapid Transit (BART) 
Warm Springs Extension, is being funded by four agencies pooling their FY  
2008-09 formula shares.  Five projects have approved allocations.  Of the seven 
remaining projects, two are expected to be removed from the program in the next 
quarter, two are delivered but not allocated, one of these has an approved Letter of 
No Prejudice (LONP), and the remaining three are not yet delivered. 

 
 Cycle 2:  As of March 31, 2010, there were 21 projects programmed for formula 

share funding in FY 2009-10, totaling $144.9 million in SLPP bond funds.  The 
BART Warm Springs Extension is one of these projects, and in this cycle it is being 
funded by three agencies pooling their FY 2009-10 formula shares.  One project 
has an approved allocation.  Four projects are delivered but not allocated, two of 
these have an approved LONP, and the remaining 16 projects are not yet 
delivered.   

State-Local Partnership Program 
Progress Report 
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Competitive Program: 
 
Each year the Commission will review eligible projects that are nominated for the competitive 
grant program.  Projects have to meet the requirement of Proposition 1B and must have a 
commitment of the required match and any supplementary funding needed.  No single grant 
may exceed $1 million.   
 
The Commission will select projects that meet the following specified criteria:  

 
 Geographic balance 
 Cost-effectiveness 
 Multimodal  
 Safety  
 Reliability  
 Construction schedule 
 Leverage of funding 
 Air quality improvements 

 
The following is the status of the competitive program projects.  See the attached lists for 
specific project information. 
 

 Cycle 1:  In FY 2008-09, 12 projects were programmed for competitive share 
funding.  These 12 projects total $9.6 million in SLPP bond funds.  Eight of these 
projects have an approved allocation, two are delivered but not yet allocated, with 
one of those having an approved LONP, and the other two projects are not yet 
delivered. 

 
 Cycle 2:  In October 2009, 14 projects were approved for competitive share funding 

for FY 2009-10.  These 14 projects total $10 million in SLPP bond funds.  None of 
these projects have an approved allocation at this time and six are delivered but 
not allocated, with two of these having an approved LONP.   

 
LONP: 
 
The LONP Guidelines were approved in December 2009.  As of March 31, 2010, there are 6 
projects that have requested, and been approved for, a LONP.  See the attached lists for 
specific project information. 
 
 
BACKGROUND: 
 
On November 7, 2006, the voters approved Proposition 1B, which authorized $1 billion for 
the State-Local Partnership Program to be available, upon appropriation by the Legislature, 
for allocation by the Commission over a five-year period to eligible transportation projects 
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nominated by eligible transportation agencies.  Proposition 1B requires a dollar for dollar 
match of local funds for an applicant agency to receive state funds under the program. 
 
Current Status: 
 
This report includes several attachments that provide detailed information on project status.   
Please note that the “Project Numbers” in these lists are for clarification in this report and are 
only for reference to indicate the number of projects in this report.  These “Project Numbers” 
are subject to change in subsequent reports as projects are added and deleted.   
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Formula Projects -  Status and Detail: Scope Budget and Schedule 
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1 3 Nev Truckee 7427 Annual Slurry Seal Project $673 $410 $82 6/2009 N/A    X    

2 3 Nev Truckee 7430 Annual Slurry Seal Project $608 $608 $81 6/2010 0    X    

3 3 Nev Nevada City 7424 Nevada City Paving- Various Locations $62 $62 $31 9/2010 0    X    

4 3 Sac Cal Trans  Sac 50 - HOV $160,925 $133,125 $7,214 10/2009 13 X       

5 4 Ala Alameda Cty 
Transit  Bus Procurement  Program $41,620 $41,620 $8,215 7/2011 0    X    

6 4 Various Bay Area 
Rapid Transit  BART - Warm Springs Extension $890,000 $743,404 $31,275 6/2011 0  X      

7 4 Various Bay Area 
Rapid Transit  BART - Warm Springs Extension $890,000 $764,904 $23,158 6/2011 0  X      

 
8 4 Bay Area 

Toll Auth. 
Bay Area 
Rapid Transit  Oakland Airport Connector $529,000 $499,100 $1,000 1/2010 0   X  X   

9 4 CC Cal Trans  SR 4 East Somersville to 160 Seg 2 $122,550 $87,300 $5,253 7/2011 0    X    

10 4 CC Cal Trans  SR 4 East Somersville to 160 Seg 3 $210,800 $155,460 $5,012 3/2012 0    X    

11 4 CC El Cerrito 7433 2009 RAC Overlay Program $1,442 $1,215 $73 4/2009 N/A    X    

12 4 CC El Cerrito 7434 2010 RAC Overlay Program $3,227 $2,890 $281 6/2010 0    X    

13 4 SF Cal Trans  Doyle Drive Replacement Project $954,847 $200,000 $8,397 12/2010 0    X    

14 4 SM 
San Mateo 
County Transit 
Dist 

 Purchase Buses for Paratransit $215 $215 $49 10/2010 0    X    

15 4 Son Santa Rosa  Hybrid Bus Acquisition $2,400 $2,400 $1,200 3/2010 0  X      

16 4 Son City of Santa 
Rosa 7432 Arnold Drive Widening $660 $660 $330 6/2010 0    X    

17 6 Mad Chowchilla 7443 Measure T Street Improvement Project $2,748 $2,518 $258 9/2010 0    X    

18 6 Mad City of Madera 7442 Rehab, Resurface, Reconstruct & ADA $732 $712 $356 9/2010 0   X     

19 6 Mad Madera 
County 7406 Ave 12 Sidewalk between Roads 36 & 37 $320 $309 $150 3/2010 0  X      

20 6 Mad City of Madera 7444 Street 3R and ADA Improvements $444 $434 $216 5/2010 0    X    

21 6 Mad 

Madera 
County 
Transp. 
Commission 

7445 Road 200 Reconstruction & Widening $6,519 $5,624 $544 6/2010 0    X    

22 6 Tul Tulare County 7431 Road 80 Widening - Phase 1A $6,000 $6,000 $2,294 7/2010 0    X    

23 6 Tul Tulare County 7429 Road 108 Widening $29,498 $29,498 $2,295 7/2010 0    X    

24 7 LA Cal Trans  I-5 N. Carpool Lanes SR 118-170 $321,056 $231,780 $40,000 1/2010 0 X       
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Formula Projects -  Status and Detail: Scope Budget and Schedule 
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25 7 LA 

Los Angeles 
County 
Metropolitan 
Transp Auth 

7449 I-10 & I-110 Convert HOV to HOT Lanes $69,300 $57,710 $20,000 3/2010 0    X    

26 7 LA Cal Trans  I-5 Carmenita Interchange $379,730 $160,600 $20,000 4/2011 0    X    

27 7 LA 
LA County 
Metropolitan 
Transp Auth. 

 LA- San Fernando Valley Transit Ext $341,900 $295,600 $14,700 7/2009 3   X  X   

28 8 Riv 

Riverside 
County 
Transp. 
Commission 

7440 SR74 / I-215 Interchange $46,552 $23,801 $3,700 6/2010 6    X    

29 10 SJ City of 
Stockton 7448 Lower Sacramento Rd Grade Separation $34,000 $30,040 $5,100 7/2010 0   X     

30 11 SD 
San Diego 
Association of 
Gov. 

 Blue Line Light Rail Vehicles $233,178 $233,178 $31,097 10/2009 10   X     

31 12 Ora City of Brea 7408 Imperial Hwy and Assoc. Rd Smart St. $1,900 $1,900 $200 5/2010 0   X  X   

32 12 Ora City of Buena 
Park 7447 Beach Blvd / SR 91 EB Ramp Widen $1,260 $1,260 $465 3/2010 0    X    

33 12 Ora 
City of Rancho 
Santa 
Margarita 

7446 Santa Margarita Parkway / Avenida 
Empresa $366 $366 $183 2/2010 0    X    

Totals $233.2M   2 4 6 21 3   

 
 
 
 

 Project is on time, on budget, or within scope. 
 Schedule and/or budget is changing due to pending PPR. 
 Project has been delivered and is awaiting allocation. 
 The agency will be removing the project from the program and reprogramming the funds 
to a future project. Project may have been started without an allocation.   
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SLPP Corrective Actions – Formula Projects 

 
Project 6&7: BART Warm Springs Connector Project 
This project was allocated in January 2010.  The current construction start date is June 2011.  
BART will be requesting a time extension at the June/July 2010 CTC meeting.  This is a 
Design/ Build project and it is taking longer to complete this process than BART originally 
anticipated. 
 
Project 8: Oakland Airport Connector 
This $529M project lost $70M in ARRA funds due to an environmental justice compliance 
issue.  BART is currently trying to determine how to replace those funds to maintain the 
current project scope.  An updated construction start date will be available when the agency 
determines how they will replace the lost ARRA funds.   
 
Project 13: Doyle Drive Replacement Project 
Construction start date is being delayed until August 2011.  This is due to the delay in 
securing Public, Private, Partnership funding.  It is currently being addressed by the 
Department. 
 
Project 14: Purchase Buses for Paratransit 
The construction start date on this project is slipping. They are waiting for the Paratransit 
federal funds (5310 funds) to be available, and expect to purchase the buses in July or 
August 2010.   
 
Project 17: Measure T Street Improvement Project 
The City of Chowchilla is delaying schedule.  Forecast construction start date is now June  
2011.  The schedule is being delayed because the city does not have staff and resources to 
move forward with the project right now due to budget and financial issues.  
 
 

SLPP Updates – Formula Projects 
 
Project 12: 2010 RAC Overlay Project 
City of El Cerrito has scaled back the project cost to $2,206,00 with $2,031,000 for  
construction. 
 
Project 21: Road 200 Reconstruction and Widening 
MCTC has changed the project total cost to $6,919,000.   
 
Project 24: I-5 North Carpool Lanes Project 
Project total cost is now $250,926,000 with the construction cost now at $151,000,000.  
Construction start date is now May 2010.  The delay is due to combining this project with 
another project.  Project was advertised in December 2009 and bid opening was  
February 2010.   
 
Project 25: I-10 & I-110 Convert HOV to HOT Lanes 
LACMTA has changed the construction cost to $64,710,000. 
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Project 26: I-5 Carmenita Interchange Project 
Construction start date has been moved ahead to October 2010.   
 
Project 27: LA San Fernando Valley Transit Extension 
LACMTA received an approved LONP in January.  Waiting to get an updated construction 
schedule. 
 
Project 31: Imperial Hwy and Assoc. Rd – Smart Street 
City of Brea is delaying schedule, the construction start date is now August 2010.  Project is 
currently out to bid, but they are waiting for Cal Trans to upgrade the right of way cert.  
Should be upgraded by June 2010. 
 
Project 32: Beach Blvd/ SR 91 EB Ramp Widen 
City of Buena Park has updated the total project cost to $1,400,000 with this all being 
construction cost.  The construction start date is now July 2010 because the city is waiting for 
a final permit from CalTrans.   
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Competitive Projects -  Status and Detail: Scope Budget and Schedule 

PR
O

JE
C

T 
N

U
M

B
ER

 

D
IS

TR
IC

T 

C
O

U
N

TY
/ 

A
ge

nc
y 

AGENCY 

PR
O

JE
C

T 
ID

 

PROJECT NAME 

TO
TA

L 
PR

O
JE

C
T 

C
O

ST
  

X 
$1

,0
00

 

TO
TA

L 
C

O
N

ST
 

C
O

ST
 

X 
$1

,0
00

 

TO
TA

L 
SL

PP
 

FU
N

D
S 

X 
$1

,0
00

 

A
PP

R
O

VE
D

 
 B

EG
IN

 C
O

N
ST

 

C
O

N
ST

R
U

C
TI

O
N

 
 %

 C
O

M
PL

ET
E 

C
O

N
ST

R
U

C
TI

O
N

 
A

W
A

R
D

ED
 

A
LL

O
C

A
TE

D
 B

U
T 

N
O

T 
 A

W
A

R
D

ED
 

D
EL

IV
ER

ED
 B

U
T 

N
O

T 
 A

LL
O

C
A

TE
D

 

N
O

T 
YE

T 
D

EL
IV

ER
ED

 

LO
N

P 

SC
O

PE
 

B
U

D
G

ET
 

SC
H

ED
U

LE
 

34 3 ED City of 
Placerville 7402 Point View Drive $3,160 $2,455 $750 8/2010 0  X      

35 3 ED El Dorado 
County 7415 White Rock Rd. Widen & Signal $1,132 $1,000 $500 1/2010 0   X     

36 3 ED El Dorado 
County 7413 Durock Rd / Business Dr. Intersection $1,740 $1,440 $710 12/2009 0   X     

37 3 ED El Dorado 
County 7414 Silva Valley Parkway Widening $2,735 $2,365 $993 1/2010 0   X     

38 3 Pla Placer County  Tahoe City Transit $7,342 $5,808 $226 7/2010 2  X      

39 3 Sac City of Elk 
Grove 7398 Waterman / Grant Line $7,635 $6,878 $1,000 7/2010 0  X      

40 3 Sac City of Elk 
Grove 7397 Franklin/ Elk Grove $4,015 $1,976 $988 4/2010 0  X      

41 3 Yol City of West 
Sacramento 7425 Tower Bridge Gateway - East ph $8,789 $8,789 $1,000 7/2010 0    X    

42 5 SLO San Luis 
Obispo Co 7409 Willow Rd. Extension $6,500 $6,500 $1,000 4/2010 0  X      

43 5 SLO San Luis 
Obispo County 7423 Willow Rd Extension ph II $32,000 $32,000 $1,000 4/2010 0    X    

44 5 SB Santa Barbara 
County 7412 Union Valley Pkwy / Bradley Rd $1,278 $935 $550 2/2010 0   X     

45 5 SB City of Goleta 7417 Fairview / Berkeley Traffic Signal $315 $300 $150 6/2010 0    X    

46 6 Kin City of Hanford 7399 Greenfield Ave. Ext $895 $825 $250 6/2010 0  X      

47 6 Kin City of 
Hanford 7400 12th Ave Widening $2,370 $2,150 $600 6/2010 0  X      

48 6 Kin City of 
Hanford 7411 11th Ave Widening $1,448 $1,320 $500 6/2010 0   X  X   

49 8 Riv City of 
Riverside 7426 Rte 91 Auxiliary Lane $3,100 $2,750 $1,000 6/2010 0    X    

50 8 Riv City of Moreno 
Valley 7439 Cactus Ave Street Improvements $6,350 $5,500 $1,000 6/2010 0    X    

51 8 Riv City of Moreno 
Valley 7441 Eucalyptus St. Improvements $6,266 $5,405 $1,000 7/2010 0    X    

52 8 Riv Riverside 
County 7435 Magnolia Ave / Neece St. Signal $781 $620 $150 9/2010 0    X    

53 8 Riv City of Indio 7418 Golf Center Parkway Rehab $3,400 $3,000 $433 2/2010 0   X  X   
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Competitive Projects -  Status and Detail: Scope Budget and Schedule 
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54 10 Ama Amador 
County 7404 Mission Blvd Gap $1,955 $1,600 $800 4/2010 0  X      

55 10 Mer City of Merced 7419 59/ Cooper Ave Signal $5,020 $2,300 $1,000 6/2010 0    X    

56 10 Mer City of Merced 7410 Parsons Ave $2,850 $1,590 $1,000 6/2010 0   X     

57 10 Mer City of Merced 7428 Yosemite Ave Reconstruction $2,100 $1,750 $1,000 8/2010 0    X    

58 10 SJ City of 
Stockton 7422 Thornton Road $16,023 $13,000 $1,000 6/2009 0    X    

59 11 SD San Diego 
County 7403 S. Santa Fe Ave $28,652 $19,454 $1,000 12/2009 0   X  X   

Totals $19.6M   0 8 8 10 3   

 Project is on time, on budget, or within scope. 
 Schedule and/or budget is changing due to pending PPR. 
 Project has been delivered and is awaiting allocation. 
 The agency will be removing the project from the program and reprogramming the funds 
to a future project. Project may have been started without an allocation.   
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SLPP Corrective Actions – Competitive Projects 
 

Project 55: Hwy 59/ Cooper Avenue Signal 
The City of Merced made an allocation request in November 2009, but did not have 
environmental documents reviewed by the Commission. They also do not have their 
encroachment permit.  The allocation request is deferred until they have their encroachment 
permit.  The forecasted construction start date is now September 1, 2010.   
 
Project 58: Thornton Road 
The City of Stockton is still anticipating a construction start date of April 3, 2011 because 
Measure K funds have not come in as anticipated.  The city is trying to find an alternative 
funding source to expedite the project to an earlier construction start date.  Also, the city has 
spent all of their developer fees and doesn’t anticipate getting any more to meet the match 
requirement for the program.   
 
Project 59: South Santa Fe Avenue 
San Diego County is changing the construction start date to April 2010.  This project received 
a LONP in January 2010.   
 

SLPP Updates – Competitive Projects 
 
Project 35: White Rock Rd.  Widen & Signal 
El Dorado County has changed the project total cost to $1,294,000.  The original budget was 
estimated, as the project is finishing the design stage the budgets are being refined to reflect 
more accurate costs. 
 
Project 36: Durock Rd/Business Drive Intersection 
El Dorado County has changed the project total cost to $2,168,000 and the total construction 
cost to $1,567,000.  The original budget was estimated, as the project is finishing the design 
stage the budgets are being refined to reflect more accurate costs. 
 
Project 37: Silva Valley Parkway Widening 
El Dorado County has changed the project total cost to $2,745,000.  The original budget was 
estimated, as the project is finishing the design stage the budgets are being refined to reflect 
more accurate costs. 
 
Project 43: Willow Road Extension – Phase II 
San Luis Obispo County has delayed the construction start date until August 2010.  They will 
be requesting allocation in June and anticipate requesting a LONP in August. 
 
Project 44: Union Valley Parkway / Bradley Rd 
Santa Barbara County has updated the total construction cost to $1,100,000.  The 
construction start date is now June 2010. 
 
Project 52: Magnolia Avenue / Neece Street Signal 
The total project cost is now $836,000 due to an increase in design costs. 
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TRAFFIC LIGHT SYNCHRONIZATION PROGRAM 
PROGRESS REPORT 

 
BACKGROUND: 
Proposition 1B was passed by California voters on November 7, 2006, and created the Traffic 
Light Synchronization Program (TLSP).  Proposition 1B provides $250 million, upon 
appropriation by the Legislature, for TLSP projects approved by the California Transportation 
Commission (Commission).  The Department of Transportation (Department) is required to 
provide a quarterly report to the Commission on the status of progress by the local agencies 
on completing TLSP work funded by the Proposition 1B bond funds. 
 
The guidelines for the TLSP were adopted on February 13, 2008.  On May 28, 2008, the 
Commission approved 21 traffic light synchronization projects totaling $147,000,000 for the 
City of Los Angeles and 62 additional traffic light synchronization projects totaling $98,000,000 
for agencies other than the City of Los Angeles.  At the December 2009 CTC meeting, the 
Echo Park/Silver Lake project was split in two, resulting in a total of22 TLSP projects in the 
City of Los Angeles.  
 
Program Summary: 
As of the close of the third quarter of FY 2009-10: 

 Funds for 48 projects had been allocated. 
 Construction was complete for 8 projects. 
 Due to the funding uncertainties surrounding Proposition 1B bonds, 6 projects were 

delivered but not yet allocated. 
 
 

City of Los Angeles: 
 
The City of Los Angeles has 22 TLSP projects covered under one baseline agreement.  A total 
of $147,000,000 in TLSP funding has been approved and $32,211,000 has been allocated for 
5 projects.  In addition 1 project, with a value of $7,899,000 in TLSP funding has been 
delivered but not yet been allocated. 
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Project Status – City of Los Angeles 
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7 LA Los Angeles 6760 ATCS - Central Business District $748,000 $8,109,000 Jun-12 Jul-15 0 Oct-10 Jul-11     

7 LA Los Angeles 6761 ATCS - Central City East $0 $4,299,000 Oct-12 Nov-15 0 Apr-11 Oct-11     

7 LA Los Angeles 6762 ATCS - Echo Park / Silver Lake $6,059,000 $6,059,000 Jul-09 Aug-12 90 Dec-09 Sep-10     

7 LA Los Angeles TBD ATCS - Echo Park / Silver Lake Phase 2 $4,504,000 $4,504,000 Sep-11 Dec-13 0 Feb-10 Aug-10     

7 LA Los Angeles 6763 ATCS - Los Angeles $11,529,000 $11,529,000 Apr-11 May-15 0 Jan-10 Jan-11     

7 LA Los Angeles 6764 ATCS - Santa Monica  Fwy Corridor Phase 1 $7,277,000 $7,277,000 Mar-12 Apr-15 0 May-10 Feb-11     

7 LA Los Angeles 6765 ATCS - Santa Monica  Fwy Corridor Phase 2 $7,321,000 $7,321,000 Jan-12 Feb-15 0 Jul-10 Apr-11     

7 LA Los Angeles 6766 ATCS - West Adams $4,542,000 $4,542,000 May-12 Jun-15 0 Jul-10 Dec-10     

7 LA Los Angeles 6767 ATCS - Westwood / West Los Angeles $3,850,000 $3,850,000 Jul-11 Aug-14 0 Aug-10 Mar-11     

7 LA Los Angeles 6768 ATCS - Wilshire East $5,276,000 $5,276,000 Dec-11 Jan-15 0 Oct-08 Jan-10     

7 LA Los Angeles 6769 ATSAC - Canoga Park $10,890,800 $10,890,800 Aug-10 Sep-13 0 Jan-09 Jan-10     

7 LA Los Angeles 6770 ATSAC - Canoga Park Phase 2 $11,030,700 $11,030,700 Dec-10 Jan-14 0 Oct-09 May-10     

7 LA Los Angeles 6771 ATSAC - Foothill $6,276,000 $6,276,000 Jun-11 Jul-14 0 Aug-08 Aug-09     

7 LA Los Angeles 6772 ATSAC - Harbor - Gateway 2 $7,899,000 $7,899,000 Aug-10 Sep-13 0 Dec-08 Jan-10     

7 LA Los Angeles 6773 ATSAC - Pacific Palisades / Canyons $7,696,000 $7,696,000 Aug-10 Sep-13 0 Jun-08 Dec-08     

7 LA Los Angeles 6774 ATSAC - Platt Ranch $4,358,000 $4,358,000 Dec-09 Jan-13 35 Nov-07 Aug-08     

7 LA Los Angeles 6775 ATSAC - Reseda $8,506,000 $8,506,000 Jan-09 Feb-12 80 Jun-08 May-09     

7 LA Los Angeles 6776 ATSAC - Reseda Phase 2 $7,221,000 $7,221,000 Jun-10 Jul-13 0 Mar-08 Jan-09     

7 LA Los Angeles 6777 ATSAC - San Pedro $8,911,000 $8,911,000 Sep-09 Oct-12 40 Dec-08 Nov-09     

7 LA Los Angeles 6778 ATSAC - Wilmington $7,964,000 $7,964,000 Aug-10 Sep-13 0 Nov-09 Sep-10     

7 LA Los Angeles 6779 ATSAC-Coliseum / Florence $8,192,000 $8,191,700 Sep-11 Oct-14 0 Nov-09 Sep-10     

7 LA Los Angeles 6780 ATSAC-Coliseum / Florence Phase 2 $8,192,000 $8,191,700 Jul-11 Aug-14 0 Jan-10 Nov-10     

 

 Project is on time, on budget, or within scope. 
 Allocation request is late or the construction start date has been delayed. 
 Schedule and/or budgeting figures are changing due to pending baseline 
amendment. 
 Project has been delivered and is awaiting allocation. 
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Competitive TLSP Projects: 
At of the end of the third quarter, no new projects had been completed. 
 
For the 62 TLSP projects with agencies other than the City of Los Angeles, the Commission 
has allocated $52,568,000 for 43 specific projects with some projects having multiple phases 
or segments (OCTA, San Mateo and City of San Jose).   Of the 43 projects allocated, 
construction on eight projects totaling $2,923,000 has been completed.  In addition 5 projects, 
totaling $3,887,000 in TLSP funding, have been delivered but not allocated.
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Project Status – Other Agencies 
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3 Pla Roseville 6794 East ITS Coordination $1,165,000 $1,294,000 Jan-09 Dec-09 98 Jul-08 Jul-08     
3 Sac Citrus Heights 6745 TLSP Phase II Greenback Lane $180,000 $218,000 Dec-08 Apr-10 100 Feb-07 May-08     

3 Sac Citrus Heights 6746 TLSP Phase III Antelope Road $102,000 $124,000 Jun-10 Jul-10 0 Nov-09 Nov-09     

3 Sac 
Rancho 
Cordova 6792 Folsom Boulevard $180,000 $380,000 Sep-09 May-10 90 Sep-08 Jan-09     

3 Sac Sacramento 6795 TLSP $2,862,000 $3,857,000 Mar-10 Feb-11 0 Aug-08 Jun-09    See pg. 6 

3 Sac 
Sacramento 
County 6796 Florin Road $401,000 $501,000 Jun-09 Apr-10 93 Dec-08 May-09     

3 Sac 
Sacramento 
County 6797 Madison Avenue $142,000 $627,000 Sep-08 Feb-09 100 Oct-07 Aug-08     

4 Ala Alameda CMA 6744 San Pablo Corridor $21,400,000 $25,400,000 Sep-10 Mar-12 0 Oct-08 Nov-09     

4 Ala 
Alameda 
County 6743 Redwood Road $124,000 $134,000 Feb-10 May-10 0 Sep-08 Jul-09    See pg. 6 

4 Ala San Leandro 6802 ATMS Expansion $350,000 $558,000 Jul-09 May-10 80 Nov-08 Jun-09     
4 CC San Ramon 6806 Bollinger Canyon $475,000 $709,000 Mar-10 Sep-10 0 May-09 Jun-09     
4 CC San Ramon 6807 Crow Canyon $310,000 $405,000 Mar-10 Sep-10 0 May-09 Jun-09     
4 CC Walnut Creek 6824 Ygnacio Valley Road Corridor $1,489,000 $1,750,000 Jun-09 Mar-10 93 Sep-08 Apr-09     
4 Mrn Marin County 6781 Sir Francis Drake Boulevard $208,000 $260,000 May-09 Dec-09 100 Dec-08 Apr-09     
4 SCl San Jose* 6801 TLSP $15,000,000 $20,000,000 Jan-09 Jun-11 36 Sep-08 Feb-10    See pg. 6 

4 SCl 
Santa Clara 
County 6814 County Expressway TDCS for TLSP $900,000 $990,000 Mar-10 Dec-10 0 Jul-08 Jul-09     

4 SF SFMTA 6800 Franklin, Gough & Polk Streets $5,110,000 $10,220,000 Jan-10 Dec-12 5 Jul-09 Dec-09     

4 SM 
San Mateo 
C/CAG* 6805 SMART Corridor Projects $10,000,000 $22,000,000 Jun-10 Nov-11 0 Aug-09 Nov-10     

4 Son Santa Rosa 6816 Steele Lane / Guerneville $1,100,000 $1,558,000 Dec-08 Oct-09 100 Jun-08 Aug-08     

5 SCr Watsonville 6825 Signal Corridor Upgrade $120,000 $132,000 Jun-10 Sep-10 0 Mar-09 Nov-09     
  6 Fre Fresno 6751 Clovis Avenue $2,100,000 $3,087,000 Mar-10 Feb-11 0 Jul-08 Oct-09    See pg. 7 
6 Fre Fresno 6752 Shaw Avenue $2,100,000 $3,003,000 Sep-11 Mar-12 0 Jul-08 Oct-09     
6 Kin Hanford 6757 12th Avenue $90,000 $160,000 May-10 Jul-10 0 Jan-09 Nov-09     
7 LA Compton 6747 Rosecrans Avenue $1,050,000 $1,366,000 Aug-10 Aug-11 0 Apr-08 Mar-09     
7 LA Culver City 6749 Citywide TLSP $440,000 $550,000 Jul-10 Sep-10 0 Jul-09 Oct-09    See pg. 6 
7 LA Glendale 6754 Brand Boulevard $930,000 $1,163,000 Sep-10 Mar-11 0 Jan-10 Apr-10    See pg. 6 
7 LA Glendale 6755 Colorado Street/ San Fernando Road $613,000 $766,000 Sep-10 Mar-11 0 Jan-10 Apr-10    See pg. 6 
7 LA Glendale 6756 Glendale Avenue/ Verdugo Road $1,798,000 $2,248,000 Sep-10 Mar-11 0 Jan-10 May-10    See pg. 6 
7 LA Inglewood 6758 La Brea Avenue $426,000 $606,000 Jun-10 Sep-11 0 Dec-07 Sep-08    See pg. 6 

7 LA Long Beach 6759 Long Beach Area TLSP $3,000,000 $9,000,000 Jul-10 Jul-11 0 Sep-07 Aug-08   
Project 

removed 
7 LA Pasadena 6784 California Boulevard $68,000 $76,000 Aug-10 Apr-11 0 Aug-08 Sep-09     
7 LA Pasadena 6785 Del Mar Boulevard $138,000 $172,000 Aug-10 Apr-11 0 Aug-08 Sep-09     
7 LA Pasadena 6786 Fair Oaks Avenue $70,000 $87,000 Aug-10 Apr-11 0 Aug-08 Sep-09     
7 LA Pasadena 6787 Hill Avenue $66,000 $83,000 Aug-10 Apr-11 0 Aug-08 Sep-09     
7 LA Pasadena 6788 Los Robles Avenue $107,000 $134,000 Aug-10 Apr-11 0 Aug-08 Sep-09     
7 LA Pasadena 6789 Orange Grove Boulevard $188,000 $235,000 Aug-10 Apr-11 0 Aug-08 Sep-09     
7 LA Pasadena 6790 San Gabriel Boulevard $42,000 $52,000 Aug-10 Apr-11 0 Aug-08 Sep-09     
7 LA Pasadena 6791 Sierra Madre Boulevard $110,000 $138,000 Oct-10 Jun-11 0 Aug-08 Sep-09     
7 LA Santa Clarita 6815 Advanced System Detection Expansion $500,000 $600,000 Oct-09 Apr-10 85 Jul-08 Dec-08     
8 Riv Murrieta 6782 Murrieta Hot Springs Road        $478,000 $5,511,000 Aug-09 Sep-10 50 Jul-08 Apr-09     
8 Riv Corona 6748 TLSP ATMS Phase II $4,488,000 $4,488,000 Aug-09 Aug-10 40 Dec-08 Apr-09     
8 Riv Temecula 6819 Citywide Traffic Signal Synchronization $515,000 $567,000 Jul-10 Sep-10 0 Mar-09 Jun-09     
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8 SBd SANBAG 6808 TLSP Tier 3 & 4 $2,000,000 $4,000,000 Jul-10 Dec-11 0 Mar-09 Apr-10     

8 SBd 
Rancho 
Cucamonga 6793 Foothill Boulevard $225,000 $900,000 Mar-09 Dec-09 100 Dec-07 Aug-08     

10 SJ Tracy 6820 Grant Line Road $300,000 $320,000 Dec-09 Sep-10 0 Oct-08 Mar-09     
10 SJ Tracy 6821 Tracy Boulevard $150,000 $180,000 Dec-09 Sep-10 0 Oct-08 Mar-09     
11 SD El Cajon 6750 Main Street $120,000 $120,000 May-10 Aug-10 0 Sep-08 Dec-08     

11 SD 
San Diego 
County 6798 

Bonita Road, Sweetwater Road, Briarwood 
Road $718,000 $1,473,000 Sep-09 Jun-10 85 Feb-09 Apr-09     

11 SD 
San Diego 
County 6799 South Mission Road $78,000 $100,000 Sep-09 Apr-10 66 Feb-09 Apr-09     

11 SD San Marcos 6803 Rancho Santa Fe Road $266,000 $336,000 Dec-09 Apr-10 0 Nov-08 Oct-09    See pg. 6 
11 SD San Marcos 6804 San Marcos Boulevard Smart Corridor $549,000 $646,000 Nov-08 Jun-10 90 Jun-08 Oct-08     
11 SD SANDAG 6809 At-grade Crossing Traffic Synchronization        $820,000 $1,020,000 Dec-08 Sep-10 25 Jul-04 Jun-08     
11 SD SANDAG 6810 East-West Metro Corridor $1,267,000 $1,417,000 Dect-08 Jun-10 60 Nov-03 Nov-03     
11 SD SANDAG 6811 I-15 Corridor $2,162,000 $2,412,000 Dec-08 Jun-10 35 Nov-03 Nov-03     
11 SD SANDAG 6812 I-805 Corridor $640,000 $790,000 Dec-08 Aug-09 100 Nov-03 Nov-03     
11 SD SANDAG 6813 Transit Signal Priority $951,000 $2,947,000 Dec-08 Jul-10 15 Sep-07 Sep-07     
11 SD Santee 6817 Magnolia Avenue $116,000 $145,000 Feb-10 Aug-10 0 Oct-08 Nov-09     
11 SD Santee 6818 Mission Gorge Road $416,000 $520,000 Feb-10 Aug-10 0 Oct-08 Dec-09     
11 SD Vista 6822 North Santa Fe Avenue $161,000 $201,000 Oct-08 May-09 100 Jul-08 Aug-08     
11 SD Vista 6823 South Melrose Drive $267,000 $321,000 Oct-08 May-09 100 Jul-08 Aug-08     
12 Ora Garden Grove 6753 TMC Upgrade $1,859,000 $5,800,000 Feb-08 Feb-10 40 Jul-05 Oct-09    See pg. 7 
12 Ora OCTA* 6783 Countywide TLSP $4,000,000 $8,000,000 Jul-09 Jan-12 0 Dec-08 Jan-09    See pg. 6 

* Note:  Projects for the Orange County Transportation Authority (OCTA), the City of San Jose and City/County Association of Governments of San Mateo County (San Mateo C/CAG) fall under several categories, as 
the projects have been phased or segmented. 

 Project is on time, on budget, or within scope. 
 Allocation request is late or the construction start date has been delayed. 
 Schedule and/or budgeting figures are changing due to pending baseline 
amendment. 
 Project has been delivered and is awaiting allocation. 
 Report not submitted for project
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TLSP Corrective Actions 
 
Baseline Agreement Amendments 
 
The following projects that received allocations during the third quarter will submit baseline 
agreement amendments during the Fourth Quarter to adjust schedules.  
 

City of Sacramento- ITS Expansion (Project ID 6795) 
 

City of Culver City- Citywide Traffic Signal Optimization and Synchronization Project 
(Project ID 6749) 

 
City of Glendale- Colorado Street and San Fernando Road Corridor (Project ID 6755) 

 
City of Glendale- Glendale Avenue/ Verdugo Road Corridor (Project 6756) 

 
Orange County Transportation Authority- Countywide TLSP (Project ID 6783) 

 
City of San Jose- TLSP  (Project ID 6801) 

 
City of Glendale – Brand Boulevard (Project ID 6754) 
A baseline amendment request will be submitted during the Fourth Quarter to reflect a begin 
construction date of September 2010.  The project has not been delivered. 
 
 
Other Corrective Actions 
 
 
City of Long Beach – Long Beach Area TLSP (Project ID 6759) 
This project had a sizable cost match to be provided by the Boeing Corporation.  Due to both 
the unavailability of bond dollars and a lower construction cost than expected, Boeing decided 
to build the project without any bond dollars.  The project has been removed from the program. 
 
Alameda County - Redwood Road (Project ID 6743) 
Alameda County reported that the project was under construction as of January 1, 2010. The 
project is behind the current approved schedule.  Project progress will be monitored during the 
Fourth Quarter. 
 
 
City of San Marcos – Rancho Santa Fe Road (Project ID 6803) 
The forecasted begin construction date for this project was January 2010 with a current begin 
construction date of March 2009. The project is behind the current approved schedule and no 
construction progress was reported during the Third Quarter.  Project progress will be 
monitored during the Fourth Quarter. 
 
City of Inglewood – La Brea Avenue (Project ID 6758) 
The forecasted begin construction date for this project is June 2010 with a current begin 
construction date of April 2010.  The project has not been delivered. 
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TLSP Non-Reporting Projects 

 
 
City of Fresno – Clovis Ave. (Project ID 6751) 
 
City of Garden Grove – TMC Upgrade (Project ID 6753) 
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SUMMARY: 
 

This report for the Highway Railroad Crossing Safety Account (HRCSA) is for the third 
quarter of the 2009-10 fiscal years.  There are 22 competitively selected projects that 
have been programmed in two parts.  This report includes the status of all HRCSA 
projects. 
 
There is $135,052,000 in HRCSA funds for 12 projects in Part 1 of the program.  Two 
projects for $18,926,000 have been allocated and approved contracts have been written.  
One project is on the delivered but not funded list. 
  
There is $85,540,000 in HRCSA funds for 10 projects in Part 2 of the program.  Two 
projects for $11,987,000 have been allocated and approved contracts have been written. 
Two projects are on the delivered but not funded list. 

 
STATUS (as of March 31, 2010): 
 

APPROVED CONTRACTS 

Part 1 
o #  8 - BNSF Grade Separation at 7th Standard Rd/Santa Fe Way – County of Kern  
o #18 - G Street Undercrossing – City of Merced 
Part 2 
o #33 - Park Boulevard at Harbor Drive/Pedestrian Bridge – City of  San Diego 
o #29 - 6th Street Overcrossing Bridgework Phase – City of Sacramento 

 
 

DELIVERED, NOT ALLOCATED  

Part 1 
o #43 – Lower Sacramento Road at UPRR GS – County of San Joaquin 

 
Part 2 
o #41 – Eight Mile Road/UPRR (East) GS – County of San Joaquin 
o #42 – Eight Mile Road/UPRR (West) GS – County of San Joaquin 

 
 
  
  

Highway Railroad Crossing Safety Account 
Progress Report 
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BACKGROUND: 

 
Proposition 1B was passed by California voters on November 7, 2006.  Proposition 1B 
authorized $250 million for HRCSA in two parts, $150 million for projects on the Public 
Utilities Commission (PUC) priority list and $100 million for high-priority railroad crossing 
improvements, including grade separation projects.  The Guidelines for HRCSA were 
adopted on March 12, 2008.  On August 28, 2008, the Commission programmed the 23 
HRCSA projects totaling $243,769,000.  Based on recent amendments, the current 
program level is 22 projects totaling $220,592,000. 

 
HRCSA is a competitive program in which local and regional agencies applied for funds in 
a similar manner as a grant.  Applications were reviewed and scored.  Scores were based 
on the criteria set in the guidelines.  A ranked project list was established and allocation 
was recommended starting at the top of the project list and moving down until $150 million 
was exhausted for part 1 and $100 million was exhausted for part 2.  Each project has its 
own baseline agreement signed by the Department and the local or regional agency 
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ID Dst Cnty Applicant Project Name  Total Project HRCSA Prgrmd END 
PA&ED

END 
PS&E END R/W Allctn 

Req
Date 

Voted
BEG 
CON

% Con 
Cmp

8 6 KER County of Kern BNSF GS at 7th Stndrd Rd/Santa Fe Way 28,853$          9,926$              7%
44 4 SM PCJPB San Mateo Bridges GS 13,440$          1,445$              May-10 Jun-10 0%
12 7 LA City of Los Angeles North Spring Street GS Reconstruction 48,764$          5,001$              Dec-09 Mar-10 Apr-10 Jun-10 0%
11 7 LA City of Los Angeles Riverside Drive GS Replacement 57,965$          5,000$              Jan-10 Jun-10 0%
14 7 LA ACE Nogales Street GS 84,049$          25,600$            Aug-09 Dec-09 Mar-10 Mar-10 0%
39 4 SF PCJPB Jerrold Avenue & Quint St Bridges GS 19,630$          4,674$              May-10 Jun-10 0%
18 10 MER City of Merced G Street Undercrossing 18,000$          9,000$              Dec-09 Dec-09 Mar-10 0%
1 4 ALA City of Fremont Warren Avenue GS 51,564$          9,600$              Dec-09 Dec-09 Apr-10 0%
9 6 KER County of Kern Hageman Road/BNSF Railroad 35,300$          17,650$            Dec-09 Mar-10 Jun-10 0%

47 6 TUL City of Tulare Bardsley Avenue GS 17,181$          7,156$              Apr-10 Apr-10 Jun-10 0%
45 4 SM PCJPB San Bruno GS 165,000$        30,000$            May-10 Jul-10 0%
43 10 SJ City of Stockton Lower Sacramento Rd at UPRR GS 34,000$          10,000$            Apr-10 Jul-10 0%

Total Part 1 573,746$        135,052$          

33 11 SD City of San Diego Park Blvd at Harbor Dr./Pedestrian Bridge 27,000$          6,000$              Dec-08 60%
13 7 LA SCRRA Broadway-Brazil St Grade Crossing 6,500$            3,000$              Jan-10 NA Nov-09 0%
29b 3 SAC City of Sacramento 6th St Overcrossing - Bridgework 11,974$          5,987$              Dec-09 Dec-09 Feb-10 0%
29r 6th St Overcrossing - Roadwork 15,370$          7,685$              Apr-10 Apr-10 Jun-10 0%

7th St Undercrossing 2,269$            1,144$              Jun-10 0%
2 4 ALA City of Fremont Kato Road GS 40,239$          10,000$            Dec-09 Dec-09 Apr-10 0%

48 6 TUL City of Tulare Cartmill Avenue GS 26,808$          11,293$            Apr-10 Apr-10 Jun-10 0%
46 6 TUL County of Tulare Betty Drive GS 28,075$          12,175$            Mar-10 May-10 Jun-10 0%
40 10 SJ Port of Stockton Port of Stockton Expressway 11,500$          4,400$              Apr-10 Apr-10 NA Jun-10 0%
41 10 SJ City of Stockton Eight Mile Road/UPRR (East) GS 31,000$          8,500$              Apr-10 Jul-10 0%
42 10 SJ City of Stockton Eight Mile Road/UPRR (West) GS 25,000$          8,500$              Apr-10 Jul-10 0%
20 12 ORA City of Irvine Sand Canyon GS 54,604$          8,000$              Dec-09 Nov-09 Aug-10 0%

4 CC City of Richmond Marina Bay GS 37,500$          5,000$              Oct-13 0%
278,070$        85,540$            

Complete Admin Fees 5,000                
Pending Total Program 851,816$        220,592$          
See Narrative

Total Part 2

REMOVED FROM PROGRAM

REMOVED FROM PROGRAM

PART 1

PART 2
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SCHEDULE DELAYS:  

In accordance with the Highway Railroad Crossing Safety Account (HRCSA) 
Guidelines, projects that do not receive an allocation by June 30, 2010, will be eligible 
for reprogramming in the 2010 HRCSA programming cycle. 

 #12 - North Spring Street GS Reconstruction - City of Los Angeles 
Public comment on environmental document was published March 15.  Environmental 
document completed on April 28, 2010. PS&E and R/W documents will be completed by 
June 2010. 

 #11 – Riverside Drive GS Replacement - City of Los Angeles 
The design has been completed and the RR Agreement has been drafted and is in final 
negotiations.  The R/W certification by Caltrans is in process. 

 #14 – Nogales Street GS - ACE 
Environmental is 98% complete.  PS&E has been submitted to agencies for review. The 
design must be modified as a result of negotiation with property owners during right of 
way process.  Right of Way phase of the project is to be completed by July 2010.   

#1 – Warren Avenue GS – City of Fremont 

City of Fremont reports they are waiting for the Railroad comments on Design and must 
negotiate Right of Way.  PS&E and Right of Way will not be completed until September 
2010 

#9 - Hageman Rd/BNSF Railroad GS – County of Kern 

The County reports design is 75% complete. Parcels are being value assessed and 
layouts modified to minimize acquisitions and utility relocations. Right of Way is 
proceeding concurrently with Design both should be complete June 2010.   

 #13 - Broadway-Brazil St Grade Crossing Improvements - SCRRA 
Agency reports the design and construction is delayed until October 2010. The Agency 
is also having trouble with coordinating county agreements.  

#2 - Kato Road GS – City of Fremont 

City reports a design schedule delay due to third party review and acceptance of the 
grade separation design and acquisition of properties.  Design and Right of Way 
delayed until July 2010.  The City reports a new construction start date of December 
2010.    

 #20 - Sand Canyon GS – City of Irvine  
Right of Way offers made to property owners.  Right of Way will be complete in March 
2010. Construction start date has not changed. 
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SUMMARY: 

 
This report is for the third quarter of Fiscal Year (FY) 2009-2010 for the Proposition 1B Intercity 
Rail Improvement (IRI) Program.  Because of the lack of Proposition 1B bond sales, a number 
of the IRI projects that were programmed previously have been delayed.  Some projects, 
however, have received partial allocations and are moving toward completion. 
 
The IRI Program list contains 12 projects.  Five projects have been fully allocated and three 
projects have received partial allocations.  Funding agreements have been executed for all 
projects that have received an allocation.  
 
 
CURRENT STATUS: 
 
Despite the unavailability of Proposition 1B bond funds for the “Procure New Rail Cars” project, 
development of specifications has been 95% completed by Division of Rail staff and the private 
consultant.  Based on analysis of progress to-date, it is anticipated that the procurement bid 
process could be ready to start in August 2010.  The current forecast date for completion of 
construction of the cars is September 2015. 
 
Construction of the Commerce-Fullerton Triple Track project between Mileposts 154.3 and 
158.3 is continuing.  The project is 75% complete.  Work on Segment 6 and the civil 
engineering for the Slauson overhead is under way.  End of the construction phase is now 
projected to be June 2012. 
 
Plans for the New Station Tracks at Los Angeles Union Station project have been submitted to 
the Office of the State Architect (OSA).  Due to a jurisdictional issue within the OSA, the review 
and access compliance approval has been delayed, but is expected by the end of fourth 
quarter of the current fiscal year.  PS&E is 90% complete.  Barring further delays at OSA, the 
project should be advertised for bids in July 2010.  The estimated overall project cost has 
increased so the project sponsor will be seeking approximately $2.5 million in additional 
funding from a source other than the IRI 1B Bond Program.  Construction is now projected be 
completed in September 2012. 
 
The San Onofre-Pulgas Track project in San Diego County received an allocation for PA&ED 
work at the January 2010 CTC meeting.  The Division of Rail has prepared the funding 
agreement which needs signatures for execution.  No local funds have been spent nor have 
any invoices been presented for payment to date, although the local agency (SANDAG) has 
issued task orders to begin the initial studies and preliminary engineering work.  Two percent 
(2%) of the PA&ED work has been completed.  It is anticipated that PA&ED will be complete in 
December 2010.  The timeline for all phases of this project have been revised due to earlier 
unavailability of bond funds. 
 

Intercity Rail Improvement Program 
Progress Report 
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Project scoping for the Sacramento Maintenance Facility project has been proceeding with in-
house and a consultant under contract because Proposition 1B bond funding has not been 
available for this project.  This phase is about 30% complete with an estimated finish date of 
December 2010.  PS&E phase is currently scheduled to begin in January 2011 and finish in 
September 2011, followed by Right-of-Way phase from October 2011 through December 
2011.  The Construction phase is currently estimated to begin January 2012, ahead of the 
June 2013 planned construction start date. 
 
The Coast Daylight project has been delayed by two years for two main reasons.  First, more 
current modeling was necessary on the Coast Route.  The timeframe for the modeling was 
delayed due to competing requests for in-house (UPRR) modeling associated with Federal 
Stimulus project applications.  Second, the delay in bond sales also caused delays.  PS&E is 
now scheduled to begin in January 2011 with PA&ED running concurrently during that 
process.  It is anticipated that construction would begin in December 2012 with completion 
forecast for December 2017.  The Coast Coordinating Rail Council (CRCC) continues to meet 
quarterly to discuss this project and develop local and regional support. 
 
The unavailability of bond funds is preventing work from proceeding on the Fresno Layover 
Facility.  An updated schedule has not been provided. 
 
During the third quarter of FY 2009-10, construction activities proceeded on the Kings Park 
Track and Signal project.  Activities included the installation of signals and turnouts as well as 
installation of rail and ties on side and main tracks.  Grading and sub-grade work and road 
crossings construction is complete.  Overall, 63% of construction is complete and the 
estimated date for completion is June 2012. 
 
The Santa Margarita Bridge and Double Track project has begun construction.  The phase is 
5% complete with construction forecast to end in November 2011.  An allocation of PTA funds 
was received and 90% of those funds have been expended on PS&E.  One invoice has been 
paid from TRCP funds for construction to date.  No Prop. 1B funds have been expended yet. 
 
Signal work for the Emeryville Station and Track Improvements project is still being conducted 
in the lab.  The Construction Phase is currently 5% complete.  Construction of the siding 
extension and signal work adjacent to the station is currently scheduled to begin again in June 
2010 with project completion planned for October 2010. 
 
Work on the Bahia-Benicia Crossover project has been proceeding using local funding.  
Construction is now 65% complete.  It is expected that the project will begin expending Prop 
1B funds during the fourth quarter of FY 2009-10.  Track, tie and ballast work remains to be 
completed before trains heading to Oakland and/or Martinez can use the crossover. 
 
 
The Fiber Optic Cabling project on the SCRRA Sealed Corridor is still in the PS&E phase, 
which is approximately 40% complete. 
 
Further project information may be found on the accompanying attachment. 
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BACKGROUND: 
 
Proposition 1B was passed by the California voters on November 7, 2006.  The Guidelines for 
the IRI were adopted on December 13, 2007, and provides $400 million, upon appropriation by 
the Legislature, to the California Department of Transportation (Department) for intercity 
passenger rail improvement projects.  A minimum of $125 million is designated for 
procurement of additional intercity passenger railcars and locomotives. 
 
This $400 million program is part of the $4 billion Proposition 1B Public Transportation 
Modernization, Improvement, and Service Enhancement Account (PTMISEA).  This Account is 
to be used to fund public transportation projects.  Pursuant to paragraph (2) of subdivision (c) 
of section 8879.50 of the Government Code, the Department is the administrative agency for 
PTMISEA. 
 
At its December 2007 meeting, the Commission approved the guidelines for intercity 
passenger rail projects in the PTMISEA.  At its February 2008 meeting, the Commission 
approved the list of Proposition 1B intercity rail projects to be funded in the IRI. 



Attachment
California Department of Transportation IRI Quarterly Delivery Report
Proposition 1B Third Quarter FY 2009-10
Intercity Rail Improvement (IRI) January 1 - March 31

END END END Current % of Funding Funding Actual Planned Actual Planned
PA&ED PS&E R/W Phase Phase  Request Allocated Allocation Allocation Contract to Contract to

Completed Date Date Construct Construct Notes

Procure New Rail Cars NA Jul-10 NA SPEC 95% 150,000,000$    May-11 Jun-11 (3)

Commerce/Fullerton Triple Track Nov-03 Nov-03 Nov-03 CON 75% 70,000,000$      32,000,000$      Aug-08 Aug-08 Feb-09 Feb-09 (4)

New Station Track at LA Union 
Station NA Jul-10 NA PS&E 90% 35,100,000$      21,800,000$      Apr-08 Apr-08 Jun-10 (5)

San Onofre - Pulgas Track Project 
in San Diego County Dec-10 Jun-11 NA PA&ED 2% 30,000,000$      3,146,000$        Jan-10 Dec-09 Sep-11 (5)

Sacramento Maintenance Facility Dec-10 Sep-11 Dec-11 PA&ED 30% 30,000,000$      Dec-13 Jun-13

Coast Daylight Track and Signal Jan-13 Jul-12 NA PA&ED 0% 25,000,000$      Jun-12 Dec-12 (5)

Fresno Layover Facility Jun-14 Apr-16 Oct-17 PA&ED 0% 9,601,000$        Jun-13 Nov-17

Kings Park Track and Signal 
Improvements Oct-02 Nov-03 Nov-03 CON 63% 8,500,000$        8,500,000$        Aug-08 Aug-08 Oct-08 Aug-08

Santa Margarita Bridge and 
Double Track Oct-05 Apr-07 NA CON 5% 16,206,000$      16,206,000$      Apr-08 Apr-08 Aug-08 Sep-09

Emeryville Station and Track 
Improvements exempt Jul-07 NA CON 5% 10,000,000$      10,000,000$      May-08 May-08 Sep-08 Aug-08

Bahia Benicia Crossover Jun-06 Jul-06 NA CON 65% 4,750,000$        4,750,000$        Apr-08 Apr-08 Sep-08 Aug-08

SCRRA Sealed Corridor exempt Nov-03 Nov-03 PS&E 40% 3,000,000$        3,000,000$        Apr-08 Apr-08 Aug-08 Aug-08

Merced Crossover 5,000,000$        (6)

Explanation of Notes
(1) Measure of progress based on current phase for entire project regardless of funding type
(2) Total amounts programmed and/or allocated from Prop 1B bond funds authorized for Intercity Rail Improvement purposes
(3) 1B funding on hold pending outcome of ARRA grant funding request
(4) 1B funds partially allocated, with additional 1B funding on hold pending outcome of ARRA grant funding request
(5) 1B funds for Design & Construction
(6) Merced Crossover was removed from the IRI program and replaced with the Kings Park project by Resolution ICR1B-P-0809-01

Acronyms Used
SPEC Specification Development
PA&ED Preliminary Approval (Preliminary Design Engineering) and Environmental Documents
PS&E Plans, Specification and Estimates
R/W Right-of-Way
CON Construction
CTC California Transportation Commission
ARRA American Recovery and Reinvestment Act of 2009 

DELETED FROM PROGRAM

Capitol Corridor,
Pacific Surfliner,

San Joaquin

San Joaquin

Pacific Surfliner,
Metrolink

Pacific Surfliner,
Metrolink

Pacific Surfliner

Capitol Corridor, 
San Joaquin

Pacific Surfliner, 
Coast Daylight

San Joaquin

San Joaquin

Metrolink

Project Name

Project Schedule (1) Total Intercity Rail Prop 1B (2)

Corridor

Pacific Surfliner 

Capitol Corridor, 
San Joaquin 

Capitol Corridor



 

FY 2009-10 
 Third Quarter Report 

Trade Corridors 
Improvement Fund 

 
 

 

 

 
   Quarterly Report to the

  California Transportation 
Commission



California Department of Transportation  FY 2009-10 Third Quarter Report 
 

  

 
 

Trade Corridors Improvement Fund 
Progress Report 

SUMMARY: 
 
This report covers the third quarter of Fiscal Year (FY) 2009-10 for the Trade Corridors 
Improvement Fund (TCIF) program.  As of the close of the third quarter, 75 projects have had 
baseline agreements approved by the California Transportation Commission (Commission).   
 
To ensure transparency and accountability, a TCIF Bond Accountability Plan has been 
developed, and the 75 projects with executed baseline agreements are listed on the TCIF 
Bond Accountability website.  The remaining four projects are the most complicated projects 
that require agreements with railroads and/or private developers prior to approval of the 
project baseline agreements.  The Department is working with these project sponsors to help 
resolve their issues. 
 
During this reporting period, the Commission approved two (2) amendments.  In addition two 
(2) projects completed major milestones.  Some projects are experiencing schedule delays 
due to unexpected delays in phase completion and funding uncertainties related to the 
Proposition 1B bond sales, but progress continues to be made to deliver and implement the 
adopted TCIF program.   
 
CURRENT STATUS: 
 
Project Amendments 
There were two (2) amendments approved during the quarter. 
 

Projects With Approved Amendments 
Project 
Number 

Dist County Agency Project Name Total Project 
Cost (x1000) 

TCIF Cost 
(x1000) 

Begin 
Const 

End 
Const 

68 11 SD 
SANDAG 

SR 11/Otay Mesa East POE $708,820 $75,000 04/01/13 03/31/16 

77 11 SD IMP Brawley Bypass/SR 78/11 $76,564 $49,549 08/20/10 02/20/12 

 
Projects Allocated But Not Awarded 
 
To date, bond allocation has been made for one project for which construction contracts have 
not been awarded (see table below). 
 

Projects Allocated But Not Awarded 
Project 
Number 

Dist County Agency Project Name Target Date 
For Award 

Date 
Allocated 

Begin 
Const 

End 
Const 

9 3 SAC SAC Sacramento Intermodal Track Relocation  Apr 10 Dec 9, 09 May 10 Dec 11 
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Projects Under Construction 
 
There are five projects currently under construction, (see table below). 
 

Projects Under Construction 
Project 
Number 

Dist County Agency Project Name TCIF 
Program

Const 
Match  

Total 
Const. 

Begin 
Const. 

End 
Const. 

% 
Comp.

42 8 RIV Riverside Columbia Avenue Grade 
Separation 

$6,000 $19,450 $25,450 Sep 08 Dec 09 76 

44 8 RIV Riverside Magnolia Avenue Grade 
Separation 

$20,000 $6,800 $26,800 Feb 10 Jan 12 7 

66 7 VEN Oxnard US 101 Rive Avenue 
Interchange 

$30,449 $30,449 $60,898 Mar 09 Sep 11 0 

67 7 SD Caltrans State Route 905 $91,605 $3,495 $95,100 Jul 09 Jul 12 17 

58 8 SBD Rialto I-10 Corridor at Riverside $14,096 $20,004 $34,000 Jan 10 Jan 12 0 

Total $162,150 $80,198 $242,248    

 
Projects Without Executed Baseline Agreements 
 
Project 2 Martinez Subdivision/Richmond Rail Connector (Contra Costa County) 

This project is undergoing revised environmental and engineering assessments.  
 
Project 7 Shafter Intermodal Rail (Kern County) 

The City of Shafter is moving forward with project development.  Consultants are 
working on finalizing a business plan that will provide economic information to be 
used to develop potential railroad operating agreements. 

 
Project 13 San Joaquin Valley Short Haul Rail (Stanislaus County)  

This project is delayed due to the economic downturn and pending litigation. 
 
BACKGROUND: 
 
The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006, 
approved by the voters as Proposition 1B on November 7, 2006, provided $2 billion for the 
Trade Corridors Improvement Fund (TCIF).  In its TCIF Guidelines, the Commission 
recognized the need for goods movement improvements far exceed the amount authorized in 
the TCIF program, that other funding sources should be explored, and that delivery 
challenges could limit project funding.  The Commission supported increasing TCIF funding 
by approximately $500 million from the State Highway Account to fund state-level priorities 
that are critical to goods movement.  The Commission programmed about 25 percent more 
than the $2.0 billion authorized by Proposition 1B with the intent of fully funding these 
projects from federal funds, container fees, and other potential future funding sources.   
 
On April 10, 2008, the Commission adopted 79 projects into the TCIF adopted program of 
projects.  The projects, as amended, have a current recommended TCIF funding level of $3.0 
billion and an overall project value of $8.6 billion. 
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The Commission put forth an accountability implementation plan that incorporates provisions 
from Proposition 1B, the Governor’s Executive Order S-02-07, and Government Code 
Section 8879.50, et seq. (Chapter 181, Statutes of 2007 [Senate Bill 88]).  The accountability 
plan emphasizes transparency and accountability throughout the lifetime of a project.  One of 
the most significant accountability actions taken by the Commission, in its program adoption 
actions, is the expectation that bond funding will be limited to the cost of construction.   As 
with other Proposition 1B programs, the Commission requires that project baseline 
agreements be developed and executed by the project sponsor(s), the California Department 
of Transportation, and the Commission’s Executive Director. 
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1 4 ALA Port of Oakland 7th Street Grade Separation 09/30/10 12/09/10 11/24/11 11/25/11 Env 75%,      
Des 10%

2 4 CC Port of Oakland Martinez / Richmond Rail Connector

3 4 ALA Port of Oakland Outer Harbor Intermodal Terminals 04/30/10 12/09/10 11/24/11 11/25/11 Env 75%,     Des 
10%

4 4 ALA Metropolitan 
Transportation 
Commission

880 I-880 Reconstruction 29th Avenue 
and 23rd Avenue 

12/01/11 04/01/12 08/01/12 Env. 100%

  

5 4 ALA Metropolitan 
Transportation 
Commission

580 I-580 Eastbound Truck Climbing Lane 01/31/10 08/01/11 08/01/11 02/01/12 Env. 95%

  

6 6 KER Caltrans / BNSF Tehachapi Corridor Rail Improvement 06/01/10 12/01/11 N/A 03/01/12 Env. 95%,      
Des. 95%   

7 6 KER City of Shafter Shafter Intermodal Rail Facility Awaiting Baseline Agreement

8 3 PLA Caltrans / UP Track and Tunnel at Donner Summit Withdrawn by Sponsor

9 3 SAC City of 
Sacramento

Sacramento Track Relocation 01/02/10 Env. 100%,     
Des. 100%,     
RW 100%

  

10 10 SJ San Joaquin Council 
of Governments

4 State Route 4 West Crosstown 
Freeweay Extension

11/01/10 02/01/13 01/01/13 06/01/13 Env. 79%
  

11 10 SJ Port of Stockton / 
Contra Costa County

San Francisco Bay to Stockton 
Channel Deepening

09/22/11 03/01/12 06/01/12 06/01/12 Env. 79%

  

12 4 SOL Metropolitan 
Transportation 
Commission

80 I-80 Eastbound Cordelia Truck Scales 05/01/12 05/01/12 10/01/12 Env. 100%,     
Des. 20%,        

Baseline Agreement Under 
Development
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13 10 STA Stanislaus County San Joaquin Valley Short Haul Rail Awaiting Baseline Agreement

14 3 YOL Port of Sacramento Sacramento River Deep Water 
Channel

07/31/10 N/A 08/01/10 Env. 45%,      
Des. 100%,       

15 7 LA Alameda Corridor 
East Construction 
Authority

San Gabriel Valley Grade Separation 12/01/09 12/01/10 11/01/10 04/01/11 Env. 95%,      
Des. 30%,        

16 7 LA Alameda Corridor 
Transportation 
Authority

47 Schuyler Heim Bridge 12/08/08 06/01/10 10/01/10 04/01/11 Env. 95%,          

  

17 7 LA City of Santa Fe 
Springs

Valley View Avenue Grade Separation 06/01/08 06/01/09 10/01/09 Env. 100%,     
Des. 78%,      
RW 70%

  
18 7 LA Southern California 

Regional Rail 
Authority

New Siding on the Antelope Valley 
Line

04/30/09 N/A 9/30/09   
5/20/10

Env. 100%,     
Des. 60%   

19 7 LA Port of Los Angeles 47/  
110

I-110 Access Ramp Improvement 08/30/09 03/31/11 N/A 09/01/11 Env. 64%,      
Des. 27%   

20 7 LA Port of Los Angeles 110 C Street Access Ramp Improvements 08/30/09 03/31/11 N/A 03/01/12 Env. 64%,      
Des. 27%   

21 7 LA City of Commerce Washington Boulevard Widening 07/01/08 07/01/08 06/01/08 05/01/09 Env. 98%,      
Des. 0%         

22 7 LA Port of Los Angeles South Wilmington Blvd. Grade 
Separation

07/01/10 N/A 01/01/11 Env. 100%,     
Des. 80%   

23 7 LA Port of Long Beach 710 Gerald Desmond Bridge Replacement 06/01/09 09/01/10 09/01/10 12/01/10 Env. 75%   
24 7 LA Port of Long Beach Ports Rail - Pier F Support Yard 09/01/10 N/A 10/01/10 Env. 100%,     

Des. 70%   
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25 7 LA Port of Long Beach Ports Rail - Ocean Blvd. Track 
Realignment

09/01/10 N/A 10/01/10 Env. 100%,     
Des. 70%   

26 7 LA Port of Long Beach Ports Rail - Pier B Street Realignment 04/01/10 05/01/12 N/A 06/01/12 Env. 25%,      
Des. 25%   

27 7 LA Port of Long Beach Ports Rail - Terminal Island 06/01/10 05/01/11 N/A 06/01/11 Env. 25%,      
Des. 25%   

28 7 LA Port of Long Beach Ports Rail - Reconfigure Control Point 03/01/10 N/A 04/01/10 Env. 100%,     
Des. 15%   

29 7 LA Port of Long Beach Ports Rail - Reeves Ave. Grade 
Separation

04/01/10 09/01/12 09/01/12 10/01/12 Env. 25%,      
Des. 15%   

30 7 LA Port of Long Beach Ports Rail - Navy Mole Storage Yard 06/01/10 11/01/12 11/01/12 12/01/12 Env. 25%,      
Des. 15%   

31 7 LA Alameda Corridor 
Transportation 
Authority

Ports Rail - New Cerritos Rail Bridge 12/01/10 01/01/13 01/01/13 06/01/13 Env. 5%

  

32 7 LA Port of Los Angeles Ports Rail - West Basin Road Rail 09/01/09 N/A 04/01/10 Env. 100%,     
Des. 80%   

33 7 LA Port of Long Beach Ports Rail - Pier 400 Second Lead 
Track

Withdrawn by Sponsor

34 12 ORA Orange County 
Transportation 
Authority

91 State Route 91 Connect Lanes 
Between State Route 57/I-5

04/01/10 08/01/12 07/01/12 12/01/12 Env. 90%,      
Des. 30%   

35 12 ORA Orange County 
Transportation 
Authority

State College Blvd. Grade Separation 07/01/10 03/01/13 08/01/12 04/01/13 Env. 85%,      
Des. 90%   

36 12 ORA Orange County 
Transportation 
Authority

Placentia Avenue Undercrossing 09/01/10 03/01/10 10/01/10 Env. 100%,     
Des. 90%,      
RW 75%,      

  
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37 12 ORA Orange County 
Transportation 
Authority

Orangethorpe Avenue Grade 
Separation

06/01/13 10/01/12 07/01/13 Env. 100%,     
Des. 20%   

38 12 ORA Orange County 
Transportation 
Authority

Kraemer Boulevard Undercrossing 12/01/10 05/01/10 01/01/11 Env. 100%,     
Des. 75%,      
RW 20%

  
39 12 ORA Orange County 

Transportation 
Authority

Raymond Avenue Grade Separation 03/01/13 10/01/12 04/01/13 Env. 100%

  
40 12 ORA Orange County 

Transportation 
Authority

Lakeview Avenue Overcrossing 06/01/11 12/01/10 07/01/11 Env. 100%,     
Des. 35%,      
RW 25%

  
41 12 ORA Orange County 

Transportation 
Authority

Tustin Avenue / Rose Drive 
Overcrossing

06/01/13 10/01/12 07/01/13 Env. 100%,     
Des. 25%   

42 8 RIV City of Riverside Columbia Avenue Grade Separation 03/01/08 09/01/08 Env. 100%,     
Des. 100%,     
RW 98%,      

Const. 86%

  

43 8 RIV City of Corona Auto Center Drive Grade Separation 09/01/08 11/01/08 07/01/09 Env. 100%,     
Des. 95%,      
RW 20%

  
44 8 RIV City of Riverside Magnolia Avenue Grade Separation 06/01/09 02/01/10 Env. 100%,     

Des. 100%,     
RW 86%,      

Const.11%

  

45 8 RIV City of Riverside Iowa Avenue Grade Separation 03/01/10 03/01/10 07/01/10 Env. 100%,     
Des. 50%,      
RW 25%

  

46 8 RIV City of Banning Sunset Avenue Grade Separation 12/01/09 07/01/11 07/01/11 01/15/12 Env. 72%      
  
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47 8 RIV City of Riverside Streeter Avenue Grade Separation 10/01/11 10/01/11 01/01/12 Env. 100%   Des 
2%     ROW 2%   

48 8 RIV Riverside County Avenue 56 Grade Separation 12/31/10 06/29/12 03/30/12 12/28/12 Env. 31%,      
Des. 0%   

49 8 RIV Riverside County Avenue 66 Grade Separation 12/31/10 06/29/12 03/30/12 12/28/12 Env.35%,      
Des. 10%   

50 8 RIV Riverside County Clay Street Grade Separation 04/30/10 06/30/11 09/30/11 03/30/12 Env. 55%,      
Des. 8%   

51 8 RIV City of Riverside Riverside Avenue Grade Separation 06/01/09 03/01/11 03/01/11 12/01/11 Env. 95%   
52 8 RIV City of Riverside 3rd Street Grade Separation 09/01/09 01/01/12 01/01/12 04/01/12 Env. 49%   
53 8 RIV Riverside County Magnolia Avenue Grade Separation 09/30/10 12/30/11 03/29/13 09/30/13 Env. 22%,      

Des. 0%   
54 8 RIV City of Riverside 215 March Airport Access Improvement 08/26/11 08/11/11 01/02/12 Env. 100%,     

Des. 40%,      
RW 15%

  

55 8 SBD San Bernardino 
Association of 
Governments

15/   
215

I-5 Widening and Devore Interchange 08/01/11 07/01/13 06/01/13 11/01/13 Env. 15% 

  

56 8 SBD San Bernardino 
Association of 
Governments

10 I-10 Corridor Logistics Access at 
Cherry Avenue 

12/31/10 04/01/11 08/01/11 Env. 100%,     
Des. 29%,      

RW 4%
  

57 8 SBD San Bernardino 
Association of 
Governments

10 I-10 Corridor Logistics Access at 
Citrus Avenue

12/31/10 12/31/10 04/01/11 Env. 100%,     
Des. 29%,      

RW 3%
  

58 8 SBD San Bernardino 
Association of 
Governments

10 I-10 Corridor Logistics Access at 
Riverside Avenue 

01/01/10 Env. 100%,     
Des. 100%,     
RW 100%

  
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59 8 LA San Bernardino 
Association of 
Governments

Glen Helen Parkway Grade Separation 06/30/08 09/30/10 09/01/09 11/01/10 Env. 99%,      
Des. 20%   

60 8 LA San Bernardino 
Association of 
Governments

North Milliken Avenue Grade 
Separation

05/31/09 06/15/09 06/30/09 Env. 100%,     
Des. 95%,      
RW 85%

  
61 8 LA San Bernardino 

Association of 
Governments

South Milliken Avenue Grade 
Separation

12/31/09 12/31/11 06/30/12 12/01/12 Env. 95%

  
62 8 LA San Bernardino 

Association of 
Governments

Valley Boulevard Grade Separation Withdrawn by Sponsor

63 8 LA San Bernardino 
Association of 
Governments

Palm Avenue Grade Separation 12/30/09 06/30/12 06/30/12 07/01/12 Env. 75%

  
64 8 LA San Bernardino 

Association of 
Governments

Lenwood Road Grade Separation 10/01/10 01/01/12 12/01/11 04/01/12 Env. 5%,       
Des. 8%   

65 8 LA San Bernardino 
Association of 
Governments

Vineyard Avenue Grade Separation 12/31/09 12/31/11 06/30/12 12/01/12 Env. 95%

  
66 7 VEN City of Oxnard 101 US 101 Rice Avenue Interchange 03/01/09 Env. 100%,     

Des. 100%,     
RW 100%

  

67 11 SD San Diego 
Association of 
Governments

905 State Route 905 07/13/09 Env. 100%,     
Des. 100%,     
RW 100%

Const. 17%

  

68 11 SD San Diego 
Association of 
Governments

11 SR 11/Otay Mesa East Port of Entry 03/31/10 12/31/12 12/31/12 04/01/13 Env. 50%

  
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69 11 SD Port of San Diego 5/15 Bay Marina Drive Grade Separated 
Improvements

08/05/10 12/29/11 12/29/11 06/14/12 Env. 36%   
70 11 SD Port of San Diego 5 10th Avenue Grade Separated 

Improvements
04/19/11 05/23/13 05/23/13 11/07/13 Env. 26%

  
71 11 SD Port of San Diego 5 32nd Street at Harbor Drive Grade 

Separated Improvements
12/29/11 05/23/13 05/23/13 11/07/13 Env. 19%

  
72 11 SD Port of San Diego 5 Civic Center Drive at Harbor and         

I-15
08/05/10 12/29/11 12/29/11 06/14/12 Env. 36%   

73 11 LA Port of San Diego National City Terminal Improvement 02/28/10 02/28/10 02/28/10 05/30/11 Env. 25%,      
Des. 3%   

74 11 SD San Diego 
Association of 
Governments

Southline Rail Improvements Yard 01/01/11 07/01/12 07/01/12 01/04/13 Env. 60%,      
Des. 10%   

75 11 SD San Diego 
Association of 
Governments

Southline Rail Improvements Mainline 04/01/10 10/01/11 N/A 04/02/12 Env. 100%,     
Des. 20%   

76 11 SD San Diego 
Association of 
Governments

LOSSAN N Rail Corridor at Sorrento 12/01/09 03/01/11 N/A 09/01/11 Env. 37%,      
Des. 52%   

77 11 IMP Imperial Valley 
Association of 
Governments

78 Brawley Bypass State Route 78/111 04/16/10 02/25/10 08/20/10 Env. 100%,     
Des. 88%,      
RW 87%

  

78 5 MON Monterey County 101 San Juan Road Interchange 08/12/12 04/01/12 01/11/13 Env.100%   
79 8 SBD Caltrans / BNSF / UP Colton Crossing Flyover Deleted by CTC action at March 2010 meeting.

80 8 LA San Bernardino 
Association of 
Governments

South Archibald Grade Separation 12/31/09 06/30/11 06/30/12 12/01/12 Env. 95%

  
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81 10 SJ Northern California 
Trade Corridors 
Coalition

Sperry Road Extension 03/01/11 07/01/10 05/01/11 Env. 100%,     
Des. 90%,      
RW 10%

  
82 4 CC Northern California 

Trade Corridors 
Coalition

Marina Bay Parkway Grade Separation 06/01/09 10/11/10 10/11/10 12/21/10 Env. 90%,      
Des. 20%   

   Phase Complete

   Behind Schedule

   Allocated but Not Awarded 

   Awarded

    No Known Scope, Budget, or Schedule Impact 

    Known Scope, Budget, or Schedule Impact (Amendment)

    Potential Schedule Impact (Corrective Action Report)
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1 4 ALA Port of Oakland 7th Street Grade Separation $220,504 $110,252 $20,563 $7,020 $6,891 $186,030 Amendment reduced 
TCIF funding by $65 
million from $175 
million to $110 million, 
12/9/09.

2 4 CC Port of Oakland Martinez / Richmond Rail Connector $35,000 $17,500

3 4 ALA Port of Oakland Outer Harbor Intermodal Terminals $274,296 $131,889 $38,984 $15,500 $219,812 Amendment 
increased TCIF 
funding $21.889 
million from $110 
million to $131.889 
million, 12/9/09.

4 4 ALA Metropolitan 
Transportation 
Commission

880 I-880 Reconstruction 29th Avenue 
and 23rd Avenue 

$96,787 $73,000 $4,200 $7,387 $5,200 $70,600

5 4 ALA Metropolitan 
Transportation 
Commission

580 I-580 Eastbound Truck Climbing 
Lane

$64,265 $64,265 $2,490 $5,140 $5 $51,000

6 6 KER Caltrans Tehachapi Corridor Rail 
Improvement

$112,700 $54,000 $3,700 $1,000 $0 $108,000

7 6 KER City of Shafter Shafter Intermodal Rail Facility $30,000 $15,000 Awaiting Baseline Agreement

8 3 PLA Caltrans/UP Track and Tunnel at Donner Summit Withdrawn by Sponsor

Baseline Agreement Under
Development
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9 3 SAC City of 
Sacramento

Sacramento Track Relocation $56,850 $25,266 $2,000 $4,984 $0 $44,600 Allocation $25.266 
million, 12/9,09.

10 10 SJ San Joaquin Council 
of Governments

4 State Route 4 West Crosstown 
Freeweay Extension

$193,640 $96,820 $4,000 $10,500 $41,600 $122,308

11 10 SJ Port of Stockton / 
Contra Costa County

San Francisco Bay to Stockton 
Channel Deepening

$141,447 $17,500 $3,668 $1,000 $800 $135,979

12 4 SOL Metropolitan 
Transportation 
Commission

80 I-80 Eastbound Cordelia Truck 
Scales

$100,900 $49,800 $5,800 $17,700 $2,600 $64,700

13 10 STA Stanislaus County San Joaquin Valley Short Haul Rail $57,434 $22,467 Awaiting Baseline Agreement

14 3 YOL Port of Sacramento Sacramento River Deep Water 
Channel

$83,275 $10,000 $3,275 $0 $30,000 $50,000

15 7 LA Alameda Corridor 
East Construction 
Authority

San Gabriel Valley Grade Separation $723,566 $336,600 $0 $34,100 $21,770 $667,696

16 7 LA Alameda Corridor 
Transportation 
Authority

47 Schuyler Heim Bridge $687,000 $158,000 $14,000 $34,000 $86,000 $553,000

17 7 LA City of Santa Fe 
Springs

Valley View Avenue Grade 
Separation

$75,177 $25,570 $0 $0 $10,640 $64,537

18 7 LA Southern California 
Regional Rail 
Authority

New Siding on the Antelope Valley 
Line

$14,700 $7,200 $0 $1,500 $0 $13,200
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19 7 LA Port of Los Angeles 47/110 I-110 Access Ramp Improvement $50,719 $14,700 $859 $4,168 $0 $42,892

20 7 LA Port of Los Angeles 110 C Street Access Ramp Improvements $29,281 $8,300 $660 $2,550 $0 $23,980

21 7 LA City of Commerce Washington Boulevard Widening $32,000 $5,800 $0 $2,083 $3,678 $26,239

22 7 LA Port of Los Angeles South Wilmington Blvd. Grade 
Separation

$73,060 $17,000 $0 $4,284 $0 $63,816

23 7 LA Port of Long Beach 710 Gerald Desmond Bridge 
Replacement

$1,125,200 $250,000 $29,300 $37,000 $110,800 $948,100

24 7 LA Port of Long Beach Ports Rail - Pier F Support Yard $24,140 $10,000 $1,020 $2,670 $0 $20,450

25 7 LA Port of Long Beach Ports Rail - Ocean Blvd. Track 
Realignment

$65,840 $27,000 $1,020 $8,250 $0 $56,570

26 7 LA Port of Long Beach Ports Rail - Pier B Street 
Realignment

$30,260 $4,180 $3,150 $3,950 $0 $23,160

27 7 LA Port of Long Beach Ports Rail - Terminal Island $12,850 $3,790 $1,430 $1,830 $0 $9,590

28 7 LA Port of Long Beach Ports Rail - Reconfigure Control 
Point

$26,460 $10,000 $1,050 $5,010 $0 $20,400

29 7 LA Port of Long Beach Ports Rail - Reeves Ave. Grade 
Separation

$108,760 $24,570 $11,160 $19,310 $0 $78,290

30 7 LA Port of Long Beach Ports Rail - Navy Mole Storage Yard $32,960 $6,000 $2,510 $4,280 $0 $26,170

31 7 LA Port of Long Beach Ports Rail - New Cerritos Rail Bridge $155,600 $38,330 $9,500 $13,500 $18,900 $113,700

32 7 LA Port of Long Beach Ports Rail - West Basin Road Rail $125,340 $51,230 $6 $5,141 $0 $120,193
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33 7 LA Port of Long Beach Ports Rail - Pier 400 Second Lead 
Track

Withdrawn by Sponsor

34 12 ORA Orange County 
Transportation 
Authority

91 State Route 91 Connect Lanes 
Between State Route 57/I-5

$73,400 $34,950 $3,500 $5,387 $4,676 $52,400

35 12 ORA Orange County 
Transportation 
Authority

State College Blvd. Grade Separation $62,083 $30,731 $5,315 $5,315 $14,889 $36,564

36 12 ORA Orange County 
Transportation 
Authority

Placentia Avenue Undercrossing $39,369 $14,934 $2,000 $1,966 $10,269 $25,134

37 12 ORA Orange County 
Transportation 
Authority

Orangethorpe Avenue Grade 
Separation

$83,957 $41,666 $4,557 $5,241 $21,749 $52,410

38 12 ORA Orange County 
Transportation 
Authority

Kraemer Boulevard Undercrossing $45,910 $22,642 $3,354 $3,354 $3,260 $35,942

39 12 ORA Orange County 
Transportation 
Authority

Raymond Avenue Grade Separation $63,739 $12,757 $3,337 $3,337 $25,025 $32,040

40 12 ORA Orange County 
Transportation 
Authority

Lakeview Avenue Overcrossing $58,525 $28,685 $2,494 $2,868 $24,478 $28,685

41 12 ORA Orange County 
Transportation 
Authority

Tustin Avenue / Rose Drive 
Overcrossing

$63,400 $31,700 $2,894 $3,328 $23,893 $33,285

42 8 RIV City of Riverside Columbia Avenue Grade Separation $34,050 $6,000 $143 $1,657 $6,800 $25,450
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43 8 RIV Riverside County 
Transportaion 
Commission/Corona

Auto Center Drive Grade Separation $32,000 $16,000 $630 $1,370 $2,720 $27,280

44 8 RIV City of Riverside Magnolia Avenue Grade Separation $52,960 $20,000 $160 $2,500 $23,500 $26,800

45 8 RIV City of Riverside Iowa Avenue Grade Separation $32,000 $13,000 $500 $1,500 $5,500 $24,500

46 8 RIV City of Banning Sunset Avenue Grade Separation $36,500 $10,000 $400 $4,100 $1,100 $30,900

47 8 RIV City of Riverside Streeter Avenue Grade Separation $36,800 $15,500 $1,500 $1,000 $14,300 $20,000

48 8 RIV Riverside County Avenue 56 Grade Separation $60,000 $10,000 $800 $2,800 $8,500 $47,900

49 8 RIV Riverside County Avenue 66 Grade Separation $33,500 $10,000 $700 $2,300 $6,500 $24,000

50 8 RIV Riverside County Clay Street Grade Separation $37,350 $12,500 $1,125 $4,325 $2,000 $29,900

51 8 RIV City of Riverside Riverside Avenue Grade Separation $30,300 $8,500 $500 $2,000 $12,800 $15,000

52 8 RIV City of Riverside 3rd Street Grade Separation $40,161 $17,500 $661 $1,500 $10,000 $28,000

53 8 RIV Riverside County Magnolia Avenue Grade Separation $81,750 $13,700 $1,780 $4,220 $3,880 $71,870

54 8 RIV City of Riverside 215 March Airport Access Improvement $97,550 $10,000 $3,550 $5,500 $7,000 $81,500

55 8 SBD San Bernardino 
Association of 
Governments

15/    
215

I-15 Widening and Devore 
Interchange

$368,553 $118,012 $7,075 $16,773 $42,810 $302,095
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56 8 SBD San Bernardino 
Association of 
Governments

10 I-10 Corridor Logistics Access at 
Cherry Avenue 

$77,806 $30,773 $935 $5,822 $9,503 $61,546

57 8 SBD San Bernardino 
Association of 
Governments

10 I-10 Corridor Logistics Access at 
Citrus Avenue 

$54,457 $23,600 $0 $2,000 $5,257 $47,200

58 8 SBD San Bernardino 
Association of 
Governments

10 I-10 Corridor Logistics Access at 
Riverside Avenue 

$34,000 $14,096 $0 $1,885 $2,470 $29,645

59 8 LA San Bernardino 
Association of 
Governments

Glen Helen Parkway Grade 
Separation

$26,868 $7,172 $0 $2,650 $3,000 $21,218

60 8 LA San Bernardino 
Association of 
Governments

North Milliken Avenue Grade 
Separation

$74,210 $6,490 $557 $3,000 $4,750 $65,903

61 8 LA San Bernardino 
Association of 
Governments

South Milliken Avenue Grade 
Separation

$76,115 $8,031 $750 $2,000 $3,736 $69,629

62 8 LA San Bernardino 
Association of 
Governments

Valley Boulevard Grade Separation Withdrawn by Sponsor

63 8 LA San Bernardino 
Association of 
Governments

Palm Avenue Grade Separation $35,176 $9,390 $750 $2,000 $1,126 $31,300

64 8 LA San Bernardino 
Association of 
Governments

Lenwood Road Grade Separation $25,075 $6,694 $0 $2,760 $743 $21,572
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65 8 LA San Bernardino 
Association of 
Governments

Vineyard Avenue Grade Separation $44,517 $6,884 $750 $2,000 $8,402 $33,365

66 7 VEN City of Oxnard 101 US 101 Rice Avenue Interchange $86,899 $30,449 $1,226 $3,253 $21,522 $60,898

67 11 SD San Diego 
Association of 
Governments

905 State Route 905 $104,700 $91,605 $0 $500 $0 $95,100

68 11 SD San Diego 
Association of 
Governments

11 State Route 11/Otay Mesa East Port 
of Entry

$708,820 $75,000 $7,400 $42,690 $72,000 $53,800

69 11 SD Port of San Diego 5 Bay Marina Drive Grade Separated 
Improvements

$2,380 $910 $80 $130 $330 $1,570

70 11 SD Port of San Diego 5/15 10th Ave Grade Separated 
Improvements

$67,200 $30,910 $2,150 $3,760 $8,990 $45,300

71 11 SD Port of San Diego 5 32nd Street at Harbor Drive Grade 
Separated Improvements

$118,460 $50,665 $4,400 $7,750 $12,000 $78,800

72 11 SD Port of San Diego 5 Civic Center Drive at Harbor and 
I-15

$3,260 $1,150 $100 $180 $650 $2,130

73 11 LA Port of San Diego National City Terminal Improvement $34,300 $15,000 $1,050 $3,250 $0 $30,000

74 11 SD San Diego 
Association of 
Governments

Southline Rail Improvements Yard $40,460 $25,900 $540 $1,810 $12,210 $25,900

75 11 SD San Diego 
Association of 
Governments

Southline Rail Improvements 
Mainline

$107,030 $98,060 $220 $8,750 $0 $98,060
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76 11 SD San Diego 
Association of 
Governments

LOSSAN N Rail Corridor at Sorrento $23,700 $10,800 $1,600 $500 $600 $21,000

77 11 IMP Imperial Valley 
Association of 
Governments

78 Brawley Bypass State Route 78/111 $76,564 $49,549 $1,206 $6,500 $15,400 $44,998

78 5 MON Monterey County 101 San Juan Road Interchange $90,600 $28,325 $4,700 $5,000 $27,600 $46,200

79 8 SBD Caltrans Colton Crossing Flyover

80 8 LA San Bernardino 
Association of 
Governments

South Archibald Grade Separation $58,406 $7,658 $750 $2,000 $1,346 $54,310

81 10 SJ Northern California 
Trade Corridors 
Coalition

Sperry Road Extension $63,000 $30,000 $1,000 $5,000 $7,000 $50,000

82 4 CC Northern California 
Trade Corridors 
Coalition

Marina Bay Parkway Grade 
Separation

$37,950 $18,975 $3,015 $4,043 $1,573 $29,319

TOTALS $8,395,821 $2,862,892

Red denotes a change for this quarter. 

Deleted by CTC action at March 2010 meeting.
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TCIF Project Action Plan Report 
Third Quarter FY 2009-10 

 

 Page 1 of 6 

 
Each project in the program is being monitored at the component level for potential scope, cost, and schedule changes to 
ensure timely delivery of the full scope as approved and adopted.  Listed below are project action plans that have been 
identified to address identified scope, cost or schedule issues on projects. 
 
 
1.  Program amendments that were approved by the Commission during the past quarter.   
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
68 11 SD  SR 11/Otay Mesa East POE $75,000 $708,820  

77 11 IMP  Brawley Bypass/SR 78/11 $49,549 $76,564  
Project Action Plan:  
TCIF-P-0910-007 (Brawley Bypass) 
TCIF-P-0910-04 (SR 11/Otay Mesa East POE) 
 

2.  Program changes that will require Commission action; plan has been submitted for preparing an amendment. 
 
None 
3.  Program changes that will require Commission action, preparation of a plan has just started. 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
14 3 YOL N/A Sacramento Deep Water Channel 10,000 83,275 Env, 

Const. 
Project Action Plan:  
This project was delayed because the environmental document has taken the U.S. Army Corps of Engineers (USACE) 
longer than anticipated.  The revised schedule is now shows the FEIR/EIS completed in the summer of 2011 and 
construction to commence immediately.  However, the USACE expects the project to be completed by its original 
estimated completion date: Summer 2013.  The End Environmental phase date has slipped from 07/31/10 to 07/31/11 
and the Begin Construction date has slipped from 08/1/10 to 08/1/11.   
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
16 7 LA 47 Schuyler Heim Bridge 158,000 687,000 Schedule 
Project Action Plan:  
 
The Environmental Document was approved on May 19, 2009. The variance from the original scheduled completion was 
due to the fact that a Health Risk Assessment needed to be prepared and which required additional time to complete the 
Environmental Process.  The Environmental Document was approved.  The expressway portion of the project (TCIF 
funds) is going to be delayed two years from the fall of 2010 to the fall of 2012, to settle and mitigate a legal challenge to 
the project.   
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
17 7 LA N/A Valley View Avenue Grade Separation 25,570 75,177 Design, 

ROW, 
Const. 

Project Action Plan:  
 
Final design was delayed by ten months in order to accommodate changes in the relocation of certain utilities. As a result, 
right-of-way requirements had to be revised and amended offers had to be made to the affected property owners. 
Additionally, the project schedule has been impacted because condemnation proceedings had to be initiated by the City of 
Santa Fe Springs.  The City is preparing to request an amendment to the Baseline Agreement. 
The End Design date has slipped from 06/01/08 to 06/01/10 and the End ROW date has slipped from 06/01/09 to 
03/01/10 and the Begin Construction date has slipped from 10/01/09 to 10/01/10.   



 TCIF FY 2009-10 Q3 Report 
 Action Plan Report 
 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
18 7 LA N/A New Siding on the Antelope Valley Line 7,200 14,700 Design, 

Const. 
Project Action Plan:  
During environmental clearance, critical habitat for California coastal Gnatcatcher was discovered causing delays to the 
project.  The End Design date has slipped from 04/30/09 to 05/20/10 and the Begin Construction date has slipped from 
09/30/09 to 08/6/10.  Project completion now projected to be 2/15/11.  
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
19 7 LA 47/

110 
I-110 Access Ramp Improvement 14,700 50,719 Env, 

Design, 
Const. 

Project Action Plan:   
This project is also called the John S. Gibson project. The End Environmental date has slipped from 08/30/09 to 05/24/11, 
the End Design date has slipped from 03/31/11 to 11/04/11, and the Begin Construction date has slipped from 09/01/11 to 
06/04/12.   
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
20 7 LA 110 C Street Access Ramp Improvements 8,300 40,300 Env. 
Project Action Plan:   
To better evaluate the collective traffic impacts of these projects, a detailed traffic model incorporating all of the projects 
was developed, requiring significant time to complete. Additional structural analyses to design non-standard retaining 
walls along I-110 to facilitate the ramp widening weren’t anticipated in original design/required additional geotechnical 
studies. Additional environmental studies were determined to be necessary to address historic resources discovered on 
the project.  Project delays incurred thus far not recoupable/later delays will be investigated to see if options exist for 
recovering some of the schedule. This has caused the End Environmental date to slip from 08/30/09 to 09/20/10, the End 
Design date to slip from 03/31/11 to 11/28/11. Begin Construction date will move forward from 03/1/12 to 9/10/12.  
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
21 7 LA N/A Washington Boulevard Widening 5,800 32,000 Env, 

Design, 
ROW, 
Const. 

Project Action Plan:  
The current project schedule has fallen behind adopted schedule due to an unforeseen need to develop a full EIR. 
Preparation of the EIR has caused a delay in the completion of the environmental phase. The design, right of way, and 
construction phase dates have been updated accordingly. The City of commerce expects the EIR to be adopted in May 
2010 and forecasts construction to begin by March 2011. Schedule Variance is as follows: End Environmental date has 
slipped from 07/01/08 to 05/01/10, End Design date has slipped from 7/01/08 to 1/01/11, End ROW date has slipped from 
06/01/08 to 01/01/11 and Begin Construction date has slipped from 05/01/09 to 03/01/11.  As previously agreed, the City 
will request a formal schedule modification from the CTC after the EIR has been adopted when the City can accurately 
identify start and end dates for PS&E, Right of Way and Construction.   
 
 



 TCIF FY 2009-10 Q3 Report 
 Action Plan Report 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
23 7 LA 710 Gerald Desmond Bridge Replacement 250,000 1,125,200 Env, 

Design, 
ROW, 
Const. 

Project Action Plan:   
The Project Report and Environmental Document (PAED) are targeted for completion by October of 2010.  A health risk 
assessment study is being prepared which is a new requirement on port projects.  The End Environmental date has 
slipped from 06/01/09 to 10/08/10, the End Design date has slipped from 09/01/10 to 07/09/13, the End ROW date has 
slipped from 09/01/10 to 02/19/13 and the Begin Construction has slipped from 12/01/10 to 10/22/13.   
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
24 7 LA N/A Ports Rail – Pier F Support Yard 10,000 24,140 Design, 

Const. 
Project Action Plan:  
The project is delayed due to utility relocation works.  The End Design date has slipped from 09/01/10 to 12/15/10 and the 
Begin Construction date has slipped from 10/01/10 to 04/15/11.   
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
25 7 LA N/A Ports Rail – Ocean Boulevard Track 

Realignment 
27,000 65,840 Design, 

Const. 
Project Action Plan:  
The project is delayed due to utility relocation works.  The End Design date has slipped from 09/01/10 to 12/15/10 and the 
Begin Construction date has slipped from 10/01/10 to 04/15/11.   
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
26 7 LA N/A Ports Rail – Pier B Street Realignment 4,180 30,260 Env, 

Design, 
Const. 

Project Action Plan:  
The project is delayed due to changes in the EIR and a required traffic study.  The End Environmental date has slipped 
from 04/01/10 to 03/15/11, the End Design date has slipped from 05/01/12 to 09/15/12 and the Begin Construction date 
has slipped from 06/01/12 to 12/15/12.   
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
27 7 LA N/A Ports Rail – Terminal Island 3,790 12,850 Env, 

Design, 
Const. 

Project Action Plan:  
The project is delayed due to changes in the EIR and various permits required.  The End Environmental date has slipped 
from 12/30/10 to 4/30/11, the End Design date has slipped from 05/01/11 to 12/30/11. Begin construction date is 1/1/12. 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
28 7 LA N/A Ports Rail – Reconfigure Control Point 10,000 26,460 Design, 

Const. 
Project Action Plan:  
The project is delayed due to complexity of railroad signal design work.  The End Design date has slipped from 03/01/10 
to 12/30/10. Begin construction date is 1/11/11. 
 



 TCIF FY 2009-10 Q3 Report 
 Action Plan Report 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
29 7 LA N/A Ports Rail – Reeves Avenue Grade Separation 24,570 108,760 Env, 

Design, 
ROW,  
Const. 

Project Action Plan:  
The project is delayed due to changes in the EIR and various permits required.  The End Environmental date has slipped 
from 12/30/10 to 4/30/11 the End Design date has slipped from 12/30/12 to 5/1/13, the End ROW date has slipped from 
09/01/12 to 06/01/13 and the Begin Construction date has slipped from 10/01/12 to 06/01/13.   
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
30 7 LA N/A Ports Rail – Navy Mole Storage Yard 6,000 32,960 Env, 

Design, 
ROW,  
Const. 

Project Action Plan:  
The project is delayed due to changes in the EIR and various permits required.  The End Environmental date has slipped 
from 12/30/10 to 4/30/11, the End Design has slipped to 5/1/13, the End ROW date has slipped from 11/01/12 to 05/01/13 
and the Begin Construction date has slipped from 12/01/12 to 06/01/13.   
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
32 7 LA N/A Ports Rail – West Basin Road Rail 51,230 125,340 Design, 

Const. 
Project Action Plan:  
The project Begin Construction date has been delayed from the original schedule of 04/1/10 to account for unforeseen 
utility conflicts. The port is now in the process of coordinating the utility relocation / protection design and construction with 
affected parties and has revised the project. Begin Construction slipped to 06/1/11 to account for this additional effort. 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
43 8 RIV N/A Auto Center Drive Grade Separation 16,000 32,000 Design, 

ROW,  
Const. 

Project Action Plan:  
This project was delayed because authorization to proceed with the Right of Way (ROW) from Caltrans was not approved 
until September 2009.  The Design phase progress was also slowed down because of ROW delays.  The project manager 
is working closely with the U.S. Army Corps of Engineers to avoid any conflicts between the Prado Dam Auxiliary Dike 
and the City of Corona’s grade separation. The End Design date has slipped from 09/1/08 to 03/14/10, the End ROW date 
has slipped from 11/01/08 to 06/28/10 and the Begin Construction date has slipped from 07/01/09 to 07/26/10.  
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
45 8 RIV N/A Iowa Avenue Grade Separation 13,000 32,000 Env, 

Design, 
ROW,  
Const. 

Project Action Plan:  
The ROW phase was delayed nearly nine months by the addition of PNRS funds.  This change in the project funding 
triggered the need to amend the Alameda Corridor East (ACE) Plan for Riverside County and subsequent reprogramming 
of funds to be consistent with the amended ACE Plan.  This delay was unanticipated and unavoidable as the City of 
Riverside had to rely on available funds to move forward with the ROW phase of the project.  The Construction is delayed 
accordingly and is currently scheduled to begin in March 2011.  The End ROW date has slipped from 03/01/10 to 
10/01/10 and the Begin Construction date has slipped from 07/01/10 to 03/01/11.   
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ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
52 8 RIV  3rd Street Grade Separation 17,500 40,161 Env, 

Design, 
ROW, 
Const. 

Project Action Plan:  
The Environmental phase has been delayed due to a project redesign that was necessitated as a result of the 
abandonment of a Union Pacific Railroad crossing, located approximately 300 feet to the east of the Burlington Northern 
Santa Fe Railroad crossing. The schedule has additionally been affected by the on-going coordination with the RCTC’s 
Perris Valley Line commuter rail project which goes through the 3rd Street crossing. The delays in the Environmental and 
Design phases have subsequently caused delays in the ROW and construction phases.  The End Environmental date has 
slipped from 09/01/09 to 03/01/11, the End Design date has slipped from 01/1/12 to 07/01/12, the End ROW date has 
slipped from 01/01/12 to 07/01/12 and the Begin Construction date has slipped from 04/01/12 to 10/01/12.   
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
59 8 RIV  Glen Helen Parkway Grade Separation 7,172 26,868 Env, 

Design 
ROW 
Const. 

Project Action Plan:  
This project was delayed due to design modifications in coordination with adjacent TCIF interchange project (Devore I-
15/215 project) and environmental impact avoidance.  The End Environmental phase date has slipped from 06/30/08 to 
04/30/10, the End Design phase date has slipped from 09/30/10 to 01/31/11, the End ROW phase date has slipped from 
09/01/09 to 01/31/11 and the Begin Construction phase date has slipped from 11/01/10 to 05/01/11.   
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
60 8 RIV  North Milliken Avenue Grade Separation 6,490 74,210 Design, 

ROW, 
Const. 

Project Action Plan:  
The design phase is 95% complete.  SANBAG will be amending the Baseline Agreement for the project.  The project is 
scheduled to begin construction in July 2010.  The End Design phase date has slipped from 05/31/09 to 03/01/10, the End 
ROW date has slipped from 06/15/09 to 07/01/10 and the Begin Construction date has slipped from 06/30/09 to 07/01/10.   
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
61 8 RIV  South Milliken Avenue Grade Separation 8,031 76,115 Env, 

Design, 
ROW, 
Const. 

Project Action Plan:  
The environmental phase was delayed over six months due to negotiations with Union Pacific Railroad on the preferred 
rail-highway grade separation configuration.  The City of Ontario is finalizing the environmental phase and is ready to 
immediately initiate the design phase.  The City will be working with SANBAG to amend the Baseline Agreement for the 
project.  The End Environmental date has slipped from 12/31/09 to 06/30/10, the End Design date has slipped from 
12/31/11 to 6/30/12, the End ROW date has slipped from 06/30/12 to 6/310/13 and the Begin Construction date has 
slipped from 12/01/12 to 12/31/13.   
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ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
65 8 RIV  Vineyard Avenue Grade Separation 6,884 44,517 Env, 

Design, 
ROW, 
Const. 

Project Action Plan:  
The environmental phase was delayed over six months due to negotiations with Union Pacific Railroad on the preferred 
rail-highway grade separation configuration.  The City of Ontario is finalizing the environmental phase and is ready to 
immediately initiate the design phase.  The City will be working with SANBAG to amend the Baseline Agreement for the 
project.  The End Environmental date has slipped from 12/31/09 to 06/30/10, the End Design date has slipped from 
12/31/11 to 06/30/12, the End ROW date has slipped from 06/30/12 to 06/30/13 and the Begin Construction date has 
slipped from 12/01/12 to 7/01/13.   
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
80 8 RIV  South Archibald Grade Separation 7,658 58,406 Env, 

Des, 
ROW, 
Const. 

Project Action Plan:  
The environmental phase was delayed over six months due to negotiations with Union Pacific Railroad on the preferred 
rail-highway grade separation configuration.  The City is Ontario is finalizing the environmental phase and will be working 
with SANBAG to amend the Baseline Agreement for the project.  The End Environmental date has slipped from 12/31/09 
to 02/28/10, the End Design date has slipped from 06/30/11 to 02/28/12, the End ROW date has slipped from 06/30/12 to 
12/31/12 and the Begin Construction date has slipped from 12/01/12 to 7/01/13.   
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